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EXECUTIVE SUMMARY 

This UPWP is required as a basis and condition for all federal funding assistance for transportation planning by the 

joint planning regulations of the Federal Highway Administration (FHWA) and the Federal Transit Administration 

(FTA). The guidance from the Federal agencies states: “At a minimum, an UPWP includes a description of the 

planning work and resulting products, whom will perform the work, time frames for completing the work, the cost 

of the work, and the source(s) of funds.” (23 C.F.R. 450.308). 

Exhibit 1. Map of the Corpus Christi Metropolitan Planning Area 

 

This FY 2023 and FY 2024 Unified Planning Work Program (UPWP) documents all known transportation planning 

activities that will occur in the Corpus Christi MPO Planning Area. While the primary focus of this document is the 

transportation planning performed by Corpus Christi MPO staff, other transportation-related planning activities 

that are conducted within the boundaries of the Corpus Christi MPO Planning Area by member agencies and 

partners are also documented.  

While the UPWP documents only the activities to be undertaken during the 2-years covered by the UPWP, the 

basis of the work program is grounded in the on-going requirements of the 5-year metropolitan transportation 

planning process. The six foundational requirements of a metropolitan planning organization are: 

1. Involve the public in the transportation decision-making process. 

2. Develop and maintain the Unified Planning Work Program (UPWP). 

3. Develop and maintain the Metropolitan Transportation Plan (MTP). 

4. Develop and maintain the Transportation Improvement Program (TIP). 

5. Develop and maintain the Congestion Management Process (CMP).  

6. Coordinate the development of these products with the State’s planning process. 
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The following five Subtask areas summarize the regional transportation planning activities for the Corpus Christi 

MPO in FY 2023 and FY 2024: 

TASK 1.0: ADMINISTRATION AND MANAGEMENT – describes administrative support activities such as financial 

management, contract management, public outreach, travel, equipment purchases, training and education, and 

the general management of the MPO. Direct Expenses (1.9) are products and services directly related to the 

operation of the Corpus Christi MPO to deliver the UPWP tasks. 

TASK 2.0: MODEL AND DATA DEVELOPMENT AND ANALYSES – describes the collection and cleaning of data. It 

also involves creating and operating models to analyze existing and forecast future conditions in the region. These 

activities include the development of socio-economic models, pavement management models, corridor 

operations models, social and environmental impact models, economic and financial models, and travel demand 

models to support regional transportation decision-making. 

TASK 3.0: SHORT-RANGE PLANNING – addresses planning for activities taking place within a three- to ten-year 

timeframe, including the Transportation Improvement Program (TIP), the Ten-Year Transportation Plan, as well as 

transit feasibility studies, ongoing initiatives regarding specialized transit planning, regional bicycle and pedestrian 

planning and operations improvement planning. Subtask 3.2 also includes a major update to the Regional 

Intelligent Transportation System (ITS), as well as efforts to improve traffic safety and evacuation planning in the 

region. 

TASK 4.0: METROPOLITAN TRANSPORTATION PLAN – describes planning activities for the long-term including 

development and maintenance of the Metropolitan Transportation Plan (MTP), developing baseline conditions, 

monitoring change and reporting progress towards the goals. 

TASK 5.0: SPECIAL STUDIES – includes special one-time planning activities, including major corridor 

studies/analyses, surveys and outreach, and tool development activities. 

FINANCIAL SUMMARY – The following Exhibits provide a summary of all funding available for Corpus Christi MPO 

Staff activities by Subtask and year. A total of $2,473,833 in Transportation Planning Funds (TPF) are forecast to be 

available over the 2 years of this work program. Approximately 96 percent of these funds are federal for 

transportation planning purposes. This UPWP also includes $3,179,828 of Coronavirus Response and Relief 

Supplemental Appropriations Act of 2021 (CRRSAA) funds. A total of $5,653,661 is programmed in this document. 

Please note that annual operating costs for the organization consume much of the annually appropriated funds, 

and some Corpus Christi MPO contracts extend beyond the 2-years of this UPWP. Maintaining a reserve sufficient 

for these contracts is good accounting practice. Some of this accumulated funding is needed to address major 

planning and development and simulation model support. All carryover FTA planning funds are allocated to work 

tasks in this UPWP. FHWA “carryover” funds were budgeted to continue major contractual activities in 

preparation for the 2050 MTP development in each of the next two UPWP program years. Similar programming is 

planned in the subsequent two-year work program to complete the next cycle of the TIP, further reducing the 

carryover balance, leaving some in reserve to address continuity of operations in the event of disruption in federal 

funding for staff operational costs plus open contractual commitments. 

 

______________________________________________ 

1The CPG Program allows FTA and FHWA funding that supports metropolitan transportation planning to be combined into a 

single consolidated grant, which fosters a cooperative effort between the Federal agencies and the participating States to 
streamline the delivery of their planning programs by providing the flexibility to transfer the planning funds to either FTA or 
FHWA for processing. 

  

https://www.congress.gov/bill/116th-congress/house-bill/133/text
https://www.congress.gov/bill/116th-congress/house-bill/133/text
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Exhibit 2. Corpus Christi MPO FY 2023 and FY 2024 UPWP Financial Summary* 

                  *Dollars are Draft pending finalization 

TASK  AND  SUBTASK  TITLE FY 2023 FY 2024 2-Year Total 

TASK 1.0    ADMINISTRATION AND OUTREACH TOTAL $964,100 $3,758,728 $4,722,828 

1.1 Program Coordination and Direction  $22,900   $24,000  $46,900 

1.2 
Unified Planning Work Program (UPWP) Maintenance and 
Development 

 $11,700   $12,300  $24,000 

1.3 Monthly Billing and Financial Management  $26,700   $28,000  $54,700 

1.4 Staff Training and Education  $16,500   $17,400  $33,900 

1.5 Local, State, and Federal Agency Collaboration Activities  $39,000   $41,700  $80,700 

1.6 Computer Maintenance and Website Management  $27,000   $28,300  $55,300 

1.7 Outreach and Public Involvement  $45,000   $52,000  $97,000 

1.8 Program Evaluation  $17,300   $18,200  $35,500 

1.9 DIRECT EXPENSES SUMMARY $758,000 $3,536,828 $4,294,828 

DIRECT EXPENSES DETAILS 

1.9a Fiscal Agent, Office Rent, Traffic and Special Studies,   $208,000 $207,000 $415,000 

1.9b Printing/Reproduction Services  $3,500 $3,500 $7,000 

1.9c Education/Training/Conference  $4,000 $4,000 $8,000 

1.9d Travel Out-of-State  $5,500 $5,500 $11,000 

1.9e Travel In-State  $2,500 $2,500 $5,000 

1.9f Supplies  $6,000 $6,000 $12,000 

1.9g Support Services  $5,500 $5,500 $11,000 

1.9h Memberships/Subscriptions/Publications  $2,500 $2,500 $5,000 

1.9i Maintenance - Software/Equipment  $5,500 $5,500 $11,000 

1.9j Capital - Furniture/Equipment  $15,000 $15,000 $30,000 

1.9k Consultant Services Summary $500,000 $3,279,828 $3,779,828 

 

TASK  AND  SUBTASK  TITLE FY 2023 FY 2024 2-Year Total 

TASK 2.0   MODEL AND DATA DEVELOPMENT AND ANALYSES        TOTAL $164,200 $88,900 $253,100 

2.1 
MPO Geographic Information System (GIS) Database 
Management 

 $15,600   $16,300  $31,900 

2.2 Travel Demand and Corridor Model Development and Update  $34,800   $13,800  $48,600 

2.3 Growth Scenarios / Land-Use Model Acquisition and Calibration  $21,200   $10,700  $31,900 

2.4 Crash Data Acquisition and Crash Model Update  $13,600   $8,600  $22,200 

2.5 Infrastructure Condition Data Aggregation and Analysis Models  $10,800   $6,000  $16,800 

2.6 Community Impact Model Development and Implementation  $19,400   $8,600  $28,000 
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Exhibit 2. Corpus Christi MPO FY 2023 and FY 2024 UPWP Financial Summary (continued) 

TASK  AND  SUBTASK  TITLE FY 2023 FY 2024 2-Year Total 

2.7 
Environmental Resource / Linkages Model Development and 
Implementation 

$16,400 $8,600 $25,000 

2.8 HAZUS / Resiliency Model Development and Implementation $19,500 $8,600 $28,100 

2.9 Economic Analyses Model Development and Implementation $12,900 $7,700 $20,600 

TASK 3.0    SHORT-RANGE PLANNING TOTAL $197,800 $134,200 $332,000 

3.1 Transportation Improvement Program (TIP) Update $21,100 $22,200 $43,300 

3.2 CMP/TSMO/ITS Architecture Plan $22,700 $7,700 $30,400 

3.3 
Complete Streets, Active Transportation and Micro-mobility 
Planning 

$20,900 $7,700 $28,600 

3.4 Regional Multimodal Freight and Urban Goods Planning $11,200 $10,500 $21,700 

3.5 Equity and Justice40 Planning $18,700 $11,100 $29,800 

3.6 Economic Analyses of Projects and Portfolios $12,200 $17,300 $29,500 

3.7 Infrastructure Lifecycle Analysis and Reporting $13,500 $8,600 $22,100 

3.8 Crash Analyses and Regional Safety Planning $21,300 $9,200 $30,500 

3.9 Region 20 Coordinated Transit Planning $17,100 $14,500 $31,600 

3.10 Regional Resiliency and Climate Crisis Planning $19,200 $9,200 $28,400 

3.11 Planning and Environmental Linkages $19,900 $16,200 $36,100 

TASK 4.0      METROPOLITAN TRANSPORTATION PLANNING TOTAL $70,100 $219,000 $289,100 

4.1 Refine Vision and Goals $16,600 $5,500 $22,100 

4.2 Refine Performance Measures and Evaluation Criteria $15,000 $6,300 $21,300 

4.3 Identify Needs and Deficiency Locations $15,200 $9,800 $25,000 

4.4 Develop a Financial Plan of Reasonable Available Funding $0 $13,500 $13,500 

4.5 
Develop, Analyze, and Refine Scenarios for Analysis and 
Investment 

$23,300 $73,800 $97,100 

4.6 Document Plan and Processes $0 $64,500 $64,500 

4.7 Evaluate Impacts and Develop Mitigation $0 $24,500 $24,500 

4.8 Planning and Programming Process Evaluation and Debrief $0 $12,800 $12,800 

4.9 Process Documentation and Enhancement $0 $8,300 $8,300 

TASK 5.0       SPECIAL STUDIES           TOTAL $0 $0 $0 

5.1 To Be Determined $0 $0 $0 

5.2 To Be Determined $0 $0 $0 

The revenue utilized for Corpus Christi MPO ’s work activities documented in the FY 2023 and FY 2024 UPWP 

originates from federal and non-federal sources (See Section II). These funds are allocated to work activities in 

accordance with appropriate regulations and are used to pay for program expenditures by the MPO 

Transportation Planning Program. Federal planning funds, available from both FHWA (PL funds) and FTA (5303 

funds), are administered by TxDOT through the Consolidated Planning Grant (CPG) Program. CPG funds are 

allocated to Corpus Christi MPO. Non-federal funds are provided to Corpus Christi MPO from dues paid by its 

member entities, and through grants and other ad hoc funding sources. 
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SECTION I.  INTRODUCTION 

Metropolitan Planning Organizations (MPOs) were formed to give local communities a stronger voice in achieving 

their transportation goals and improving regional transportation planning while avoiding duplication of planning 

efforts. MPOs exist throughout the United States in all urbanized areas of more than 50,000 people and have the 

authority to plan, prioritize, and program federal funding for transportation projects in urban/metropolitan areas. 

The Corpus Christi MPO Transportation Policy Committee (TPC) is the designated forum for municipalities, 

counties, transit agencies, tribal governments, state and private agencies to address regional transportation 

issues. The U.S. Department of Transportation (USDOT) has established policy guidelines to improve regional 

transportation planning and give local communities a stronger voice in achieving their transportation goals while 

avoiding duplication of planning efforts. As the designated metropolitan planning organization Corpus Christi MPO 

is responsible for carrying out the: 

“…continuing, cooperative and comprehensive multimodal transportation planning process, including the 

development of a metropolitan transportation plan and a transportation improvement program (TIP), that 

encourages and promotes the safe and efficient development, management, and operation of surface 

transportation systems to serve the mobility needs of people and freight (including accessible pedestrian 

walkways and bicycle transportation facilities) and foster economic growth and development, while 

minimizing transportation-related fuel consumption and air pollution” (23 CFR 450.300).” 

The Corpus Christi Metropolitan Planning Organization (Corpus Christi MPO) and its Transportation Policy 

Committee (TPC) have been responsible for conducting the cooperative, comprehensive, and continuing (3C) 

transportation planning process since 1973. First, as the Corpus Christi Urban Transportation Study, then in Year 

2000, as the Corpus Christi Metropolitan Planning Organization. The Corpus Christi MPO Planning Area includes 

portions of Nueces County and San Patricio County (see Exhibit 1). 

A.  PURPOSE 

This Unified Planning Work Program (UPWP) identifies all transportation and significant transportation-related 

planning activities that will occur within the Corpus Christi Metropolitan Planning Area (MPA) during the 

federal years beginning October 1, 2022; and ending September 30, 2024. This work program serves these 

specific objectives: 

• List all transportation planning and related activities conducted by local, state, and federal agencies 

• Identify funding sources for planning studies 

• Coordinate transportation planning activities within the region (both internal and external)  

• Promote the wise use of public resources through sound decision-making and interagency coordination 

The Corpus Christi MPO must also develop and implement a Public Participation Process (PPP) that provides 

complete information, timely notification, and public access to the planning process. The most recent version 

of this was adopted July 1, 2021. The PPP is designed to educate and inform the public about transportation 

and to provide the public with opportunities to contribute their ideas and opinions early and often throughout 

the planning process. Corpus Christi MPO staff will design activities to develop partnerships with, and 

enhance the participation in the transportation planning process, by groups and individuals of “traditionally 

underserved” communities. Thus, creating a transportation planning process that is accessible, inclusive, and 

proactive.  

In addition to proactive public outreach incorporating Environmental Justice and Title VI considerations, 

federal regulations require extensive coordination with federal, state, and local agencies. 23 US Code § 134(h) 

identifies ten specific factors of the metropolitan transportation planning process, these are described in 

detail below, in Section E: Planning Issues And Emphasis, page 9. 
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Federal transportation legislation now requires using performance-based planning and programming 

processes. These increase accountability and transparency of transportation investments. MPOs are required 

to establish performance measures for the first six of the seven national goals outlined in U.S.C. 23 Sec 150(b). 

Exhibit 3. Adopted National Goals 

1. Safety - Achieve a significant reduction in traffic fatalities and serious injuries on all public roads. 

2. Infrastructure condition - Maintain the highway infrastructure asset system in a state of good repair. 

3. Congestion reduction - Achieve a significant reduction in congestion on the National Highway System. 

4. System reliability - Improve the efficiency of the surface transportation system. 

5. Freight movement and economic vitality - Improve the national freight network, strengthen the ability of 

rural communities to access national and international trade markets, and support regional economic 

development. 

6. Environmental sustainability - Enhance the performance of the transportation system while protecting 

and enhancing the natural environment. 

7. Reduced project delivery delays - Reduce project costs, promote jobs and the economy, and expedite the 

movement of people and goods by accelerating project completion through eliminating delays in the 

project development and delivery process, including reducing regulatory burdens and improving agencies' 

work practices. 

B.  DEFINITION OF AREA: THE CORPUS CHRISTI METROPOLITAN PLANNING AREA 

The results of the 2020 Census Urban Area will not be released until the summer of 2022. It is likely that the 

Census Bureau will make adjustments to the boundary for the Corpus Christi urbanized area. (See Exhibit 1, 

page 1) While the current 2010 boundary includes the cities of Corpus Christi, Portland, and Gregory, along 

with unincorporated areas in Nueces and San Patricio Counties, this may expand, especially if the Corpus 

Christi Urban Area merges with the Port Aransas / Ingleside or the Robstown Urban Area. Exhibit 1, maps the 

Census Designated UZA, the adopted Corpus Christi MPO metropolitan planning area boundary, and the 

Metropolitan Study Area. By federal definition, the MPO’s planning area must at least include the urbanized 

area (as defined by the U.S. Census Bureau) and the contiguous area that is forecast to become urbanized in 

the next 20+ years. The 2020 Census apportionment population includes the resident population of each 

Census block within the Census Designated Urban Area.  

Exhibit 4. Map of the 2010 Census Designated Urban Areas in the Corpus Christi Study Area 
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C.  ORGANIZATION 

Nueces County is the fiscal agent for the Corpus Christi MPO. The Transportation Policy Committee (TPC) was 

designated as the governing Board for the Corpus Christi MPO in June 2000. The Corpus Christi MPO TPC has 

seven voting positions (4 are Elected, 3 are Appointed) and up to 10 non-voting members.  

The seven Voting Members of the Transportation Policy Committee are: 

1. Mayor, City of Portland 

2. Mayor, City of Corpus Christi  

3. County Judge, San Patricio County 

4. County Judge, Nueces County 

5. An Official Designated by the Corpus Christi Regional Transportation Authority 

6. An Official Designated by the Port of Corpus Christi Authority 

7. An Official Designated by the District Engineer, Texas Department of Transportation, Corpus Christi 

District 

There are ten potential Non-Voting Members of the Transportation Policy Committee, they are: 

1. One representative of the Federal Highway Administration  

2. One representative of the Federal Transit Administration  

3. One representative of the Coastal Bend Council of Governments  

4. One representative of the Texas Natural Resource Conservation Commission  

5. United States Congress, Texas 27th District: (Michael Cloud)  

6. Texas State Senate District 20: (Juan “Chuy” Hinojosa)  

7. Texas State Senate District 21 (Judith Zaffirini)  

8. State Representative District 34: (Abel Herrero)  

9. State Representative District 32 (Todd A. Hunter)  

10. State Representative District 43 (J. M. Lozano) 

Rules of the Corpus Christi MPO (Bylaws) are maintained by the organization. The Rules and other documents 

noted above are kept on file and are readily available for review at the Corpus Christi MPO office and on the 

Corpus Christi MPO website: http://www.corpuschristi-

mpo.org/02_bylaws/corpuschristimpo_bylaw_20160916.pdf 

The Corpus Christi MPO TPC’s responsibilities, defined in the Bylaws are: 

1. Approve goals and objectives of the transportation planning process. 

2. Review and adopt changes in transportation planning concepts. 

3. Review and approve the Unified Planning Work Program (UPWP). 

4. Review and adopt the Transportation Improvement Program (TIP) including project priorities and approve 

any changes in the priority schedule. 

5. Review and adopt the Metropolitan Transportation Plan (MTP) and its revisions. 

6. Ensure the efficient and effective use of the Federal Highway Administration (FHWA) Section 112 and the 

Federal Transit Administration (FTA) Section 5303 planning funds. 

7. Encourage the development, implementation, and surveillance of plans to reduce transportation 

generated air pollution within the study area. 

8. Serve as liaison representatives between various governmental units in the study area to obtain optimum 

cooperation of all governmental units in implementing various elements of the plan. 

9. Ensure citizen participation in the transportation planning process through a proactive policy. 

10. Hire, terminate, evaluate, and supervise the Transportation Planning Director. 

http://www.corpuschristi-mpo.org/02_bylaws/corpuschristimpo_bylaw_20160916.pdf
http://www.corpuschristi-mpo.org/02_bylaws/corpuschristimpo_bylaw_20160916.pdf
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11. Establish for the MPO staff the salary, salary range, annual or more frequent personnel performance 

reviews and salary increases based on performance and cost of living indices. 

12. Adopt personnel policies and procedures adapted from the personnel policies and procedures of Nueces 

County for the conduct, rights, and responsibilities of the MPO Staff. 

The Corpus Christi MPO responsibilities listed in the Metropolitan Transportation Planning Agreement with 

TxDOT, are: 

1. Document planning activities in a UPWP to indicate who will perform the work, the schedule for 

completing it, and all products that will be produced. In cooperation with the Department and public 

transportation operators as defined by 23 CFR Part 450, the MPO must annually or bi-annually develop a 

UPWP that meets federal requirements.  

2. Prepare and submit to the Department an annual performance and expenditure report of progress no 

later than December 31 of each year. A uniform format for the annual report will be established by the 

Department, in consultation with the MPOs.  

3. Use funds provided in accordance with 43 Texas Administrative Code 16.52 and Article 2 of this 

agreement to develop and maintain a comprehensive regional transportation planning program in 

conformity with the requirements of 23 USC 134, 49 USC 5303 and the Texas Comptroller of Public 

Accounts Uniform Grant Management Standards.  

4. Develop a Metropolitan Transportation Plan (MTP), a Transportation Improvement Program (TIP), and a 

UPWP for the Metropolitan Planning Area (MPA), all of which are consistent with the Statewide Long-

Range Transportation Plan (SLRTP), as required by the state and federal law. At a minimum, the MPO shall 

consider in their planning process the applicable factors outlined in 23 USC 134. 

5. Assemble and maintain an adequate, competent staff with the knowledge and experience that will enable 

them to perform all appropriate MPO activities required by law.  

6. Forecast, collect, and maintain appropriate socio-economic, roadway, and travel data on a timely basis, in 

cooperation with the Department.  

7. Prepare all required plans, programs, reports, data, and obtain required certifications in a timely manner. 

8. Share information with the Department and information sources concerning transportation planning 

issues.  

9. Use funds provided in accordance with Article 2, Section 1 of MTPC to develop and maintain a 

comprehensive regional transportation planning program in conformity with requirements of 23 USC 

Section 134(f) and 49 USC Section 5303. 

10. Develop and adopt an MTP that meets federal and state laws, a Transportation Improvement Program 

(TIP) that is incorporated without modification into the STIP, and a UPWP, along with other planning 

documents and reports required by state and federal laws and regulations. 

The Corpus Christi MPO Technical Advisory Committee (TAC) includes seven voting members and up to 10 non-

voting members could be appointed by the TPC. The Technical Advisory Committee reports directly to the 

Transportation Policy Committee and works closely with the Corpus Christi MPO staff. The Technical Advisory 

Committee has the following responsibilities: 

1. Assist the Transportation Policy Committee with technical tasks associated with developing the Unified 

Planning Work Program (UPWP) and recommend its adoption by the Transportation Policy Committee. 

2. Review transportation related studies within the Corpus Christi Metropolitan Planning Area and make 

recommendations to the Transportation Policy Committee and other agencies. 

3. Provide technical support in the preparation of Metropolitan Transportation Plan and recommend its 

adoption by the Transportation Policy Committee. 

4. Review the Transportation Improvement Program (TIP) and other high priority projects. Recommend its 

adoption by the Transportation Policy Committee. 
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5. Advise the Transportation Policy Committee on technical matters and, if specifically authorized by the 

Transportation Policy Committee, on the policy matters with accompanying recommendations and 

supporting rationale. 

D.  PRIVATE SECTOR INVOLVEMENT 

The private sector is actively involved in planning efforts outlined in this FY 2023 and FY 2024 UPWP. The 

Corpus Christi MPO will accomplish some work tasks identified in the UPWP with specialized assistance from 

consultants. Consultants have been under contract with Corpus Christi MPO during FY 2021 and FY 2022 to 

assist with travel and land use model development and applications, public involvement efforts, and in several 

planning studies. These are noted in the applicable work items.  

The Corpus Christi MPO utilizes the Nueces County Procurement Policy to guide the procurement process. It is 

likely that on-call Service Agreements will be solicitated from multiple planning firms to assist with these 

varied efforts. As part of the development and implementation of the UPWP, Corpus Christi MPO staff, in 

cooperation with local governments and TxDOT identify work subtasks that consultant assistance is likely. As 

individual projects move forward, a Request for Proposals (RFP), which includes an overview of the work, is 

issued for each of these projects. Corpus Christi MPO publishes a notice of intent to retain consultant services 

on the Corpus Christi MPO website. A review committee is established to review proposals and provide 

recommendations to the Corpus Christi MPO TPC. The Subtasks that private sector consultants may participate 

in include: 

• Subtask 1.7 Outreach and Public Involvement 

• Subtask 2.2 Travel Demand and Corridor Model Development and Update 

• Subtask 2.3 Growth Scenarios / Land-Use Model Acquisition and Calibration 

• Subtask 2.4 Crash Data Acquisition and Crash Model Update 

• Subtask 2.5 Infrastructure Condition Data Aggregation and Analysis Models 

• Subtask 2.6 Community Impact Model Development and Implementation 

• Subtask 2.7 Environmental Resource / Linkages Model Development and Implementation 

• Subtask 2.8 HAZUS / Resiliency Model Development and Implementation 

• Subtask 2.9 Economic Analyses Model Development and Implementation  

• Subtask 3.2 CMP/TSMO/ITS Architecture Plan Development 

• Subtask 3.3 Complete Streets, Active Transportation and Micro-mobility Planning 

• Subtask 3.4 Regional Multimodal Freight and Urban Goods Planning  

• Subtask 3.5 Equity and Justice40 Planning 

• Subtask 3.6 Economic Analyses of Projects and Portfolios 

• Subtask 3.7 Infrastructure Lifecycle Analysis and Reporting 

• Subtask 3.8 Crash Analyses and Regional Safety Planning 

• Subtask 3.9 Coordinated Public Transit – Human Service Transportation Plan 

• Subtask 3.10 Regional Resiliency and Climate Crisis Planning 

• Subtask 3.11 Planning and Environmental Linkages 

• TASK 4.0 Metropolitan Transportation Plan (MTP) 

E.  PLANNING ISSUES AND EMPHASIS 

The Infrastructure Investment and Jobs Act (or IIJA) become law on November 15, 2021. The IIJA, as 

enumerated in CFR 450.306, includes 11 total factors; the eight (8) factors originally outlined in FAST Act 

(adopted on December 4, 2015), SAFETEA-LU (adopted on August 10, 2005), as well as three additional 

considerations that the metropolitan planning process must explicitly consider and analyze. These areas are 

issues of national concern. Specifically, and in alphabetical order as opposed to any implied priority, IIJA 
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compliant metropolitan and statewide planning processes must consider transportation projects and 

strategies that will:  

• Emphasize the preservation of the existing transportation system. 

• Enhance the integration and connectivity of the transportation system, across and between modes, for 

people and freight 

• Enhance travel and tourism 

• Improve transportation system resiliency and reliability 

• Increase accessibility and mobility of people and freight 

• Increase the safety of the transportation system for motorized and non-motorized users  

• Increase the security of the transportation system for motorized and non-motorized users 

• Promote efficient system management and operation  

• Protect and enhance the environment, promote energy conservation, improve quality of life, and 

promote consistency between transportation improvements and State and local planned growth and 

economic development patterns 

• Reduce (or mitigate) the stormwater impacts of surface transportation  

• Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, 

productivity, and efficiency 

The IIJA continues to promote an efficient and effective Federal surface transportation program by focusing on 

transportation issues of national significance, while giving regional transportation decision-makers flexibility 

for solving transportation problems in their communities. Under IIJA, metropolitan and statewide 

transportation planning processes are continued, but changes made by the previous federal transportation act, 

Moving Ahead for Progress in the 21st Century Act (MAP-21), were continued to enhance the planning process 

for surface transportation; some of these changes add flexibility and efficiency, while others add new 

consultation and environmental planning requirements. Consultation requirements for states and MPOs 

remain significantly expanded; and requirements continue for plans to address environmental mitigation, 

improved performance, multimodal capacity, and enhancement activities. Bicycle, pedestrian, and disabled 

interests must also be represented. 

In addition, during the planning and programming processes, the Corpus Christi MPO will consider the 

principles adopted by the United States Department of Transportation as a result of its partnership with both 

the United States Department of Housing and Urban Development and the United States Environmental 

Protection Agency. These principles are: 

1. Provide more transportation choices to decrease household transportation costs, reduce our dependence 

on foreign oil, improve air quality and promote public health. 

2. Expand location and energy efficient housing choices for people of all ages, incomes, races and ethnicities 

to increase mobility and lower the combined cost of housing and transportation. 

3. Improve economic competitiveness of neighborhoods by giving people reliable access to employment 

centers, educational opportunities, services and other basic needs. 

4. Target federal funding toward existing communities through transit-oriented and land recycling to 

revitalize communities, reduce public works costs, and safeguard rural landscapes. 

5. Align federal policies and funding to remove barriers to collaboration, leverage funding and increase the 

effectiveness of programs to plan for future growth. 

6. Enhance the unique characteristics of all communities by investing in healthy, safe and walkable 

neighborhoods, whether rural, urban or suburban. 

UPWP’s in Texas are organized into Tasks. Tasks 1.0 through 5.0 relate to activities accomplished directly by 

the Corpus Christi MPO staff and are formatted to show the purpose, objective, methodology, expected 
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products, schedule, previous accomplishments, and budget summary. Subtask 1.9 documents expected direct 

expenses, including contract services, printing, travel, training, office supplies, support services, memberships 

and publications, equipment, and maintenance expenditures. This FY 2023 and FY 2024 UPWP addresses many 

interrelated multimodal transportation issues that support implementing transportation projects and 

programs to reduce crashes, reduce congestion and improve mobility and accessibility. 

Federal Planning Emphasis Areas – The Federal Highway Administration (FHWA) and the Federal Transit 

Administration (FTA) Offices of Planning jointly issued updated Planning Emphasis Areas (PEAs). The PEAs are 

areas that FHWA and FTA field offices emphasize with the metropolitan planning organizations, State 

departments of transportation, Public Transportation Agencies, and Federal Land Management Agency 

counterparts when developing tasks associated with the Unified Planning Work Program and the Statewide 

Planning and Research Program. 

Tackling the Climate Crisis – Transition to a Clean Energy, Resilient Future – Federal Highway Administration 

(FHWA) divisions and Federal Transit Administration (FTA) regional offices should work with metropolitan 

planning organizations (MPO), State departments of transportation (State DOT), and providers of public 

transportation to ensure that our transportation plans and infrastructure investments help achieve the 

national greenhouse gas reduction goals of 50-52 percent below 2005 levels by 2030, and net-zero emissions 

by 2050, and increase resilience to extreme weather events and other disasters resulting from the increasing 

effects of climate change. Field offices should encourage State DOTs and MPOs to use the transportation 

planning process to accelerate the transition toward electric and other alternative fueled vehicles, plan for a 

sustainable infrastructure system that works for all users, and undertake actions to prepare for and adapt to 

the impacts of climate change. Appropriate Unified Planning Work Program work tasks could include 

identifying the barriers to and opportunities for deployment of fueling and charging infrastructure; evaluating 

opportunities to reduce greenhouse gas emissions by reducing single-occupancy vehicle trips and increasing 

access to public transportation, shift to lower emission modes of transportation ; and identifying 

transportation system vulnerabilities to climate change impacts and evaluating potential solutions. We 

encourage you to visit FHWA’s Sustainable Transportation or FTA’s Transit and Sustainability Webpages for 

more information. 

(See EO 14008 on “Tackling the Climate Crisis at Home and Abroad,” EO 13990 on “Protecting Public Health and the 

Environment and Restoring Science to Tackle the Climate Crisis.” EO 14030 on “Climate-Related Financial Risk,” See 

also FHWA Order 5520 “Transportation System Preparedness and Resilience to Extreme Weather Events,” FTA’s 

“Hazard Mitigation Cost Effectiveness Tool,” FTA’s  “Emergency Relief Manual,” and “TCRP Document 70: Improving 

the Resilience of Transit Systems Threatened by Natural Disasters”) 

Equity and Justice40 in Transportation Planning – FHWA Division and FTA regional offices should work with 

MPOs, State DOTs, and providers of public transportation to advance racial equity and support for 

underserved and disadvantaged communities. This will help ensure public involvement in the planning process 

and that plans and strategies reflect various perspectives, concerns, and priorities from impacted areas. We 

encourage the use of strategies that: (1) improve infrastructure for non-motorized travel, public transportation 

access, and increased public transportation service in underserved communities; (2) plan for the safety of all 

road users, particularly those on arterials, through infrastructure improvements and advanced speed 

management; (3) reduce single-occupancy vehicle travel and associated air pollution in communities near high-

volume corridors; (4) offer reduced public transportation fares as appropriate; (5) target demand-response 

service towards communities with higher concentrations of older adults and those with poor access to 

essential services; and (6) consider equitable and sustainable practices while developing transit-oriented 

development including affordable housing strategies and consideration of environmental justice populations. 

To accomplish both initiatives, our joint planning processes should support State and MPO goals for economic 

opportunity in disadvantaged communities that have been historically marginalized and overburdened by 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.whitehouse.gov%2Fbriefing-room%2Fpresidential-actions%2F2021%2F01%2F27%2Fexecutive-order-on-tackling-the-climate-crisis-at-home-and-abroad%2F&amp;data=04%7C01%7Cspencer.stevens%40dot.gov%7C780e4fd893a44bba69fb08d930c2e6a3%7Cc4cd245b44f04395a1aa3848d258f78b%7C0%7C0%7C637594435920447868%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&amp;sdata=k%2FTaz%2F%2FAQlvYcN%2FgQCiUeqbMu1Q%2B3TW4EV8DZ%2Fj29d4%3D&amp;reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.whitehouse.gov%2Fbriefing-room%2Fpresidential-actions%2F2021%2F01%2F20%2Fexecutive-order-protecting-public-health-and-environment-and-restoring-science-to-tackle-climate-crisis%2F&amp;data=04%7C01%7Cspencer.stevens%40dot.gov%7C780e4fd893a44bba69fb08d930c2e6a3%7Cc4cd245b44f04395a1aa3848d258f78b%7C0%7C0%7C637594435920447868%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&amp;sdata=UuDUiJF4vTvqm0kHk7NmQ8Q5iSDsUYbYGoIysNcaqZ4%3D&amp;reserved=0
https://www.whitehouse.gov/briefing-room/presidential-actions/2021/05/20/executive-order-on-climate-related-financial-risk/
https://www.fhwa.dot.gov/legsregs/directives/orders/5520.cfm
https://www.transit.dot.gov/funding/grant-programs/emergency-relief-program/hazard-mitigation-cost-effectiveness-tool
https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/FTA_Emergency_Relief_Manual_and_Guide_-_Sept_2015.pdf
http://vtc.rutgers.edu/tcrp/
http://vtc.rutgers.edu/tcrp/
http://vtc.rutgers.edu/tcrp/


CORPUS  CHRISTI  METROPOLITAN  PLANNING  ORGANIZATION 

FY 2023 AND FY 2024 UPWP 12 Task 1.0: Administration and Management 

pollution and underinvestment in housing, transportation, water and wastewater infrastructure, recreation, 

and health care. 

Executive Order 13985 (Advancing Racial Equity and Support for Underserved Communities) defines the term 

“equity” as the consistent and systematic fair, just, and impartial treatment of all individuals, including 

individuals who belong to underserved communities that have been denied such treatment, such as Black, 

Latino, and Indigenous and Native American persons, Asian and provides a whole-of-government approach to 

advancing environmental justice by stating that 40 percent of Federal investments flow to disadvantaged 

communities. FHWA Division and FTA regional offices should work with State DOTs, MPOs, and providers of 

public transportation to review current and new metropolitan transportation plans to advance Federal 

investments to disadvantaged communities. 

Complete Streets – FHWA Division and FTA regional offices should work with MPOs, State DOTs and providers 

of public transportation to review current policies, rules, and procedures to determine their impact on safety 

for all road users. This effort should work to include provisions for safety in future transportation 

infrastructure, particularly those outside automobiles. 

A complete street is safe, and feels safe, for everyone using the street. FHWA and FTA seek to help Federal aid 

recipients plan, develop, and operate streets and networks that prioritize safety, comfort, and access to 

destinations for people who use the street network, including pedestrians, bicyclists, transit riders, micro-

mobility users, freight delivery services, and motorists. The goal is to provide an equitable and safe 

transportation network for travelers of all ages and abilities, including those from marginalized communities 

facing historic disinvestment. This vision is not achieved through a one-size-fits-all solution – each complete 

street is unique and developed to best serve its community context and its primary role in the network. 

Per the National Highway Traffic Safety Administration’s 2019 data, 62 percent of the motor vehicle crashes 

that resulted in pedestrian fatalities took place on arterials. Arterials tend to be designed for vehicle 

movement rather than mobility for non-motorized users and often lack convenient and safe crossing 

opportunities. They can function as barriers to a safe travel network for road users outside of vehicles. 

To be considered complete, these roads should include safe pedestrian facilities, safe transit stops (if present), 

and safe crossing opportunities on an interval necessary for accessing destinations. A safe and complete 

network for bicycles can also be achieved through a safe and comfortable bicycle facility located on the 

roadway, adjacent to the road, or on a nearby parallel corridor. Jurisdictions will be encouraged to prioritize 

safety improvements and speed management on arterials that are essential to creating complete travel 

networks for those without access to single-occupancy vehicles. 

Public Involvement – Early, effective, and continuous public involvement brings diverse viewpoints into the 

decision-making process. FHWA Division and FTA regional offices should encourage MPOs, State DOTs, and 

providers of public transportation to increase meaningful public involvement in transportation planning by 

integrating Virtual Public Involvement (VPI) tools into the overall public involvement approach while ensuring 

continued public participation by individuals without access to computers and mobile devices. The use of VPI 

broadens the reach of information to the public and makes participation more convenient and affordable to 

greater numbers of people. Virtual tools provide increased transparency and access to transportation planning 

activities and decision-making processes. Many virtual tools also provide information in visual and interactive 

formats that enhance public and stakeholder understanding of proposed plans, programs, and projects. 

Increasing participation earlier in the process can reduce project delays and lower staff time and costs. More 

information on VPI is available here. 

Strategic Highway Network (STRAHNET)/U.S. Department of Defense (DOD) Coordination – FHWA Division and 

FTA regional offices should encourage MPOs and State DOTs to coordinate with representatives from DOD in 

the transportation planning and project programming process on infrastructure and connectivity needs for 
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STRAHNET routes and other public roads that connect to DOD facilities. According to the Declaration of Policy 

in 23 U.S.C. 101(b)(1), it is in the national interest to accelerate construction of the Federal-aid highway 

system, including the Dwight D. Eisenhower National System of Interstate and Defense Highways, because 

many of the highways (or portions of the highways) are inadequate to meet the needs of national and civil 

defense. The DOD’s facilities include military bases, ports, and depots. The road networks that provide access 

and connections to these facilities are essential to national security. The 64,200-mile STRAHNET system 

consists of public highways that provide access, continuity, and emergency transportation of personnel and 

equipment in times of peace and war. It includes the entire 48,482 miles of the Dwight D. Eisenhower National 

System of Interstate and Defense Highways and 14,000 miles of other non-Interstate public highways on the 

National Highway System. The STRAHNET also contains approximately 1,800 miles of connector routes linking 

more than 200 military installations and ports to the primary highway system. The DOD’s facilities are also 

often major employers in a region, generating substantial volumes of commuter and freight traffic on the 

transportation network and around entry points to the military facilities. Stakeholders are encouraged to 

review the STRAHNET maps and recent Power Project Platform (PPP) studies. These can be a useful resource in 

the State and MPO areas covered by these route analyses.  

Federal Land Management Agency (FLMA) Coordination – FHWA Division and FTA regional offices should 

encourage MPOs and State DOTs to coordinate with FLMAs in the transportation planning and project 

programming process on infrastructure and connectivity needs related to access routes and other public roads 

and transportation services that connect to Federal lands. Through joint coordination, the State DOTs, MPOs, 

Tribal Governments, FLMAs, and local agencies should focus on integration of their transportation planning 

activities and develop cross-cutting State and MPO long range transportation plans, programs, and corridor 

studies, as well as the Office of Federal Lands Highway’s developed transportation plans and programs. 

Agencies should explore opportunities to leverage transportation funding to support access and transportation 

needs of FLMAs before transportation projects are programmed in the Transportation Improvement Program 

(TIP) and Statewide Transportation Improvement Program (STIP). Each State must consider the concerns of 

FLMAs that have jurisdiction over land within the boundaries of the State (23 CFR 450.208(a)(3)). MPOs must 

appropriately involve FLMAs in the development of the metropolitan transportation plan and the TIP (23 CFR 

450.316(d)). Additionally, the Tribal Transportation Program, Federal Lands Transportation Program, and the 

Federal Lands Access Program TIPs must be included in the STIP, directly or by reference, after FHWA approval 

in accordance with 23 U.S.C. 201(c) (23 CFR 450.218(e)). 

Planning and Environment Linkages (PEL) – FHWA Division and FTA regional offices should encourage MPOs, 

State DOTs and Public Transportation Agencies to implement PEL as part of the transportation planning and 

environmental review processes. The use of PEL is a collaborative and integrated approach to transportation 

decision-making that considers environmental, community, and economic goals early in the transportation 

planning process, and uses the information, analysis, and products developed during planning to inform the 

environmental review process. PEL leads to interagency relationship building among planning, resource, and 

regulatory agencies in the early stages of planning to inform and improve project delivery timeframes, 

including minimizing duplication and creating one cohesive flow of information. This results in transportation 

programs and projects that serve the community’s transportation needs more effectively while avoiding and 

minimizing the impacts on human and natural resources. More information on PEL is available here. 

Data in Transportation Planning – To address the emerging topic areas of data sharing, needs, and analytics, 

FHWA Division and FTA regional offices should encourage MPOs, State DOTs, and providers of public 

transportation to incorporate data sharing and consideration into the transportation planning process, 

because data assets have value across multiple programs. Data sharing principles and data management can 

be used for a variety of issues, such as freight, bike and pedestrian planning, equity analyses, managing curb 

space, performance management, travel time reliability, connected and autonomous vehicles, mobility 
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services, and safety. Developing and advancing data sharing principles allows for efficient use of resources and 

improved policy and decision-making at the State, MPO, regional, and local levels for all parties. 

Corpus Christi MPO Agreements – Agreements in force among the participating agencies relative to the 

metropolitan transportation planning process include: 

• Corpus Christi MPO / TXDOT Planning / Nueces County Fiscal Agent MOA signed May 22, 2018  

• Corpus Christi MPO / TXDOT TIP / STIP Amendment MOA signed April 1, 2009 

• Corpus Christi MPO / CCRTA MOA signed September 8, 2010 

F.  STATUS OF CORE CORPUS CHRISTI MPO PLANNING DOCUMENTS 

The table below lists the core work products of the Corpus Christi MPO, the adoption date, planning horizon 

and the time when the next update is due. 

Exhibit 5. Planning Document Status 

Core Documents Date Adopted Time Span Update Due 

2021-2024 Transportation Improvement Program (TIP) July 20, 2020 2-Years July 2022 

2023-2026 Transportation Improvement Program (TIP) June 2, 2022 2-Years June 2024 

Annual Self-Certification July 1, 2021 1-Year July 2022 

Public Participation Plan (PPP) July 1, 2021 4-Years July 2025 

Title VI / Environmental Justice (EJ) Plan – Program for 
Addressing Discrimination (PAD) 

July 1, 2021 2-Years July 2023 

Congestion Management Process (CMP) February 6, 2020 5-Years February 2025 

2045 Metropolitan Transportation Plan (MTP) February 6, 2020 5-Years February 2025 
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SECTION II.  TASK 1.0 – ADMINISTRATION AND MANAGEMENT 

Task 1.0 is managing and administering the federal transportation planning requirements in and for the Corpus 

Christi Metropolitan Planning Organization. Included in this task are the direct expenses associated with the 

planning effort and products to be delivered within the UPWP. 

A.  FUNDING SUMMARY: 

Exhibit 6. Task 1.0: 2-Year Funding Summary Table FY 2023 and FY 2024 
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Total  

FY 2023 FY 2024 FY 2023 FY 2024 2-Year 

1.1 MPO  $22,900   $24,000  $0 $0  $22,900   $24,000  $46,900 

1.2 MPO  $11,700   $12,300  $0 $0  $11,700   $12,300  $24,000 

1.3 MPO  $26,700   $28,000  $0 $0  $26,700   $28,000  $54,700 

1.4 MPO  $16,500   $17,400  $0 $0  $16,500   $17,400  $33,900 

1.5 MPO  $39,000   $41,700  $0 $0  $39,000   $41,700  $80,700 

1.6 MPO  $27,000   $28,300  $0 $0  $27,000   $28,300  $55,300 

1.7 MPO  $45,000   $52,000  $0 $0  $45,000   $52,000  $97,000 

1.8 MPO  $17,300   $18,200  $0 $0  $17,300   $18,200  $35,500 

1.9 MPO $508,000 $606,900 $3,179,8282 $50,000 $758,000 $3,536,728 $4,294,728 
 

TOTAL $714,100 $828,800 $3,179,828 $50,000 $964,100 $3,758,728 $4,722,828 

1 TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds. TxDOT will apply transportation development credits 

sufficient to provide the match for TPF. As the credits reflect neither cash nor man-hours, they are not reflected in the 

funding tables. 
2 Additional Proposed funds from the FY 2022 Amendment 1 allocation of CRRSAA funding for projects and programs. 
3 Proposed $50,000 TxDOT SPR funds through TxDOT-TPP for MPO Safety Planning Work through approved consultant 

contract scope. Not included in TPF totals.  

B.  OBJECTIVE – Coordinate the transportation planning activities of the Corpus Christi MPO with TxDOT, FHWA, 

and interested public agencies as part of the metropolitan transportation planning process. Maintain records 

of all activities needed for the comprehensive, coordinated, and continuing (3C) transportation planning 

process. Take actions to enhance the technical capacity of the planning process and insure a proactive public 

involvement process that provides full public access to key decisions in developing both short- and long-range 

plans and programs. 

C.  METHODOLOGY –  Work elements in this activity are administrative and management tasks associated with 

the function, coordination, and day‐to‐day activities of the Corpus Christi MPO. The development of 

department goals and policies; committee structures and staffing; interagency coordination and 

communication; and staffing of various transportation planning related efforts. Required duties include 

communicating with the public and committee members regarding meetings, preparation of meeting packets, 

attendance at meetings, coordination of projects/programs, and oversight of planning activities. Additionally, 

this task will meet the technical objectives of the organization regarding computer equipment and/or software 

packages. Direct expenses are listed in subtask 1.9. The additional local funds through the Corpus Christi 
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MPO’s Strategic Reserve Fund pays for special projects and for individual professional membership dues for 

Corpus Christi MPO staff members. 

D.  EXPECTED PRODUCTS:  

Budget/Finance:  

• Maintain current planning agreements and execute annual contracts and amendments for planning funds.  

• Prepare and monitor annual operating budgets. 

• Consider an annual audit to certify that the proper financial procedures are being considered. 

• Participate in semi-annual UPWP monitoring meetings with TxDOT.  

Unified Planning Work Program (UPWP): 

• Prepare updates to the FY 2022 UPWP and amend FY 2022 funding. 

• Develop the FY 2023 and FY 2024 Unified Planning Work Program. 

Annual Performance and Expenditure Report (APER): 

• Prepare Annual Performance and Expenditure Report (APER) on the FY 2022 – FY 2023 UPWP.  

• Complete and approve the annual budget and annual performance and expenditures completion report. 

Cooperative Planning: 

• Provide data for program reviews and certification. Guidance will be provided to Corpus Christi MPO 
planning partners on various topics related to Corpus Christi MPO activities. Of particular importance is 
the review and assessment of existing and proposed legislation and issues relevant to Corpus Christi MPO 
transportation planning. This will assist in the effective use of member government staff time and clearly 
identify the roles and responsibilities for Corpus Christi MPO partners.  

• Regular coordination and consultation will occur between the Corpus Christi MPO staff and state and 
federal personnel on the development and implementation of all plans and programs. Staff will 
participate in state, federal, MPO, and locally-sponsored meetings relevant to the Corpus Christi MPO 
transportation planning process. Appropriate reports, maps, documents and other forms of technical 
transportation assistance will be made available as necessary to the general public and government 
entities.  

• Staff will participate in local planning studies carried out by the Corpus Christi MPO partner entities, as 
appropriate. These may include, but not are limited to, the planning activities described in Section IV.  

• Cooperatively work with transportation-related working groups. 

• Work with regional, Federal, and State partners to coordinate transportation planning efforts including 
transit agencies and adjacent COG planning efforts. 

• Monitor best practices for transportation planning by attending workshops and conferences and by 
participating in industry associations such as Texas Association of MPOs (TEMPO), Transportation for 
America, American Planning Association, National Academies of Science Transportation Research Board, 
Association of Metropolitan Planning Organizations, Institute of Transportation Engineers, American 
Society of Civil Engineers, Texas Transportation Institute, among others. 

• Cooperatively work with TxDOT to establish the administrative and technical procedures required to meet 
federal planning requirements; prepare and review contractual agreements as necessary; participate in 
Corpus Christi MPO meetings; distribute special and annual reports and study documents; review and 
analyze individual transportation planning projects and studies; and undertake general administrative 
activities in support of the metropolitan planning program. 

Personnel: 

• Conduct personnel evaluations;  

• Improve the professional capabilities of staff by attending and participating in local, regional, state and 
national workshops, conferences and coordination meetings; 
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o Professional membership dues for individual Corpus Christi MPO staff is paid for by the Corpus Christi 
MPO’s Strategic Reserve Fund. Membership dues for the Corpus Christi MPO for TEMPO and AMPO 
are paid for through the federal PL/CPG funds. 

Committees: 

• Administer monthly technical and policy meetings including preparing agendas, minutes, materials, and 
publicizing the information to citizens, 

• Staff will continue its ongoing support and participation on the Corpus Christi MPO technical committees, 
including the Transportation Advisory Committee (TAC), Regional Traffic Safety Task Force, Infrastructure 
Committee,  

• Live streaming the Transportation Policy Committee (TPC) meetings,  

• Recording Committee Meetings 

Public Participation Plan: 

• Periodic review of the Public Participation Plan for effectiveness according to 23 CFR 450.210 and 
450.316). 

• Participate TxDOT’s annual PPP audit as requested.  

• Evaluate new strategies to enhance current social media activities as a public involvement tool into the 
Public Participation Plan. 

• Update the Public Participation Plan as necessary and follow the procedures when notifying the public. 
Evaluate the effectiveness of the plan for engaging disadvantaged communities in the decision-making 
process. 

Public Outreach: 

• Inform the public about federal-aid improvement projects for the area through a project update report at 
public meetings and through electronic means. 

• Social media, website updates, public notices, media coverage, and news releases to allow the general 
public to be “in the know”. Staff will also answer inquiries electronically, through social media, or in 
person. 

• Continue to maintain/update the Corpus Christi MPO public contact list. 

EJ/Title VI: 

• Monitor and survey local government’s Title VI/ADA programs. 

• Provide technical support to local governments for development and implementation of their Title VI 
plans. 

• Develop annual Title VI Goals and Accomplishments Report and add to the appendix of the Title VI 
Implementation Plan. 
o Ensure that all interested parties are treated equally including but not limited to the elderly, disabled, 

low income, LEP, and minority populations. 
o Create Title VI programs and update the LEP plan as needed. Determine Environmental Justice and 

Title VI funding spent in these areas. Ensure that LPAs comply with nondiscrimination requirements 
and monitor implementation of their Title VI program. 

o Provide Title VI, ADA, and LEP awareness training annually to staff. 

General Administrative Function: 

• Submit monthly billings for reimbursement.  

• Perform general administrative functions such as purchasing, account payable, account receivable, filing, 
etc. 

• Coordinate with the Fiscal Agent on AR, AP activities and monthly billings. 

• Monitor UPWP task hours and submit the timesheets. 

• Monitor and manage the Strategic Reserve Fund for Special Projects as required. 
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Federal Compliance/Review/Certification: 

• Monitor laws and ordinances including the IIJA. 

• Update the Planning MOA to address FAST Act requirements especially in the sharing, selection, 
reporting, and data collection of performance targets. 

• Continue to monitor LPA’s Americans with Disabilities Act Transition Plans and other ADA compliance 
requirements. Concentrations around transit facilities, schools, disadvantaged populations, social services, 
and medical areas will be of concern. 

• Activities to assist in the FHWA Certification Review and to address any opportunities listed in the report. 

MPO Documentation: 

• Continue to update/amend the Corpus Christi MPO Bylaws as needed. 

• Prepare updates to the Memorandum of Agreement between the Corpus Christi MPO, TxDOT, and 
CCRTA. 

• Continue to update/amend the Committee member orientation book. 

• Continue to update/amend the Corpus Christi MPO Continuation of Operations Plan (COOP). 

E.  PREVIOUS ACCOMPLISHMENTS: 

• Prepared UPWP annual Scope of Work reports and associate updates; 

• Submitted monthly financial reports and billings;  

• Prepared UPWP progress reports; 

• Reviewed and Amended FY 2021 – FY 2022 UPWP (adoption September 3, 2020); 

• Attended conferences and training sessions; 

• Attended partner agencies workshops, public meetings (GLO, Air Quality Group, Harbor Bridge, CBCOG, 
etc.); 

• Submit Single Audit Statement annually to TxDOT; 

• Issued 4 Public Notices,  

• Held X Open-House Public meetings; 

• Closely coordinated with the TxDOT Field Representative and Transportation Project Programming 
Division for State Required documentation; 

• Worked with FHWA for Federal Required documentation (CMP, MTP submission). 

F.  SCHEDULE – Consolidated Planning Grant (CPG) contract and financial reports prepared monthly; mid-year 

UPWP review each April; UPWP annual reports scheduled for completion each December; UPWP amendments 

as needed; adoption of FY 2025 and FY 2026 UPWP is scheduled for June 2024.  

G.  SUBTASKS: The subtasks and their objectives are listed in detail on the following pages. 

Subtask 1.1 Program Coordination and Direction 
Subtask 1.2 Unified Planning Work Program (UPWP) Development 
Subtask 1.3 Monthly Billing and Financial Management 
Subtask 1.4 Staff Training and Education 
Subtask 1.5 Local, State, and Federal Agency Collaboration Activities  
Subtask 1.6 Computer Maintenance and Website Management 
Subtask 1.7 Outreach and Public Comment 
Subtask 1.8 Program Evaluation 
Subtask 1.9  Direct Expenses 

Full-time staff members will, with the assistance of outside contractors, as needed, perform administrative and 

technical activities to accomplish the tasks listed in the UPWP. Time is allocated to each employee based on an 

estimate of anticipated scope of each subtask. 
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SUBTASK 1.1: PROGRAM COORDINATION AND DIRECTION 

This subtask is the administration of the Corpus Christi MPO program. Corpus Christi MPO staff will prepare and 

submit required reports, certification and administrative documentation to maintain continuity and credibility of 

the MPO. Staff will also prepare requests for proposals, as required, and solicit for contractual services. Assist 

participating and collaborating agencies as needed. 

SUBTASK 1.2: UNIFIED PLANNING WORK PROGRAM (UPWP) DEVELOPMENT 

In this subtask, Corpus Christi MPO staff will maintain and revise the current UPWP for fiscal years by developing 

and processing changes for any future amendments. Develop the Annual Project Listing (APL) for the 

transportation projects that used federal aid in FY 2021 and FY 2022. Corpus Christi MPO staff will also develop 

the FY 2025 and FY 2026 Unified Planning Work Program under this subtask.  

SUBTASK 1.3: MONTHLY BILLING AND FINANCIAL MANAGEMENT 

Prepare budgets, maintain financial records, equipment inventory and ensure monies are spent appropriately. 

Process timesheets, billing and invoicing, budgeting and management of transportation planning funds; the cost 

of operating the Corpus Christi MPO, office lease, furniture, equipment lease/rental. An Annual Performance and 

Expenditure Report (APER) will be prepared at the end of each fiscal year (FY 2023 and FY 2024) in accordance 

with TxDOT policy and procedures for tasks that utilized FHWA and FTA planning funds. The Corpus Christi MPO 

will seek state recommendation/federal approval for any expenditure exceeding $25,000.  

SUBTASK 1.4: STAFF TRAINING AND EDUCATION 

Subtask 1.4 is the Corpus Christi MPO staff professional development and training program. Transportation 

planning funds will allow the Corpus Christi MPO staff to travel and attend transportation planning and 

professional development conferences, workshops, and training. The Corpus Christi MPO will organize training 

sessions for the Transportation Policy Committee, the Technical Advisory Committee, and any subcommittee 

members, and to local governments and participating agencies. For out of state travel, the Corpus Christi MPO will 

seek prior TxDOT approval as appropriate. The Corpus Christi MPO staff will attend trainings provided by, but not 

limited, to the following associations: 

• American Association of State Highway and 
Transportation Officials (AASHTO) 

• American Society of Civil Engineers (ASCE) 

• American Planning Association (APA) 

• American Public Transportation Association (APTA) 

• Association of Metropolitan Planning Organization 
(AMPO) 

• Environmental Systems Research Institute (ESRI) 

 • Institute of Transportation Engineers (ITE) 

• Texas Association of MPOs (TEMPO) 

• Texas Department of Transportation (TxDOT) 

• Transportation Research Board (TRB) 

• National Transit Institute (NTI) 

• National Highway Institute (NHI) 

SUBTASK 1.5: LOCAL, STATE, AND FEDERAL AGENCY COLLABORATION ACTIVITIES 

Coordinated Planning Efforts  

Coordinating transportation planning and investments with other planning and investments is a key requirement 

of the IIJA and FAST Act. The Corpus Christi MPO will undertake efforts to address the harmonization of housing, 

transportation, and economic development interventions using a process that provides for effective integration, 

based on a cooperatively developed and implemented set of strategies for new and existing transportation 

facilities. This will also address coordination between transportation planning and community and conservation 

planning processes. These efforts will benefit the region by incorporating social, economic, community, and 

environmental opportunities into transportation decisions earlier in the planning process and identifying 

strategies to reduce negative impacts during planning, design, construction, and operations. Determining negative 
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impacts earlier in the transportation planning process promotes more efficient decision making and minimizes 

duplication of effort, promotes stewardship, and reduces delays in project implementation. In FY 2023 and FY 

2024, the Corpus Christi MPO will strive to develop closer partnerships with development and resource agencies 

and stakeholders to identify key issues (related to both the natural and built environs), identify mitigation 

strategies for transportation impacts and build partnerships with aimed at environmental stewardship. 

Subtask 1.5 is also the implementation of Public Participation Plan policies 1.2 and 1.3, which state: 

Policy 1.2 - Consultation with Agencies and Officials: The Corpus Christi MPO shall make a good faith effort to 

consult with agencies responsible for other planning activities that are affected by transportation as well officials 

responsible for other planning activities. This shall include Federal, state and local agencies responsible for land 

use management, natural resources, conservation, and historic preservation, emergency response, tourism, 

natural disaster risk reduction, environmental protection and other environmental issues. To accomplish this, the 

MPO shall maintain up to date contact information for the following: 

• Coast Guard 

• Homeland Security 

• National Parks Service (Department of Interior) 

• US Fish and Wildlife Service 

• US Environmental Protection Agency 

• US Geological Survey 

• Bureau of Indian Affairs 

• Bureau of Land Management 

• Forest Service (US Department of Agriculture) 

 • National Marine Fisheries 

• Texas Parks and Wildlife 

• Texas Historical Commission 

• General Land Office 

• Texas Commission on Environmental Quality 

• Local Emergency Planning Committee (Corpus Christi) 

• Corpus Christi Convention & Visitors Bureau 

Policy 1.3 - Coordination with Agencies and Officials: The Corpus Christi MPO shall make a good faith effort to 

coordinate its metropolitan transportation planning process with other planning activities affected by 

transportation including: 

• Statewide transportation planning, public involvement, and consultation activities. 

• Any other planning activities affected by transportation. 

Consult with officials responsible for other types of planning activities that are affected by transportation in the 

area (including State and local planned growth, economic development, environmental protection, airport 

operations, and freight movements) or to coordinate its planning process, to the maximum extent practicable, 

with such planning activities. 

The consultation shall involve, as appropriate — (i) comparison of transportation plans with State conservation 

plans or maps, if available; or (ii) comparison of transportation plans to inventories of natural or historic 

resources, if available. It also includes providing support to both the Transportation Policy Committee and the 

Technical Advisory Committee, attending mission-related meetings, along with by-law/policy development and 

implementation.  

The Corpus Christi MPO maintains active engagement with CCRTA Operations and Planning departments. The 

Corpus Christi MPO remains committed to supporting the Regional Public Transportation Coordination Plan, from 

the Transportation Coordination Network of the Coastal Bend (TCN).  

SUBTASK 1.6: COMPUTER MAINTENANCE AND WEBSITE MANAGEMENT 

This subtask supports the efficient operation of the Corpus Christi MPO office computer equipment and software 

and updates the Corpus Christi MPO website. Acquire supplies, services, software, and equipment to support the 

Corpus Christi MPO operations. Equipment purchases over $5,000 per unit (including the cost of any 
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modifications, attachments, accessories, or auxiliary apparatus necessary to make it usable for the purpose for 

which it is acquired) require prior State and Federal approval.  

The system administrator assures the working order of all computers and supporting systems. Funding is allocated 

and/or service contracts are in operation for the maintenance and upgrade of all automated information 

processing equipment and software purchased. Staff will continue updating the Corpus Christi MPO equipment; 

audio/video equipment, server computers, personal computer hardware and software, to include license 

maintenance of state of practice platforms like ESRI and Caliper. Staff must also stay abreast of current trends in 

technology. A description of computer hardware and software purchases in excess of $5,000 will be submitted to 

TxDOT for approval prior to acquisition. Maintenance of the LAN Network System requires various annual 

licensing agreements for proprietary software, GIS server support, and web hosting expenses. Website 

information is updated as information becomes available, and agendas and committee packets are published to 

the website monthly. 

SUBTASK 1.7: OUTREACH AND PUBLIC COMMENT  

Subtask 1.7 is the implementation of the Public Participation Plan as adopted on July 1, 2021. The federal rules for 

metropolitan transportation planning (23 CFR 450.316) require MPOs to develop and use a documented Public 

Participation Plan that defines the processes that the Corpus Christi MPO will use to provide any interested or 

potentially impacted citizens, public agencies, representatives of public transportation, freight shippers, private 

providers of transportation, users of public transportation, users of pedestrian walkways and bicycle 

transportation facilities, the disabled, and all other interested parties, with reasonable opportunities to 

participate in the metropolitan transportation planning and programming processes. The Corpus Christi MPO 

adopted policies in the Public Participation Plan (PPP) stating: 

• The Corpus Christi MPO shall actively engage the public in the transportation planning process according 
to State and Federal law and the policies outlined in the adopted PPP. 

• The Corpus Christi MPO shall keep the public informed of ongoing transportation-related activities on a 
continuous basis. 

• The Corpus Christi MPO shall encourage the involvement of all area citizens in the transportation planning 
process. 

• The Corpus Christi MPO shall strive to continuously improve public participation. 

• The Corpus Christi MPO shall ensure that no person, on the grounds of race, religion, color, national 
origin, sex, age, or disability be excluded from participation in, be denied the benefits of, or otherwise be 
subjected to discrimination under any agency programs or activities. 

This subtask supports refining and implementing the Public Participation Plan, including the day‐to‐day responses 

to the public (via email and/or phone), monitor social media, conduct of community outreach and public 

meetings/hearings as needed with emphasis on Environmental Justice populations.  

The Corpus Christi MPO will: 

• monitor, evaluate and implement Title VI Civil Rights/Environmental Justice compliance, guidance and 
requirements for plans and programs;  

• continue to collect and analyze data related to minority or low-income populations and the effect of the 
transportation programs and system on those populations;  

• identify ways to mitigate impacts of the system and programs on the identified populations;  

• expand the database of citizens and businesses in low income or minority areas to facilitate effective 
outreach to those populations. 

General information about the Corpus Christi MPO activities and events will be posted publicly as part of the 

Public Participation Process and will provide the opportunity for all stakeholders to provide comments. 



CORPUS  CHRISTI  METROPOLITAN  PLANNING  ORGANIZATION 

FY 2023 AND FY 2024 UPWP 22 Task 1.0: Administration and Management 

The Public Participation Plan is designed to facilitate participation by a range of community members, especially 

at-risk and traditionally under-served groups including minorities, low-income populations, seniors and individuals 

with disabilities. Implementation of the tactics outlined in the plan will provide an array of opportunities for 

meaningful public involvement and ensure compliance with all applicable federal regulations. Outreach efforts 

will be undertaken as necessary in support of transportation planning activities as they occur. 

Engage Diverse Stakeholders by “Going To Them” and Integrating All Voices into the Decision-Making Process: 

The Corpus Christi MPO will identify events with other agencies and organizations as possible opportunities for 

outreach. The intent is to do outreach at existing events and meetings, and to engage those audiences during the 

course of their regularly scheduled meetings and events.  

Engage Local Officials: In 2023 and 2024 the Corpus Christi MPO will hold sub-regional meetings for local elected 

officials and municipal staff with the purpose of informing them about the Corpus Christi MPOs role in the region 

and their communities’ role within the Corpus Christi MPO and soliciting input on the region’s transportation 

needs and long-range plan. Staff will have ongoing one-on-one meetings with newly elected officials and provide 

opportunities for all elected officials to engage with Corpus Christi MPO decision-making. 

Engage Vulnerable Populations: The public involvement processes used to develop the transportation plan and 

investment programs must include a process for “seeking out and considering the needs of those traditionally 

underserved by existing transportation systems, such as low income and minority households, who may face 

challenges accessing employment and other services.” USC 450.318. 

Understand Residents’ Priorities Through Public Opinion Research: Gathering qualitative and quantitative 

information on the public’s priorities can involve ranking different goals or outcomes to help support making 

tradeoffs and prioritizing investments. The Corpus Christi MPO will solicit public opinion via an electronic survey. 

The Corpus Christi MPO will continue to gather data on public opinion using thorough outreach efforts such as the 

update to the Metropolitan Transportation Plan, as well as through general outreach such as surveys. 

Inform the Public Through Collateral, E-Dashboard, Website, Media and Social Media: As the Corpus Christi 

MPO gathers increasing amounts of data and expands our analysis capabilities, we will work to provide this 

wealth of information to the public in an interactive way. Having readily accessible information about 

performance can not only help drive performance-based planning but can also strengthen outreach to 

stakeholders and other agencies. By enhancing the website, users can efficiently access Corpus Christi MPO 

materials, including meeting agendas, reports and studies. Staff will continue to engage with the media on the 

progress of the regional priorities and other transportation issues impacting transportation. The Corpus Christi 

MPO will develop and maintain a data dashboard which provides members with transportation data specific to 

their municipalities and the region. 

Use Visualizations: Visualizations help translate data into more easily understood graphics and images and more 

effectively communicate information. Visualizations are highly useful in a performance-based planning process to 

communicate performance information, particularly for complex, spatially relevant transportation data. The 

intent of visualization in public engagement is to help the public understand the context, to add insight to 

problem solving and to communicate with the public. It is used to communicate performance measures, trends 

and impacts of strategies to the transportation system. Visualization also can help communicate the complex 

nature of trade-offs between investing in various types of transportation projects and programs. 

SUBTASK 1.8: PROGRAM EVALUATION 

The Corpus Christi MPO will review and evaluate the work accomplished during the previous fiscal year under this 

subtask. This effort will provide analysis for lessons learned, best practices and recommendations for future 

planning, training, and process development. As improvement actions are identified and addressed, it is 

important that any relevant plans, policies, and procedures are updated accordingly. 
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The Corpus Christi MPO staff will develop an After-Action Report to identify strengths of planning and 

programming processes that should be maintained and built upon, as well as identifying potential areas for 

improvement. This may include developing / reviewing processes of the Transportation Improvement Program, 

Metropolitan Transportation Plan and other planning products; develop and use questionnaires, online surveys, 

and other participation techniques; and provide bilingual materials and translations as appropriate to ensure the 

Corpus Christi MPO’s plans, programs and activities comply with Title VI / EJ guidance and requirements, 

collecting and analyzing data related to minority, low income, limited English proficiency and other populations 

vulnerable to potential disproportional adverse impacts from the planned transportation system and 

transportation projects. Implementing the Limited English Proficiency Plan and updating that plan as needed. For 

each major step in the MTP and TIP processes answers to the following questions will be sought: 

• What did we want to accomplish? 

• How did this change as the process progressed?  

• What did the process accomplish? 

• Why was there a difference between what we wanted to do and what we did? 

• What went well and why?  

• What could have gone better?  

• What advice would you give yourself if you were to go back to where you were at the start of the project?  

• What should we have learned from this project a year from now?  

• How do we adapt our processes for a better outcome OR how do we repeat our successes? 

SUBTASK 1.9: DIRECT EXPENSES 

Direct Expenses are products and services directly related to the operation of the Corpus Christi MPO to deliver 

the UPWP tasks. Typically, these products and services are paid for directly through purchase orders and 

contracts, leases, and agreements. These generally include: office rent, fiscal agent services, consultant contracts, 

external demographic and planning datasets and supporting information, communications costs for leases and 

equipment, office supplies and equipment purchases or leases, conference expenses, travel costs, paper, 

computer equipment and IT system components and software and the associated maintenance fees.  

Budget items for direct expenses are shown below and detailed in Appendix J, page 90. 

SUBTASK 1.9 EXPENDITURES 

FY 2023 and FY 2024 Direct Expense Revenues by Source FY 2023  FY 2024 

 Federal TPF Funds $508,000 $607,000 

 Other Funds* $250,000 $2,929,828 

FY 2023 and FY 2024 Direct Expense Expenditures by Subtask FY 2023 FY 2024 

Subtask Direct Expense Amount Amount 

1.9 a Fiscal Agent, Office Rent  $208,000 $207,000 

1.9 b Printing/Reproduction Services  $3,500 $3,500 

1.9 c Education/Training/Conference  $4,000 $4,000 

1.9 d Travel Out-of-State  $5,500 $5,500 

1.9 e Travel In-State  $2,500 $2,500 

1.9 f Supplies  $6,000 $6,000 

1.9 g Support Services  $5,500 $5,500 

1.9 h Memberships/Subscriptions/Publications  $2,500 $2,500 
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1.9 i Maintenance - Software/Equipment  $5,500 $5,500 

1.9 j Capital - Furniture/Equipment  $15,000 $15,000 

1.9 k Consultant Contract Services (CRRSAA and TxDOT-SPR/TPP Safety 
Planning Work, no TPF) 

$500,000 $3,279,828 

Total in 1.9 Direct Expenses  $758,000 $3,536,828 

 *Potential Carryover CRRSAA funding is estimated at $2,929,828 in 2023. 
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SECTION III.  TASK 2.0 – MODEL AND DATA DEVELOPMENT ANALYSES 

The Corpus Christi MPO will use a systematic data collection process sufficient to meet the multitude of federal 

performance-based planning and programming requirements. The Corpus Christi MPO team will update 

information describing existing and forecast transportation conditions and other related social, economic, and 

ecological conditions to support analyses and comparing performance against adopted goals and objectives. The 

data must support the future analyses at a level that allows comparison between individual investments and 

identification of tradeoffs within investments. There must be sufficient detail on investments to compare their 

relative effectiveness and identify tradeoffs between investments across the spectrum of goals.  

The Corpus Christi MPO will find data gathering synergies among agencies to magnify individual effort 

effectiveness and maximize regional efficiency. The Corpus Christi MPO will collaborate with local agencies to 

assess existing land use and develop future land use scenarios along CMP Corridors.  

Travel-related data and models are building blocks of a performance-based planning and programming process. 

The data and models provide analytical capability to objectively analyze different projects or policies and create 

consistent and useful information to aid decision-making. During Fiscal Year 2022, the emphasis on data collection 

and improvements to the travel model and implementation of other performance target related models will 

continue. The data collection initiatives include the following: traffic counts on the mainline as well as turning 

movement counts, bicycle counts where appropriate, and related transportation surveys.  

A.  FUNDING SUMMARY: 

Exhibit 7. Task 2.0: 2-Year Funding Summary Table FY 2023 and FY 2024 
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FY 2023 FY 2024 FY 2023 FY 2024 2-Year 

2.1 MPO  $15,600   $16,300  $0 $0  $15,600   $16,300  $31,900 

2.2 MPO  $34,800   $13,800  $0 $0  $34,800   $13,800  $48,600 

2.3 MPO  $21,200   $10,700  $0 $0  $21,200   $10,700  $31,900 

2.4 MPO  $13,600   $8,600  $0 $0  $13,600   $8,600  $22,200 

2.5 MPO  $10,800   $6,000  $0 $0  $10,800   $6,000  $16,800 

2.6 MPO  $19,400   $8,600  $0 $0  $19,400   $8,600  $28,000 

2.7 MPO  $16,400   $8,600  $0 $0  $16,400   $8,600  $25,000 

2.8 MPO  $19,500   $8,600  $0 $0  $19,500   $8,600  $28,100 

2.9 MPO  $12,900   $7,700  $0 $0  $12,900   $7,700  $20,600 
 

TOTAL $164,200 $88,900 $0 $0 $164,200 $88,900 $253,100 

1 TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds and is also known as the Consolidated Planning Grant 

(CPG). TxDOT will apply transportation development credits sufficient to provide the match for TPF. As the credits reflect 

neither cash nor man-hours, they are not reflected in the funding tables. 
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B.  OBJECTIVE – The Corpus Christi MPO will collect data primarily using collaborative partnerships with member 

agencies, including local governments, TxDOT, CCRTA, and other partner agencies. When data must be directly 

acquired, the Corpus Christi MPO uses a 3-tier system to economize collection efforts: Corridors of Concern, 

Corridors of Note, and Areas of Interest. Gathering socio-economic data, traffic count data, travel speed data, 

accident surveillance and analysis, infrastructure condition data, and non- motorized and transit usage data to 

provide the information upon which all other planning and programming activities will draw. The metropolitan 

planning process involves extensive use of various forms of data including population, income, household size, 

employment, car ownership, street configuration, street capacity, traffic counts, bicycle counts, and land use. 

Collecting data on traffic conditions, roadway conditions, and system users are vital components of efficient 

and effective performance-based processes. Data helps leaders make informed investment decisions regarding 

investments into roadway maintenance and expansion priorities and can even feed into other technologies to 

provide real-time feedback and help maximize operational performance. Data can also keep travelers informed 

and safe. Examples of data used every day in transportation planning include cellular and Bluetooth data, 

which can record travel times, travel direction, and provide information about trip origin/destination. Inductive 

loop detection, video vehicle detection, and Bluetooth detection can provide accurate counts of vehicles and 

bicycles using a facility. These technologies can also assist signal timing, alerting signals when users are 

approaching or at an intersection. More recently, communities have begun investing in fiber-optic networks to 

help connect the data driven components of the transportation network.  

C.  METHODOLOGY – The Corpus Christi MPO is committed to monitoring performance of the transportation 

system at both the regional scale and corridor scale and using our findings to inform and prioritize both capital 

investments and implementation of policies that impact transportation. This work task is needed to monitor 

area travel characteristics and factors affecting travel such as socioeconomic, community and land use data, 

transportation system data, natural, physical, and human environmental concerns and issues in the Corpus 

Christi Metropolitan Area. Task 2.0 maintains and expands the transportation, socioeconomic, environmental, 

and land-use data and encompasses the development of models to forecast future conditions. The data will 

support statistical analyses for a wide variety of performance-based planning activities. 

D.  EXPECTED PRODUCTS: 

GIS Database Management: 

• Maintain an up-to-date GIS portal that is publicly accessible through the Corpus Christi MPO website.  

• Dissemination, upon request and as appropriate, of data to inform regional planning efforts. 

• Maintain an up-to-date GIS database that incorporates Census Bureau and Census Transportation 
Planning Package (CTPP) 2020 data, Traffic Analysis Zone (TAZ) data, and the Travel Demand Model (TDM) 
database.  

• Technical support to partners to facilitate effective use of the data generated by the updated model. 

TDM and Corridor Model: 

• The Corpus Christi MPO will work with TxDOT and a private consultant to turn the information received 
from TxDOT and TTI into a useable Travel Demand Model and Meso-level corridor model.  

• The Corpus Christi MPO staff will work with consulting staff to develop enhancements possible including 
dynamic traffic assignment, more times-of-day, intersection controls, tours in place of trips, and multiple 
socio-economic scenarios. Stakeholders from around the region will review and reconcile the updated 
model with other forecasting efforts. All assumptions, discussions, factors and results shall be 
documented in sufficient detail to enable an outside observer to validate the model development and 
usage. The model may consider emerging technologies and services such as electrification, automation, 
and sharing, and use these to represent traffic flow on the regionally classified network. The modes may 
include networks for standard vehicles, autonomous vehicles, freight, transit, on demand shuttle services, 
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regional bicycle and pedestrian movements. The traffic analysis zones will be revised to better reflect 
socio-economic data and to provide additional detail for land-use scenarios and travel movements. 

• A Mesoscopic Model that allows investigation for each Corridor of Concern and Corridor of Note will be 
developed. Emphasis is on showing problematic traffic and relationships with roadway characteristics.  

• As part of the Regional ITS system, tools designed to develop optimal signal phasing and timing plans for 
isolated signal intersections, arterial streets, or signal networks will be reviewed and acquisition explored. 

Social-economic Allocation Model: 

• Deployment of UrbanSim to allocate jobs and households by simulating the dynamic interaction of 
development, jobs, real estate markets and the regional transportation system within the constraints of 
local growth policies.  

• Use finalized regional control totals as inputs to develop at least 3 future-year allocation scenarios for 
development.   

Crash Analysis Model: 

• A complete datafile of crashes between 2017 and 2021 that is ready to run on the Vison Zero Suite (VZS) 
software platform.  

• Deployment of VZS to identify the 40 highest frequency KA (severe or fatal) crash locations. 

• Identification of no less than the top 20 intersections that require more detailed analysis based on traffic 
movement of each intersection. 

Bridge, Culvert, and Pavement Model: 

• Acquire and harmonize pavement condition data from local and state agencies.  

• Populate and calibrate a HERS-ST model for regional analysis. 

• Work with TxDOT to acquire bridge condition data and an estimate of maintenance needs.  

• Acquire culvert information and a method of estimating maintenance needs. 

E.  PREVIOUS WORK – The Corpus Christi MPO developed a GIS database that reflects Census 2020 population, 
household, income, and employment data. The Corpus Christi MPO made these data accessible through the 
Corpus Christi MPO website and by direct distribution, as appropriate, upon request. The Corpus Christi MPO 
maintains an up-to-date GIS database to inform internal and external planning processes. As part of this work, 
the Corpus Christi MPO reviews and converts CTPP 2020 data into the standard ESRI format and has converted 
TIP data transfer into the GIS format.  

Corpus Christi MPO staff refined TDM TAZ boundaries various scenarios and ran traffic assignments and travel 
forecasts for specific corridor scenarios. Staff refined TDM roadway networks and ran traffic assignments and 
travel forecasts for specific corridor alternatives in support of the MTP. Corpus Christi MPO staff prepared the 
input for the emission model and provided technical support for the initiation of the City of Corpus Christi’s 
TDM Study. The Corpus Christi MPO will implement regional traffic model enhancements s such as time-of-
day, meso-level corridor information, intersection control, land use, and transit information. 

The Corpus Christi MPO staff will complete production of demographic data sets, utilizing Census 2020 data, 
including population, income, household, and employment data in five-year increments; data sets were 
delivered to TxDOT for use in updating the Corpus Christi MPO’s TDM to a 2050 forecast year. The completion 
of demographic data acquisition built upon other tasks that were undertaken to prepare for the model update, 
including: calibration of the 2050 TDM to prepare transportation forecasts for specific corridor alternatives. 

F.  SUBTASK: The subtasks and their objectives are listed in detail on the following pages. 

Subtask 2.1  MPO Geographic Information System (GIS) Database Management 
Subtask 2.2 Travel Demand and Corridor Model Development and Update 
Subtask 2.3 Socio-Economic Allocation Model Data Acquisition and Calibration 
Subtask 2.4 Crash Data Acquisition and Crash Model Calibration 
Subtask 2.5 Infrastructure Condition Data Aggregation and Analysis Models 
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Subtask 2.6  Community Impact Model Development and Implementation 
Subtask 2.7  Environmental Resource / Linkages Model Development and Implementation 
Subtask 2.8  HAZUS / Resiliency Model Development and Implementation 
Subtask 2.9  Economic Analyses Model Development and Implementation 

SUBTASK 2.1: MPO GEOGRAPHIC INFORMATION SYSTEM (GIS) DATABASE MANAGEMENT  

This subtask allows staff to manage and update the GIS database as part of the Corpus Christi MPO’s continuous 

planning process. Data for state and national performance measures are collected and updated annually. Data for 

regional performance measures (i.e. measures used to evaluate the performance of the metropolitan 

transportation system overall) will also be collected and updated annually. Project scale performance measures 

(i.e. those used to prioritize capital investments on individual corridor segments) are updated at a minimum of 

every two years to inform project selection in conjunction with updates to the TIP, or as needed to guide regional 

decision-making. There are efficiencies that will be gained by coordinating this data collection. The Corpus Christi 

MPO may need to use financial resources to acquire data directly. It could also take the form of purchasing 

regionally specific data from one or more of the “Big Data” compiler agencies. 

A brief, not wholly inclusive, list of these potential sources* includes: 

• https://tti.tamu.edu/ 
• https://www.cattlab.umd.edu/ 
• https://www.streetlightdata.com/ 
• https://www.airsage.com/ 
• http://inrix.com/ 
• https://www.innovarytech.com/turning-movement-counts/ 
• https://www.here.com/products 
• https://mysidewalk.com/ 
• https://www.strava.com/  
• https://www.waze.com/ 
• https://www.tomtom.com/en_gb/traffic-index/ 
• http://www.ihsglobalinsight.com/ProductsServices/ProductDetail838.htm 

*Listing these companies in no way, shape, or form, suggests that the Corpus Christi MPO advocates or endorses 
their work. This is for information purposes only. 

The Corpus Christi MPO acquires, aggregates, reviews, and formats data in a geospatial format to inform internal 
planning processes and the activities of the broader planning community. Analysis of the 2020 census 
demographic and land use data will be performed for the geographic distribution and aggregation. The Corpus 
Christi MPO coordinates with local and state agencies to develop trend data on changes in land use through the 
analysis and review of existing demographic data. 

SUBTASK 2.2: TRAVEL DEMAND AND CORRIDOR MODEL DEVELOPMENT AND UPDATE  

Corpus Christi MPO staff will coordinate with TxDOT to update the regional Travel Demand Model and develop 
meso-scale corridor models as appropriate to assist with Congestion Management Process enhancements and 
Transportation System Management Operations that improve efficient traffic flows. A consulting firm may be 
hired to aid development of forecasting processes. These counts, and counts from other agencies, will be coded 
into various models to aid analyses of conditions, needs and solutions. Implementation of the Travel Demand 
Model enhancements including dynamic traffic assignment, time-of-day, intersection control, tours, land use, and 
transit information.  

SUBTASK 2.3: SOCIO-ECONOMIC ALLOCATION MODEL DATA ACQUISITION AND CALIBRATION 

Review local land use files, property information, employment information and U.S. Census databases and update 
databases as needed. Develop regionally approved population, income, household, and employment data from 
appropriate sources for the Corpus Christi MPO’s planning and forecasting processes. Explore, and implement 

https://tti.tamu.edu/
https://www.cattlab.umd.edu/
https://www.streetlightdata.com/
https://www.airsage.com/
http://inrix.com/
https://www.innovarytech.com/turning-movement-counts/
https://www.here.com/products
https://mysidewalk.com/
https://www.strava.com/
https://www.waze.com/
https://www.tomtom.com/en_gb/traffic-index/
http://www.ihsglobalinsight.com/ProductsServices/ProductDetail838.htm
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with consultant help, an advanced allocation model such as Urbanism. A consulting firm may be hired to aid 
development of forecasting tools or processes. 

The socioeconomic database is compiled and maintained using local land use files, property information, 
employment information and U.S. Census materials such as American Community Survey (ACS), Woods and Poole 
forecasts, and other information as required. 

SUBTASK 2.4: CRASH DATA ACQUISITION AND CRASH MODEL CALIBRATION 

Unlike other performance measures applicable only to the National Highway System (NHS), the safety 
performance measures apply to all public roads. The Traffic Engineering Accident Analysis System (TEAAS) is a tool 
to analyze accidents that occur on roads throughout the state. This database is maintained by the Traffic 
Engineering and Safety Systems Branch of TxDOT. The Corpus Christi MPO staff will acquire and refine crash data 
and supporting information such as traffic volumes and turning movement counts. This data will be input into the 
Vision Zero Suite software model, with consultant help, to create a locally calibrated crash analysis model that 
highlights unusual locations. A consulting firm may be hired to aid development of forecasting tools or processes. 
Activities will also include participation in multi-disciplinary safety initiatives at the local, regional, or state level. 

SUBTASK 2.5: INFRASTRUCTURE CONDITION DATA AGGREGATION AND ANALYSES MODELS 

The Corpus Christi MPO staff will acquire infrastructure condition data from local and state sources and, possibly 
with consulting help, refine the data into a calibrated regional Highway Economic Requirements System (HERS) 
model that uses engineering concepts to identify deficiencies and apply economic principles to determine the 
outcome of different investment strategies. A consulting firm may be hired to aid development of forecasting 
tools or processes. 

HERS can estimate future pavement conditions for specific investment levels, it can also evaluate the impacts of 
alternative types of investment strategies, develop scenarios for the best use of a limited amount of funds, and 
determine what the total cost is to completely repair and maintain all roads in the region in 5, 10, and 25 year 
increments.  

SUBTASK 2.6: COMMUNITY IMPACT MODEL DEVELOPMENT AND IMPLEMENTATION 

The Corpus Christi MPO will develop a process to quantify distributional equity using a census based zonal system. 
A consulting firm may be hired to aid development of forecasting tools or processes. This effort will identify if 
there are disparities toward vulnerable populations using a three-step process: 

1. Establish the baseline distribution of amenities and exposures to hazards within and among communities 
and geographies.  

2. Analyze the forecast outcomes from projects for the different groups and compare the distribution of 
impacts to the identified needs of the disadvantaged groups.  

3. Identify how proposed projects may improve or worsen the situation for the disadvantaged or vulnerable 
people compared to the most benefitted populations.   

While it is difficult to specify what exactly the vulnerable populations will desire until the outreach with them is 
complete, the data will likely be developed based on the national goals:  

• Crash analyses for representative intersections, 

• Congestion analyses of representative intersections, 

• Pavement and bridge conditions, 

• Walk and Bike accessibility score analyses,  

• MOVES3 hotspot analysis, 

• Extreme weather vulnerability, 

• Spatial distributions of trip-ends into the zones, by time of day. 

• The analysis may also include an analysis of noise levels.  
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SUBTASK 2.7: ENVIRONMENTAL RESOURCE / LINKAGES MODEL DEVELOPMENT AND IMPLEMENTATION 

The federal requirement to incorporate mitigation into regional transportation plans requires a continuous, 
cooperative and comprehensive process that responds to local, state, federal, and non-profit agency needs and 
priorities. This requires that the Corpus Christi MPO collaboratively consider the goals of these agencies early in 
the transportation planning process, and use the information, analysis, and products to inform the project 
selection process. The MPO will acquire the data, create a tool, or develop a process to overlay the locations of 
critical social, cultural, or ecological attributes such as streams, wetlands, rare plant habitats, and historic sites, 
along with maps of potential transportation projects. A consulting firm may be hired to aid development of 
forecasting tools or processes. The exact effort cannot be known until the relationship with each of these agencies 
is known. This effort will increase opportunities for collaboration that did not easily exist in the past.  By sharing 
information with partner agencies and stakeholders early in the planning process, transparency that creates 
conditions for more efficient and effective approaches to both projects and mitigation can be identified. This 
subtask will result in the data and process necessary to identify the both the types of potential environmental 
mitigation activities that may have the greatest potential to restore and maintain the environmental functions 
affected by the projects included in the MTP and where the areas to carry out these activities are located. 

1. Establish the baseline distribution of amenities and exposures to hazards within and among communities 
and geographies.  

2. Analyze the forecast outcomes from projects for the different groups and compare the distribution of 
impacts to the identified needs of the disadvantaged groups.  

3. Identify how proposed projects may improve or worsen the situation for the disadvantaged or vulnerable 
people compared to the most benefitted populations.   

While it is difficult to specify what exactly the vulnerable populations will desire until the outreach with them is 
complete, the data will likely be developed based on the national goals:  

• Crash analyses for representative intersections, 
• Congestion analyses of representative intersections, 
• Pavement and bridge conditions, 
• Walk and Bike accessibility score analyses,  
• MOVES3 hotspot analysis, 
• Extreme weather vulnerability, 
• Spatial distributions of trip-ends into the zones, by time of day. 
• The analysis may also include an analysis of noise levels.  

SUBTASK 2.8: HAZUS / RESILIENCY MODEL DEVELOPMENT AND IMPLEMENTATION 

The Corpus Christi MPO will develop one or more tools or processes to identify transportation system 
vulnerabilities to extreme weather events and climate change impacts. This effort will also produce a tool or 
process to determine which infrastructure investments may best help increase resilience to extreme weather 
events and other disasters, especially those resulting from the increasing effects of climate change. A consulting 
firm may be hired to aid development of forecasting tools or processes. 

The Corpus Christi MPO will develop one or more tools or processes to identify transportation system 
vulnerabilities to extreme weather events and climate change impacts. This effort will also produce a tool or 
process to determine which infrastructure investments may best help increase resilience to extreme weather 
events and other disasters, especially those resulting from the increasing effects of climate change. A consulting 
firm may be hired to aid development of forecasting tools or processes. 

SUBTASK 2.9: ECONOMIC ANALYSES MODEL DEVELOPMENT AND IMPLEMENTATION 

The Corpus Christi MPO will create a tool and process to allow development of both benefit-cost analysis (BCA) 
and Net Present Value (NPV) to help ensure that the transportation funding is devoted to projects that are an 
efficient and effective investment for the region.  
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• BCA is a systematic process for identifying, quantifying, and comparing expected benefits and costs of a 
potential infrastructure project. The intent of benefit-cost analysis is to examine whether the proposed 
project is justified given its expected benefits; simply comparing one capital investment project to another 
does not indicate whether either project would be cost-beneficial in its own right. 

• NPV is perhaps the most straightforward BCA measure. All benefits and costs over an alternative’s life 
cycle are discounted to the present, and the costs are subtracted from the benefits to yield a NPV. If 
benefits exceed costs, the NPV is positive, and the project may be considered to be economically justified. 

The goal of a well-produced BCA is to provide an objective assessment of a project that carefully considers and 
measures the outcomes that are expected to result from the investment in the project and quantifies their value. 
Each analysis needs to include a well-defined baseline to measure the incremental benefits and costs of a 
proposed project against. A baseline is sometimes referred to as the “no-build alternative.” A baseline defines the 
world without the proposed project. As the status quo, the baseline should incorporate factors—including future 
changes in traffic volumes and ongoing routine maintenance—that are not brought on by the project itself and 
would occur even in its absence. 



CORPUS  CHRISTI  METROPOLITAN  PLANNING  ORGANIZATION 

FY 2023 AND FY 2024 UPWP 32 Task 3.0: Short Range Planning 

SECTION IV.  TASK 3.0 – SHORT RANGE PLANNING 

The process of building, operating, maintaining, and reconstructing the region's surface transportation system is 

complex and demands ongoing metropolitan planning efforts. The activities described in this task depend upon 

collaborative and coordinated information and decision-making processes among state and local government 

agencies, transportation providers, and the users of the regional system. The cooperation among all these    

mobility and accessibility benefits.  

A.  FUNDING SUMMARY: 

Exhibit 8. Task 3.0: 2-Year Funding Summary Table FY 2023 and FY 2024 
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FY 2023 FY 2024 FY 2023 FY 2024 2-Year 

3.1 MPO  $21,100   $22,200  $0 $0  $21,100   $22,200  $43,300 

3.2 MPO  $22,700   $7,700  $0 $0  $22,700   $7,700  $30,400 

3.3 MPO  $20,900   $7,700  $0 $0  $20,900   $7,700  $28,600 

3.4 MPO  $11,200   $10,500  $0 $0  $11,200   $10,500  $21,700 

3.5 MPO  $18,700   $11,100  $0 $0  $18,700   $11,100  $29,800 

3.6 MPO  $12,200   $17,300  $0 $0  $12,200   $17,300  $29,500 

3.7 MPO  $13,500   $8,600  $0 $0  $13,500   $8,600  $22,100 

3.8 MPO  $21,300   $9,200  $0 $0  $21,300   $9,200  $30,500 

3.9 MPO  $17,100   $14,500  $0 $0  $17,100   $14,500  $31,600 

3.10 MPO  $19,200   $9,200  $0 $0  $19,200   $9,200  $28,400 

3.11 MPO  $19,900   $16,200  $0 $0  $19,900   $16,200  $36,100 
 

TOTAL $197,800 $134,200 $0 $0 $197,800 $134,200 $332,000 

1 TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds and is also known as the Consolidated Planning Grant 

(CPG). TxDOT will apply transportation development credits sufficient to provide the match for TPF. As the credits reflect 

neither cash nor man-hours, they are not reflected in the funding tables. 

B.  OBJECTIVE – In addition to maintaining a TIP that outlines a four-year schedule of transportation improvements 

for the study area and reflects the planning priorities of federal legislation, the MPO carries out various planning 

studies to assess the need for other projects that have not yet been identified in the MTP or TIP. Such studies 

may function to guide capital investments and project prioritization by municipalities and other entities in the 

MPO area.  

C.  METHODOLOGY: 

• Maintenance of an up-to-date FY 2021-2024 TIP 

• Creation of the FY 2023-2026 TIP 

• Identify EJ/Title VI funding and project list in the TIP and MTP 

• Acquisition and compilation (annually) of myriad Performance Metric data—including seven congestion-
specific metrics—relating to eight Performance Measurement topics and four regional Goal Areas, per the 
MPO’s performance-based planning framework, as defined in the CMP. These data, which are acquired 
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from multiple sources, are used to prioritize capital projects and assess the functionality of the regional 
transportation network, including evaluating the severity of congestion 

• Collaboration with local partners to collect freight origin/destination data to augment the existing 
hazardous materials commodity flows dataset 

• An updated Regional Public Transportation Coordination Plan from the 2017-2021 version 

• Compilation of traffic count data from various multiple sources to inform the evaluation of the degree of 
congestion on various segments 

• An updated Coordinated Human Services Transportation Plan.  

• CMP / TSMO / ITS Architecture Plan  

• Active and Micro-mobility Transportation Planning 

• Regional Freight Planning  

• Transit Coordination  

• Regional and Project Economic Analyses Whitepaper 

• Infrastructure Lifecycle Analysis Report  

• Crash Analysis and Incident Management Planning 

D.  EXPECTED PRODUCTS: 

• Amendments to adopted FY 2021-2024 TIP 

• A new FY 2023-2026 TIP 

• An active and Micro-mobility Transportation Planning Issues Report 

• Updated Congestion Management Program corridor information 

• Updated Regional ITS Architecture Plan 

• Updated Regional ITS Strategic Implementation Plan 

• Updated designated National Freight Network routes in the Corpus Christi MPO area 

• Updated Functional Classification Map 

• Updated Transit Route and Transit Service Coverage Maps 

• Regional and Project Economic Analyses Whitepaper 

• Calibrated Economic Analysis Model 

• Infrastructure Lifecycle Analysis Report  

• Calibrated Crash Model 

• Top 20 Intersection Crash Locations 

• An updated Coordinated Human Services Transportation Plan  

E.  PREVIOUS WORK:  

• Maintenance of an up-to-date FY 2021-2024 TIP. 

• Collaboration with local partners to collect freight origin/destination data to augment the existing 
hazardous materials commodity flows dataset. 

• Technical assistance to regional partners in the interest of sustaining initiatives outlined in the Regional 
Public Transportation Coordination Plan 2017-2021. 

• Identification of possible access management improvement opportunities to address congestion. 

• Identification of transportation and traffic improvements that are effective and efficient while enhancing 
safety and minimizing social and environmental impacts. 

• Initiated Category (CAT) 9 Transportation Alternative Set-aside projects for FY 2021 and 2024. 

• Continued collaboration with CCRTA and Texas A&M University - Corpus Christi to promote a 
collaborative autonomous campus shuttle pilot project as a regional case study within the Texas 
Innovation Alliance. 

• An updated Travel Demand Model (to be delivered by TxDOT) per demographic data collected by the 
MPO in FY 2019. 

• Updated of the FY 2020-2030 Ten-Year Plan. 

• Completion of the Strategic Integration (Travel Demand Model) Feasibility Study by a consultant ($460K). 
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• Various interim data products in support of the planned update of the TDM using the 2016 base year for 
the forecast year 2050. 

• Technical support to partners to facilitate effective use of the data generated by the updated model. 

• Identification of segments that may merit intervention to address congestion. 

• Assessment of feasibility of integrating ITS resources into the incident management strategies. 

• Identification of opportunities to partner or leverage public resources into operations and maintenance 
projects. 

• Identification of locally relevant performance measures amidst state and federal performance measures, 
when published, that will be integrated into the project selection process. 

F.  SUBTASKS: The subtasks are listed in detail on the following pages. 

Subtask 3.1 Transportation Improvement Program (TIP) Update 
Subtask 3.2 CMP/TSMO/ITS Architecture Plan  
Subtask 3.3 Complete Streets, Active Transportation and Micro-mobility Planning 
Subtask 3.4 Regional Freight Planning  
Subtask 3.5 Transit Planning and Programming Coordination  
Subtask 3.6 Economic Analyses of Projects and Portfolios 
Subtask 3.7 Infrastructure Lifecycle Analysis and Reporting  
Subtask 3.8 Crash Analyses and Regional Safety Planning 
Subtask 3.9 Coordinated Public Transit – Human Services Transportation Plan 
Subtask 3.10 Regional Resiliency Improvement Planning 
Subtask 3.11 Planning and Environmental Linkages 

SUBTASK 3.1: TRANSPORTATION IMPROVEMENT PROGRAM (TIP) UPDATE 

One of the primary responsibilities of the MPO is the development of a Transportation Improvement Program 

(TIP). The TIP includes all transportation projects within the Corpus Christi Metropolitan Planning Area for which 

federal and/or state funds will be used, as well as all projects that have regional significance and are funded using 

local or private funds. The Corpus Christi MPO staff will maintain and amend the FY 2023-2026 TIP as needed to 

reflect changes in area priorities, scope, accessibility, and funding for roadways and transit projects. A cooperative 

interagency input process is part of the public involvement component of this task. 

Future project applications will provide, in an easily understood manner and with sufficient detail, the design 

concept and scope descriptions of all existing and proposed transportation facilities to permit develop cost 

estimates for major transportation investments for which analyses are not complete. The application shall identify 

study corridors and subareas and may stipulate either a set of assumptions (assumed alternatives) concerning the 

proposed improvements or a no-build condition pending the completion of a corridor or subarea level analysis 

under Sec. 450.318 Sufficient descriptive material (i.e., type of work, termini, length, etc.) to identify the project 

or phase; 

An important and challenging effort is refining the decision support system to reflect adopted regional priorities 

and aid allocating funds to those projects and programs. The Corpus Christi MPO will also monitor the delivery of 

capital projects to support on-time and on-budget construction. Another focus is on developing priority projects 

to the level that allows the Corpus Christi Metropolitan area to compete nationally for discretionary funds.  

This task will also produce the required system performance report and subsequent updates evaluating the 

condition and performance of the transportation system with respect to the adopted performance targets 

including progress achieved by the metropolitan planning organization in meeting the performance targets in 

comparison with system performance recorded in previous reports; and an analysis of how the preferred 

investment scenario has improved the conditions and performance of the transportation system and how changes 

in local policies and investments have impacted the costs necessary to achieve the identified performance targets. 
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SUBTASK 3.2: CONGESTION MANAGEMENT PROGRAM (CMP)/ TRANSPORTATION SYSTEM MANAGEMENT and 

OPERATIONS (TSMO) / INTELLIGENT TRANSPORTATION SYSTEMS (ITS) ARCHITECTURE PLAN DEVELOPMENT 

According to the Federal Highway Administration: 

“Transportation is in the midst of disruptive change from new technologies; new institutions; and changing 

attitudes. Across the nation, transportation planners are under pressure to develop performance-oriented 

policies, plans, and investment decisions that consider an increasingly complex transportation landscape. 

In the process, planners need to consider, but cannot yet reliably predict, the potential impact of disruptive 

and transformational technologies on safety, vehicle ownership, road capacity, VMT, land-use, roadway 

design, future investment demands, and economic development, among others. While some forms of 

connected and autonomous vehicles are already being deployed across the United States, significant 

unknowns exist regarding the rate of technology adoption, which types of technologies will prevail in the 

marketplace, the interaction between CV/AV vehicles and various forms of shared mobility services, and 

the impacts of interim and widespread levels of CV/AV usage.” 

Increasing traffic congestion is an issue in the region. Faced with growing travel demand and limited resources, 

the approved IIJA/BIL mandated that MPOs address travel demand and capacity constraints through alternatives 

to new highway capacity. The Corpus Christi MPO will continue to utilize the Congestion Management Process to 

develop strategies to improve the operation of the existing system without increasing the physical lane miles on 

the roads. Although major capital investments may be necessary to meet the forecast travel demand, operational 

management strategies can postpone the need for major capital investments until funding sources can be 

identified. The results are a more efficient and effective transportation system, increased mobility and leveraging 

of resources. The Corpus Christi MPO will update the Regional ITS Architecture and Deployment Plan and develop 

a regional Transportation System Management and Operations Plan.  

The Corpus Christi MPO will update the previous CMP aimed at reducing highway congestion and the economic 

and environmental costs associated with that congestion, including transportation emissions. The program will 

optimize existing highway capacity and usage of highway and transit systems. After completion of the updated 

travel models, each Corridor of Concern shall be evaluated for short, medium and long-range planning horizons 

based on capacity and operations as compared to expected demand. Corridors of Note will be evaluated as 

appropriate.  

Performance will be measured using appropriate goals and performance metrics. The process will result in a list of 

roadway segments that have deficiencies when evaluated using adopted metrics for both existing conditions and 

forecast future conditions, based on updated forecasts from models. A portfolio of projects to address the 

identified deficiencies will be developed by evaluating the reciprocal impact of individual projects on adjacent 

corridors. The effort will include evaluating recurring and non-recurring congestion as part of the overall 

evaluation of the regional transportation network. The Corpus Christi MPO staff will work with cognizant agencies 

to identify cost effective interventions, based on the adopted Congestion Management Program, to address these 

“deficiencies”. 

The CMP is a systematic process that provides information on transportation system performance and 

deployment and operation of an integrated congestion management strategies to alleviate congestion and 

enhance the safety and mobility of people and goods in the Corpus Christi Metropolitan Area. Modern roadway 

operations are driven primarily through advancements in technology, though proper planning and physical 

projects may play a role as well.  

The Intelligent Transportation System (ITS) architecture plan will identify technologies to improve mobility, 

increase safety, and reduce delays. ITS improves the existing roadway system’s operations in a cost-effective 

manner. 



CORPUS  CHRISTI  METROPOLITAN  PLANNING  ORGANIZATION 

FY 2023 AND FY 2024 UPWP 36 Task 3.0: Short Range Planning 

Incorporating Technology 

Adopting and supporting innovative technologies and business practices may lead to great improvements in 

safety, transportation choices, and regional quality of life for our visitors and the local economy. Though there is a 

great deal of speculation and uncertainty of the potential impacts these technologies will have, MPOs need to 

determine how best to address the challenges and opportunities presented to them by ACES vehicles. There is a 

substantial level of interest in Automated/Connected/Electric/Shared-Use (ACES) Vehicles and the potential 

impacts of these technologies on the transportation system. There is also a great deal of speculation and 

uncertainty of the potential impacts from these technologies. ACES may lead to great changes in safety, 

transportation choices, and quality of life. The Corpus Christi MPO supports innovative technologies and business 

practices to address the challenges and opportunities presented by ACES vehicles. The Corpus Christi MPO will 

increasingly incorporate emerging technologies into the metropolitan planning process. Activities in FY 2023 and 

FY 2024 will plan for the arrival of these vehicles, focusing on the implications of automated vehicles on travel 

demand, land-use, and congestion. Planning tools, including travel forecasting models, will need to account for 

these emerging technologies in the system. Automated vehicles are also being discussed in the context of freight, 

transit, and people mover/shuttle systems. 

SUBTASK 3.3: COMPLETE STREETS, ACTIVE TRANSPORTATION, AND MICRO-MOBILTY PLANNING  

An ongoing challenge facing planners and public officials is prioritizing safety improvements and speed 

management on the arterials that are also essential to creating complete travel networks for those without access 

to single-occupancy vehicles. Emerging micro-mobility modes, such as electric scooters, electric bikes, and 

powered skateboards look like they might become a measurable share of the urban transportation system. The 

transportation planners and decision-makers in the Corpus Christi MPO are trying to understand the impacts of 

micro-mobility and how to incorporate it into existing transportation systems. The Corpus Christi MPO will plan, 

develop, and fund projects that prioritize safety, comfort, and access to destinations for people who use the 

street network, including pedestrians, bicyclists, transit riders, micro-mobility users, freight delivery services, and 

motorists. The purpose is to provide an equitable and safe transportation network for travelers of all ages and 

abilities. This includes conducting a vulnerability assessment of the infrastructure in local communities that 

supports active transportation, including bicycling, walking, and personal mobility devices, with a particular focus 

on areas in local communities that lack sufficient active transportation infrastructure routes to public 

transportation. 

The Corpus Christi MPO strives to reflect non-vehicular and micro-mobility modes of transportation in its 

transportation planning. This subtask will build on the work previously conducted to review current policies, rules, 

and procedures to determine their impact on safety for all road users. This effort should work to include 

provisions for safety in future transportation infrastructure, particularly those outside automobiles. The Corpus 

Christi MPO will develop a ‘‘Complete Streets policy” that ensure the safe and adequate accommodation of all 

users of the transportation system, including pedestrians, bicyclists, public transportation users, children, older 

individuals, individuals with disabilities, motorists, and freight vehicles.  This policy will complement a micro-

mobility plan that create a network of active transportation facilities, including sidewalks, bikeways, or pedestrian 

and bicycle trails: 

• Identify a specific list of Complete Streets projects to improve the safety, mobility, or accessibility of a 
street; 

• Create a network of active transportation facilities, including sidewalks, bikeways, or pedestrian and 
bicycle trails, to connect neighborhoods with destinations such as workplaces, schools, residences, 
businesses, recreation areas, healthcare and child care services, or other community activity centers; 

• Integrate active transportation facilities with public transportation service or improve access to public 
transportation; 
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• Create multiuse active transportation infrastructure facilities, including bikeways or pedestrian and 
bicycle trails, that make connections within or between communities; 

• Increase public transportation ridership; and to improve the safety of bicyclists and pedestrians; 

SUBTASK 3.4: REGIONAL MULTIMODAL FREIGHT AND URBAN GOODS PLANNING  

Safe and efficient multi-modal freight mobility is a cornerstone of the regional economy. Expanding rail capacity, 

enhancing trucking safety, and bolstering the nexus between modes are Corpus Christi MPO priorities. The Corpus 

Christi MPO staff will work with TxDOT, the Port of Corpus Christi and other significant freight stakeholders to 

update the designation of national freight network routes in the region. The Corpus Christi MPO will also continue 

to collaborate with regional emergency management partners to explore strategies for mitigating risk associated 

with freight operations in the face of industrial growth.  

Freight facilities and services are strongly linked to regional economic competitiveness and quality of life and, 

from a transportation perspective, freight shipments continue to grow steadily across all modes. Planning for 

freight is also an effective means of addressing safety, security, environmental, and air quality issues. An objective 

of the freight program is to initiate and sustain meaningful outreach to the local freight community and to build 

awareness and expertise among planners and the general public. One specific area of study will be the 

coordination with the railroads serving the MPO region to ensure the local governments are connected with the 

rail planning processes. The Technical Advisory Committee (TAC) also serves as the Corpus Christi MPO’s Freight 

Advisory Committee will be the focal point of this effort.  

SUBTASK 3.5: EQUITY AND JUSTICE40 PLANNING  

An equitable transportation system is one achieved using when the benefits and burdens created by projects, 

policies, and plans are shared so that no groups are unduly burdened by a lack of access to adequate 

transportation nor by the negative impacts resulting from proximity to transportation infrastructure. Key 

considerations to achieving Transportation Equity are: 

1. Race, ethnicity, and income beyond traditional Environmental Justice analyses must be incorporated into 
planning and programming of transportation interventions. 

2. Determining if there are significant disparities in the distribution of transportation benefits such as access 
to jobs, goods and services and opportunities for physical activity, healthy food, and health care. The 
availability of these benefits also varies greatly depending on whether a traveler has access to a car or is 
reliant on public transit.  

3. Examining if there are significant disparities in exposure to transportation burdens, such as exposure to 
noise, air pollution or the risk of collision. The Corpus Christi MPO will conduce MOVES3 hotspot analyses 
at select intersections in areas with concentrations of disadvantaged or at-risk populations.  

4. Balancing the distribution of benefits and burdens within the region and among the different populations. 
In addition to race, ethnicity, and income-related disparities, transportation analyses must also look for 
disparate impacts among other groups, such as transit-dependent and elderly populations.  

The Corpus Christi MPO will implement the Program Addressing Discrimination by identifying those areas that 

contain higher than average concentrations of disadvantaged or underserved populations and analyzing 

investments for disparity for disadvantaged or underserved groups by comparing the estimated positive and 

negative impacts against other populations. The definition of Disparity is the amount of separation between a 

group identified as in need and the group identified as the most favored group. This is done using specific 

measures and expressed in terms of a rate, proportion, mean, or some other quantitative measure. Although it is 

recognized that much of the detailed evaluation of discrimination will occur at the project level (which is the 

responsibility of the project sponsor) rather than during regional transportation planning or programming, the 

Corpus Christi MPO can use a variety of techniques to identify discrimination earlier in project development so 

that positive corrective actions can be taken and serve as a building block for subsequent interventions.  To certify 

compliance with Title VI and to address environmental justice, the Corpus Christi MPO must: 
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a. Evaluate and improve the public involvement processes to eliminate participation barriers and engage 
disadvantaged populations in transportation decision‐making.  

b. Identify the residential and employment locations and transportation needs of disadvantaged 
communities. 

c. Determine if the needs of the disadvantaged communities are addressed equitably and that the benefits 
and burdens of transportation investments are fairly distributed. 

d. Perform analyses that ensure that the Metropolitan Transportation Plan (MTP) and the Transportation 
Improvement Program (TIP) comply with federal discrimination laws and regulations. 

SUBTASK 3.6: ECONOMIC ANALYSES OF PROJECTS AND PORTFOLIOS 

The Corpus Christi MPO staff will work with consultants to develop appropriate econometric model(s) to 

complete analyses of potential economic impacts/benefits of both individual projects and portfolios of projects in 

the region. Planning and promoting economic development is important in developing and sustaining a strong 

and vibrant community. It is important for the Corpus Christi MPO to collaborate with agencies throughout the 

region to encourage economic growth, be responsive to the needs of the business community, and work to 

strengthen the region’s position in attracting and retaining businesses. However, those efforts must be 

undertaken within the context of sustaining what the region already enjoys – a tight-knit community with a rich 

history and vibrant culture. 

Investment decisions are typically based on analyses of benefit-cost analysis (BCA), and/or cost-effectiveness 

analysis (CEA), to appraise economic viability. Increasingly BCA or CEA are complemented by multicriteria analysis 

(MCA) to capture the multiple dimensions that affect decision-making – social, economic, environmental, and 

financial. For projects evaluated and financed by federal agencies, TxDOT, or the Corpus Christi MPO, guidelines 

are available for economic analysis of investment projects.  

SUBTASK 3.7: INFRASTRUCTURE LIFECYCLE ANALYSIS AND REPORTING  

Traditionally, in an effort to construct the greatest number of new projects within limited capital budgets, high 

importance was placed on construction costs, with little attention given to future costs. As infrastructure ages it is 

apparent that improving long-term decision-making requires planners and policy-makers to think more 

strategically about how to operate and maintain the transportation network and manage related assets. Shifting 

the focus of funding toward system preservation requires greater use of analysis that looks at both upfront and 

long-term costs while considering the viability of future budgets and better management of vital infrastructure. 

Life-cycle Cost Analysis (LCCA) calculates up-front development, capital and financing costs, discounted operating 

and maintenance costs, and end-of-life costs associated with a specific asset or project. LCCA can also factor in 

uncertainty, risk, and other elements including environmental and equity considerations. When performed 

correctly, LCCA enables a more accurate and less biased comparison of differing life cycle costs between 

transportation projects and alternatives.  

The need to maximize the benefits of limited funding and stabilize budgets is particularly acute for the 

preservation of infrastructure. TxDOT and local agencies are grappling with the fact that many critical bridges, 

roadways, and drainage networks need substantial repair or replacement. Maintenance, upgrades, and 

replacements are a growing need, and with limited resources it is even more important that decisionmakers 

prudently plan and spend current and future budgets. When the cost of a project is estimated only for design and 

construction, the long-term costs associated with maintenance, operation, and the reconstruction of a project are 

often overlooked. Similarly, comparing project design alternatives by their initial costs can lead to shortsighted 

decisions. Without careful examination of the full life cycle costs, investment decisions today could cost an agency 

even more in years ahead. Something as simple as a bridge replacement provides the opportunity to construct an 

asset, sometimes with higher upfront costs, in a way that reduces the needs for future revenues dedicated to that 

asset, often referred to as “sustaining capital.” A poor choice today can be amplified in future decades as the 

inflexible and long-life nature of infrastructure can create unaffordable requirements in the future. 
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This subtask utilizes the HERS-ST model developed in Task 2.5 and other studies to begin approximating the 

lifecycle burden of the transportation infrastructure in the region, with a focus on the NHS. This will produce a 

description of the condition of the assets and the costs of operations and maintenance activities. Performance 

deficiencies will be identified, and lifecycle cost analysis can suggest potential investment strategies for local 

entities to undertake. In combination with the financial planning, this can encourage conversations about long-

term goals, issues, opportunities, and revenue needs. Examples of questions that HERS-ST will answer are: 

• How will a reduction (or increase) of x percent in maintenance investment levels affect the condition of 
the roadway system over the next 5, 10, or 25 years? 

• What level of future investment is required in a roadway system to ensure that average pavement 
condition is maintained? 

• What level of investment is required to make all economically beneficial improvements on the system 
(e.g., those projects where benefits exceed costs)? 

• What are reasonable performance targets given forecast funding, policy, and customer satisfaction 
objectives? 

SUBTASK 3.8: CRASH ANALYSES AND REGIONAL SAFETY ACTION PLAN 

Safety on the transportation system is a national, state, regional and local priority. Data collection, analysis, 

training, education, and enforcement are key aspects of improving transportation system safety. The Corpus 

Christi MPO will use available data, intense data analysis, and collaborate with stakeholders to improve safety on 

the region’s roads. Locations and types of crashes to focus on are determined by the data, as well as 

characteristics such as the types of facilities and roadway conditions (e.g. wet weather, lighting). The FY 2023 and 

FY 2024 UPWP will allow the Corpus Christi MPO staff to acquire data and develop tools and processes to identify 

locations, projects and policies to reduce injuries and fatalities and speed up incident clearance times. This 

subtask comprises the rigorous analysis of the most recent 5-year data for crashes on all public roads in the 

region. The activities will include participation in multi-disciplinary safety initiatives at the local, state or national 

levels to address traffic safety in a holistic manner; research and analysis of crash data from TxDOT’s Crash Record 

Information System (CRIS) and coordination of trainings and workshops on a safe system approach that 

emphasizes minimizing the risk of injury or fatality to road users by considering likelihood of human error and 

accommodating human injury tolerance by examining likely accident types and estimating both the impact forces 

and the ability of the human body to withstand these forces. 

A complete regional study of fatal and serious injury crashes will be undertaken, documenting regional trends and 

influencing factors. This includes differentiating crash data for vulnerable road users, including bicyclists and 

pedestrians from all other road users. A quantitative analysis of fatalities and serious injuries that ‘‘(i) includes 

data such as location, roadway functional classification, design speed, speed limit, and time of day; ‘‘(ii) considers 

the demographics of the locations of fatalities and serious injuries, including race, ethnicity, income, and age; and 

‘‘(iii) based on the data, identifies areas as ‘high risk’ to vulnerable road users; and ‘‘(B) a program of projects or 

strategies to reduce safety risks to vulnerable road users in areas identified as high risk. 

The plan will include a goal and timeline for eliminating fatalities and serious injuries; an analysis of the location 

and severity crashes by corridor locality; an analysis of community input, gathered through public outreach and 

education; a data-driven approach to identify projects or strategies to prevent fatalities and serious injuries, 

education and community outreach projects, discussion on effective methods to enforce traffic laws and 

Regulations, discussions of new vehicle or other transportation-related technologies, roadway planning and 

design; and mechanisms for evaluating the outcomes and effectiveness of the comprehensive safety action plan. 

The Corpus Christi MPO will utilize the Regional Traffic Safety Task Force to explore strategies to address 

identified issues. This group will help inform local planning and programming efforts to improve transportation 

safety and achieve/exceed the region’s roadway safety targets. demonstrates engagement with a variety of public 
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and private stakeholders; seeks to adopt innovative technologies or strategies to promote safety; employs low-

cost, high-impact strategies that can improve safety over a wider geographical area; (E) ensures, or will ensure, 

equitable investment in the safety needs of underserved communities in preventing transportation-related 

fatalities and injuries; (F) includes evidence-based projects or strategies the development of safety 

countermeasures to minimize fatalities and serious injuries site-specific phase will explore various strategies to 

address locations with unusual characteristics. This effort will help inform local planning and programming efforts 

to improve transportation safety and achieve/exceed the region’s roadway safety targets. 

FHWA encourages the MPOs to consider Traffic Incident Management (TIM) activities as part of their UPWPs. TIM 

directly supports multiple planning factors related to safety, mobility freight movement, air quality and 

transportation system reliability. TIM addresses the non-recurring congestion which causes delay that impacts all 

travelers, including just in time freight haulers. TIM also improves safety by reducing the likelihood of a secondary 

crash and responders being struck. Furthermore, TIM impacts the economy by reducing delay that impacts 

consumers, and results in wasted fuel. The Corpus Christi MPO may: 

• Propose TIM to elected officials 

• Facilitate TIM Responder Training 

• Facilitate working groups and activities 

• Foster relationships with private haulers and Law 
Enforcement Agencies 

 • Facilitate After Action Reviews 

• Fund ITS Projects 

• Compile data for Performance Measures 

SUBTASK 3.9: COORDINATED PUBLIC TRANSIT - HUMAN SERVICES TRANSPORTATION PLAN  

Multiple local, state, and federal programs from the United States Departments of: Agriculture, Education, Health 

and Human Services, Veterans Affairs fund or support transportation services for their clients. Many of these 

“human service transportation” funding programs are independent from the transportation funding and services 

provided by the U.S. Department of Transportation - Federal Transit Administration (FTA). Because of the variety 

of different missions, agency rules, federal regulations, and bureaucratic processes, human service and public 

transportation programs are not always mutually supportive or coordinated. The lack of coordination results in 

duplication of some systems and programs and overly complex, expensive, and difficult to understand rules for 

use. The goal of coordination planning is untangling the separate systems and encouraging agencies and programs 

to complement each other and work towards an accessible, easy to use system.  

As a practice, mobility management emphasizes the coordination of transportation services to enhance the 

mobility and special needs of seniors and individuals with disabilities, older adults, and others with barriers to 

transportation. As stipulated in Federal Transit Administration (FTA) Circular 9070.1G the current Coordinated 

Public Transit - Human Services Transportation Plan (CPTHSTP) must identify the transportation needs of 

individuals with disabilities, seniors and people with low incomes; provide strategies for meeting those local 

needs; and prioritize transportation services and projects for funding and implementation. This plan serves two 

primary purposes: guide the programming process for FTA Section 5310 funding and provide guidance to 

enhanced mobility providers on how to best advance the mobility independence of older adults, individuals with 

disabilities, low-income populations and veterans in the Corpus Christi Urbanized Area. This effort will emphasize 

coordination among all the key players including public transit providers, private operators, and volunteer driver 

programs. It will also include the customers, staff, and stakeholders from human services and health care 

agencies.  

The Corpus Christi MPO is working with the Coastal Bend Region (Region 20) to more fully incorporate mobility 

management into planning processes to help ensure that decisions on funding transportation projects can result 

in more equitable distribution of services, facilities and resources. The Corpus Christi MPO staff will fulfill 

requirements related to the 5310 Program: Enhanced Mobility of Seniors and Individuals with Disabilities, 

including participating in a regional rating and ranking committee for the program. The performance measures 
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included in the updated Coordinated Public Transit - Human Services Transportation Plan shall require the 

collection of quantitative and qualitative information, as available, concerning modifications to the geographic 

coverage of transportation service, the quality of transportation service, or service times that increase the 

availability of transportation services for seniors and individuals with disabilities; ridership; and accessibility 

improvements. 

SUBTASK 3.10: REGIONAL RESILIENCY IMPROVEMENT PLAN  

The Corpus Christi Metropolitan Study Area is susceptible to a wide range of natural hazards, including floods, 

hurricanes and tropical storms, drought, extreme heat, lightning, coastal erosion, hailstorms, tornados, dam and 

levee failure, land subsidence, expansive soils, and wildfire. These life-threatening hazards can destroy property, 

disrupt the economy, and lower the overall quality of life for residence. The impact of hazards can be lessened in 

terms of their effect on people and property through effective hazard mitigation action planning and 

implementation. The MPO will participate more fully in Resiliency Planning and Evacuation activities. The focus of 

resiliency planning is to reduce future losses within the Study Area by identifying mitigation strategies based on a 

detailed hazard risk analysis, including both an assessment of regional hazards and vulnerability. The mitigation 

strategies will identify potential loss-reduction opportunities. The goal of this effort is to work towards more 

disaster-resistant and resilient communities.  

The Corpus Christi MPO Resiliency Improvement Plan will complement State and local plans to reduce the 

magnitude and duration of impacts from weather events and disasters.  The Corpus Christi MPO will include a 

risk-based assessment of the vulnerabilities of surface transportation assets and systems to current and future 

weather events and natural disasters, such as severe storms, flooding, drought, high winds, levee failures, 

wildfire, extreme weather, including extreme temperature, and sea level rise. This information will help local 

decision-makers anticipate, prepare for, and respond to disruptions in ways that allow for the continued 

operation or rapid recovery of the surface transportation system.  

The Resiliency Plan will identify and prioritize resurfacing, restoration, rehabilitation, reconstruction, replacement, 

improvement, or realignment projects that have the absorptive and adaptive capacity to ensure that the surface 

transportation system can quickly recover and continue to serve critical local, regional, and national needs. This 

includes designating evacuation routes and strategies to access hospitals and other medical or emergency service 

facilities, major employers, critical manufacturing centers, ports and intermodal facilities, utilities, and Federal 

facilities. Identified projects should include the incorporation of manmade mitigation measures that strengthen 

systems and natural infrastructure that protects and enhances transportation assets while improving ecosystem 

conditions, including culverts that ensure adequate flows in rivers and estuarine systems. 

SUBTASK 3.11: PLANNING AND ENVIRONMENTAL LINKAGES  

The Corpus Christi MPO aspires to being as deliberate in identifying environmental impacts and developing 

coordinated and collaborative mitigation activities as we are in identifying transportation needs and developing 

transportation projects. With this in mind, the Corpus Christi MPO collaborates with local governments, non-profit 

organizations, and state and federal resource and regulatory agencies to mitigate adverse impacts of 

transportation policies and projects. Collaboration among transportation planning, economic development, land 

development, and wildlife conservation efforts is critical because the impacts of transportation will cut across all 

these individual efforts. A desired outcome of the Corpus Christi MPO collaboration process is that transportation 

planning and decision making, including project selection (transportation and mitigation), integrates and 

coordinates land use, water quality, and natural resource planning and management. Identifying as many 

environmental concerns as possible will occur early in the transportation planning and project development 

process to help efficiently and effectively Avoid, Minimize, Mitigate, Enhance and Remediate impacts.
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SECTION V.  TASK 4.0 – METROPOLITAN TRANSPORTATION PLAN UPDATE 

Task 4.0 reflects efforts in support of developing and maintaining the 25-year Metropolitan Transportation Plan 

(MTP). Key activities for FY 2023 and FY 2024 are listed below. Planning activities for the 2050 MTP will continue 

during this UPWP time-period. Development of the 2050 MTP has several subcomponents inherent in an update, 

including but not limited to: 

• Demographic Forecasts/Small Area Forecast  

• Congestion Management Process 

• Regional ITS Plan 

• Regional Freight Plan  

• Transit Plan (in coordination with CCRTA)  

• Specialized Transit Plan (in coordination with Coastal Bend COG and CCRTA)  

• Regional Nonmotorized Plan  

• Regionally Significant Corridor Studies  

• Transportation System Reporting and Needs Identification Studies 

A.  FUNDING SUMMARY: 

Exhibit 9. Task 4.0: 2-Year Funding Summary Table FY 2023 and FY 2024 
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FY 2023 FY 2024 FY 2023 FY 2024 2-Year 

4.1 MPO  $16,600   $5,500  $0 $0  $16,600   $5,500  $22,100 

4.2 MPO  $15,000   $6,300  $0 $0  $15,000   $6,300  $21,300 

4.3 MPO  $15,200   $9,800  $0 $0  $15,200   $9,800  $25,000 

4.4 MPO  $0   $13,500  $0 $0  $0   $13,500  $13,500 

4.5 MPO  $23,300   $73,800  $0 $0  $23,300   $73,800  $97,100 

4.6 MPO  $0   $64,500  $0 $0  $0   $64,500  $64,500 

4.7 MPO  $0   $24,500  $0 $0  $0   $24,500  $24,500 

4.8 MPO  $0   $12,800  $0 $0  $0   $12,800  $12,800 

4.9 MPO  $0  $8,300  $0 $0  $0  $8,300  $8,300 
 

TOTAL $70,100  $219,000  $0 $0 $70,100  $219,000  $289,100 

1 TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds and is also known as the Consolidated Planning Grant 

(CPG). TxDOT will apply transportation development credits sufficient to provide the match for TPF. As the credits reflect 

neither cash nor man-hours, they are not reflected in the funding tables. 

B.  OBJECTIVE – The Corpus Christi MPO will perform preparatory and early long-range and regional 

transportation planning activities to support developing, maintaining and implementing the metropolitan 

transportation plan; and participate in local and statewide transportation planning and coordination efforts 

C.  METHODOLOGY – Corpus Christi MPO staff will support implementation of the preferred strategies within the 

developing 2050 MTP. These activities will include: 

• Non-motorized (bicycle and pedestrian) planning;  

• Participation on transportation Subtask forces;  
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• Technical support and coordinating transportation plan development with ongoing local transportation 
planning activities;  

• Pursuing innovative funding strategies to accelerate needed improvements;  

• Participation in statewide and regional planning activities;  

• Providing transit planning assistance to member entities;  

• Continued coordination for implementation of the recommendations from the Specialized Transportation 
and Transit Plans;  

• Continuing coordination with TSMO / ITS Subtasks;  

• Preparing and processing amendments to the 2045 MTP, if necessary; and  

• Preparing Metropolitan Systems Performance Report update. 

D.  EXPECTED PRODUCTS – A discussion of types of potential environmental mitigation activities and potential 

areas to carry out these activities, including activities that may have the greatest potential to restore and 

maintain environmental functions in habitats throughout the region. 

• Refined Vision and Goals 

• Refined Performance Measures and Evaluation Criteria 

• Updated Needs and Deficiencies  

• Begin updating the Financial Plan 

• Develop, Analyze, and Refine Scenarios for Analysis and Investment  

• Update Document Plan and Processes 

• Begin Collaboration for Mitigation 

• Process Evaluation and Debrief Reports 

E.  SCHEDULE – CPG contract and financial reports prepared monthly; mid-year UPWP review each April; UPWP 

annual reports scheduled for completion each December; UPWP amendments as needed; adoption of FY 2025 

& FY 2026 UPWP is scheduled for June 2025.  

F.  PREVIOUS ACCOMPLISHMENTS: 

• Maintain an up-to-date fiscally reasonable 10-Year Unified Transportation Plan for period FY 2020-2030. 

• Identify opportunities to partner and leverage public resources for projects. 

• Participation in City of Corpus Christi Air Quality Committee and Technical Working Group on Mobile 
Sources. 

• Coordination with the Pollution Prevention Partnership on federal reporting and regional outreach. 

• Narrative and data contributions to annual Ozone Advance and other regional reporting Documents. 

• Identification of segments that may merit intervention to address congestion. 

• Assessment of feasibility of integrating ITS resources into the incident management strategies. 

• Identification of opportunities to partner or leverage public resources into operations and maintenance 
projects. 

• Identification of locally relevant performance measures amidst state and federal performance measures, 
when published, that will be integrated into the project selection process. 

• Various interim data products in support of the planned update of the TDM using the 2012 base year for 
the forecast year 2055. 

• Technical support to partners to facilitate effective use of the data generated by the updated model. 

• The Corpus Christi MPO developed a compliant 2020-2045 MTP through extensive collaboration with 
member agencies and other stakeholders in the community. Widespread public outreach was 
implemented to assure that the 2020-2045 MTP reflected regional needs and is in compliance with 
regulatory requirements.  

• Attended conferences and training sessions. 
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G.  SUBTASKS – The subtasks and their objectives are listed in detail on the following pages. 

Subtask 4.1 Refine Vision and Goals 
Subtask 4.2 Refine Performance Measures and Evaluation Criteria 
Subtask 4.3 Identify Needs and Deficiency Locations 
Subtask 4.4 Develop a Financial Plan of Reasonable Available Funding 
Subtask 4.5 Develop, Analyze, and Refine Scenarios for Analysis and Investment  
Subtask 4.6 Document Plan and Processes 
Subtask 4.7 Evaluate Impacts and Develop Mitigation 
Subtask 4.8 Planning and Programming Process Evaluation and Debrief 
Subtask 4.9 Process Documentation and Enhancement 

The Corpus Christi MPO staff will, with the assistance of outside contractors as needed, perform the technical 
activities to accomplish the tasks listed in Exhibit 9, page 42.  

SUBTASK 4.1: REFINE VISION AND GOALS  

While most transportation plans involve the public and stakeholders in defining a vision, a performance-based 
plan requires clear agreed-upon goals and objectives, since the strategic direction of goals and objectives are used 
to define performance measures. Consequently, it is critical for public involvement and stakeholder engagement 
to have a forum for rationally discussing priorities and trade-offs. These discussions will lead to developing and 
selecting achievable targets and in defining desired outcomes. In a performance-based plan, the public and 
stakeholders are involved in not just providing general concepts, but clearly defining or prioritizing goals and 
specific objectives, which leads to performance measures and achievable targets that are used in assessing plan 
options and/or selecting investments. 

The Corpus Christi MPO staff will bring together stakeholders with in-depth knowledge of transportation and 
community related goal areas to refine the goals and objectives in the MTP. The goals and objectives of other 
agency plans will inform the development of the goals and objectives of the transportation plan. The process of 
developing the transportation plan encourages decision-makers and the public to explore goals and objective 
from different plans, identify potential conflicts and commonalities, and create a prioritization system. 

SUBTASK 4.2: REFINE PERFORMANCE MEASURES AND EVALUATION CRITERIA 

Selecting performance measures in a performance-based plan is often thought of as a “data-driven” process. 
Actually, the public and stakeholders play a critical role in defining performance measures. It is important to work 
with the public and stakeholders to clearly define what is important and meaningful to them. Engaging 
participants helps define what is meant by different objectives and what metric is most appropriate. Goals 
associated with mobility, accessibility, and quality of life manifest themselves in different ways, and stakeholders 
have different views of what different terms mean. Working with stakeholders to define how to measure 
performance helps to clarify what is most critical to the public and guides the analysis of strategies in the plan. 
The materials produced will actively and continuously strive to use plain language and to ensure that measures 
used in the plan are understood by the stakeholder community. 

The Corpus Christi MPO staff will report the specific criteria and analysis procedures that will compare portfolios 
and scenarios comprised of distinct projects and policies for progress toward achieving the regional, state, and 
national performance goals.  

SUBTASK 4.3: IDENTIFY NEEDS AND DEFICIENCY LOCATIONS 

Use the performance goals and measured conditions to identify specific corridors, roads and areas which are 
deficient in one or more ways. This dataset is the basis for problems and opportunities that can be addressed by 
“projects or policies”. Using the adopted goals, metrics and baseline conditions; the Corpus Christi MPO TPC will 
establish list of needs for at least: pavement condition, bridge condition, crashes, and congestion. 

Corpus Christi MPO staff will identify the location of transportation deficiencies where both the current and 
future system experience safety issues, unacceptable roadway condition, operational problems, lack of 
interconnectivity, congestion, or other issues.  
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SUBTASK 4.4: DEVELOP A FINANCIAL PLAN OF REASONABLY AVAILABLE FUNDING 

Transportation systems are challenged to accommodate many competing needs, and fiscal constraint is vital to 
prioritizing resources to address those needs. Fiscal constraint also helps clarify what is possible with existing 
funding sources and can inform debate about a need for new funding. Providing realistic funding and revenue 
forecasts from the outset supports decision-maker, stakeholder, and public trust by providing understanding of 
the limits of funding to support implementation of strategies.  

The Corpus Christi MPO staff will, in cooperation with CCRTA, local municipalities and counties, and TxDOT, 
develop this financial plan. This effort will require forecasting reasonably foreseeable revenue resources using 
realistic and collaboratively developed assumptions about existing funding sources, potential funding sources, 
alternative financing strategies, and inflation rate. It will provide forecasts in both future year and current year 
dollar values. 

The financial plan shall compare the estimated revenue from existing and proposed funding sources that can 
reasonably be expected to be available for transportation uses, and the estimated costs of constructing, 
maintaining and operating the total (existing plus planned) transportation system over the period of the plan. The 
estimated revenue by existing revenue source (local, State, and Federal and private) available for transportation 
projects shall be determined and any shortfalls identified. Proposed new revenues and/or revenue sources to 
cover shortfalls shall be identified, including strategies for ensuring their availability for proposed investments. 
Existing and proposed revenues shall cover all forecasted capital, operating, and maintenance costs. All cost and 
revenue projections shall be based on the data reflecting the existing situation and historical trends. 

The effort will include a methodology for identifying costs of individual capital projects and on-going maintenance 
and operations programs, along with acknowledging restrictions and requirements associated with each funding 
source. Revenue forecasts, life-cycle costs, and inflationary assumptions for projects and programs will be 
developed for immediate (existing + committed), short-term (next 2024-2027 TIP) midterm (UTP years 2035) and 
long-term (2050) investments. Financial information and estimates of risk of shortfalls compared against the 
lifecycle expenses of the transportation will be available in one-year increments through year 2035 and five-year 
increments through year 2050. 

Corpus Christi MPO staff will create an easily understood document that summarizes available revenues and likely 
costs of construction, operations, and maintenance of projects and programs, taking into account inflation and 
year of expenditure. This task establishes the revenue basis for fiscal constraint of both the MTP as well as the 
funding sources for the TIP. Using the same revenue projections for the long-range plan and the TIP ensures 
financial consistency between the plan and program.  

SUBTASK 4.5: DEVELOP, ANALYZE, AND REFINE SCENARIOS FOR ANALYSIS AND INVESTMENT  

Scenario planning helps decision-makers prepare for an unknowable future by providing a framework for 
comparing and contrasting various forces. The FHWA Scenario Planning Guidebook provides assistance on using 
scenario planning. As part of scenario planning, stakeholders shape alternative descriptions or scenarios of what 
the future could look like. These alternative scenarios are then assessed using transportation models, sketch-
planning tools, or other quantitative methods to estimate the differences between the alternative visions of the 
future on performance measures or indicators of desired outcomes. The Corpus Christi MPO staff will work with 
regional leaders and local economic groups to adopt unified data and methodologies for existing and future 
population for households and employment by type.  

SUBTASK 4.6: DOCUMENT PLAN AND PROCESSES 

Transparency promotes accountability by providing the public with information about what the Corpus Christi 
MPO is doing. Corpus Christi MPO will inventory information currently available for download and foster the 
public’s use of this information to increase public knowledge and promote public scrutiny of processes. The 
Corpus Christi MPO will increase agency accountability and responsiveness; improve public knowledge of the 
agency and its operations and respond to need and demand as identified through public consultation. 
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SUBTASK 4.7: EVALUATE IMPACTS AND DEVELOP MITIGATION 

Transportation planning requires examining the complex interactions among social, economic, environmental, 
and political factors and identifying tradeoffs, especially when different stakeholder groups have conflicting 
interests. The Corpus Christi MPO MTP is required to be consistent with local land-use development, historic 
preservation, and environmental protection plans in the region. The Corpus Christi MPO uses an 8-step 
collaborative mitigation planning. A consistent desire of the Corpus Christi MPO is to add value to other agencies' 
planning and mitigation efforts and reinforce their individual effectiveness. One crucial example is the Texas Parks 
and Wildlife Department’s (TPWD) Texas Conservation Action Plan (TCAP) Gulf Coast Prairies and Marshes 
Ecoregion Handbook. This document includes a list of concerns and potential actions that could yield mutual 
benefit.  

The Corpus Christi MPO staff will support of regional planning to address mitigation of environmental, historic 
preservation, stormwater and air quality impacts of transportation in alignment of environmentally related 
performance measures.  

SUBTASK 4.8: PLANNING AND PROGRAMMING PROCESS EVALUATION AND DEBRIEF  

This effort will provide analysis for lessons learned, best practices and recommendations for future planning, 
training, and process development. As improvement actions are identified and addressed, it is important that any 
relevant plans, policies, and procedures are updated accordingly. 

Corpus Christi MPO staff will develop an After-Action Report to identify strengths of planning and programming 
processes that should be maintained and built upon, as well as identifying potential areas of improvement. For 
each step in the MTP and TIP processes the following questions will be answered. 

• What did we want to accomplish? 

• How did this change as you progressed?  

• What did we accomplish? 

• Why was there a difference between what we wanted and what we did? 

• What went well and why?  

• What could have gone better?  

• What advice would you give yourself if you were to go back to where you were at the start of the project?  

• What should we have learned from this project a year from now?  

• How do we adapt our processes for a better outcome OR how do we repeat our successes? 

SUBTASK 4.9: PROCESS DOCUMENTATION AND ENHANCEMENT 

MPO staff will review efforts in support of regional transportation planning to address mitigation of storm water 
impacts and air quality impacts of transportation in alignment of environmentally related performance measures. 
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SECTION VI. TASK 5.0 – SPECIAL STUDIES 

Task 5.0 encompasses the special projects to be undertaken by the Corpus Christi MPO. 

A.  PRIOR MAJOR ACCOMPLISHMENTS  

• At the request of TTI, the MPO is participating in a TTI pilot where they are developing a web-based 
platform to extract travel speed data from the INRIX dataset. There are no consultant costs associated 
with this collaborative effort with TTI. 

• Establish a network that will be used to monitor congestion  

B.  EXPECTED PRODUCTS:  

• Completion of FHWA Resiliency Pilot Project on Laguna Shores Road 

• Projects To-Be-Determine by the TPC with input from the TAC and local governments 

C.  SCHEDULE: Complete in 1 year. 

D.  SUBTASK: The subtask and their objectives are listed in detail on the following pages. 

Subtask 5.1 Regional Safety Planning 
Subtask 5.2 TBD 

The Corpus Christi MPO staff will, with the assistance of outside contractors as needed, perform the technical 

activities to accomplish the tasks listed below. 

E.  FUNDING SUMMARY: 

Exhibit 10. Task 5.0: 2-Year Funding Summary Table FY 2023 and FY 2024 
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FY 2023 FY 2024 FY 2023 FY 2024 2-Year 

5.1 MPO $0 $0 $0 $0 $0 $0 $0 

5.2 MPO $0 $0 $0 $0 $0 $0 $0 
 

TOTAL $0   $0 $0 $0  $0   $0 $0 

1 TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds and is also known as the Consolidated Planning Grant 

(CPG). TxDOT will apply transportation development credits sufficient to provide the match for TPF. As the credits reflect 

neither cash nor man-hours, they are not reflected in the funding tables. 

SUBTASK 5.1 – REGIONAL SAFETY PLANNING 

A.  OBJECTIVE: . 

B.  EXPECTED PRODUCTS: . 

SUBTASK 5.2 – TO BE DETERMINED  

A.  OBJECTIVE: . 

B.  EXPECTED PRODUCTS: . 
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SECTION VII.  BUDGET SUMMARY – REVENUE INFORMATION  

This section describes revenue sources used by the Corpus Christi MPO. The revenue utilized for work activities 

identified in the UPWP originate from two basic sources: federal transportation planning funds and non-federal 

sources. Exhibit 12 provides estimates of FY 2023 and FY 2024 revenues and expenses. Actual revenue amounts 

are calculated following the beginning of the Federal fiscal year, October 1, when Congress appropriates the 

funds. 

FEDERAL FUNDING SOURCES 

The United States Department of Transportation (USDOT), FHWA and FTA grant planning funds are authorized 

through 23 USC 104(f) and 49 USC 5305(d). These funds are allocated to work activities in accordance with 

appropriate regulations and are used for program expenditures by the Corpus Christi MPO.  

• Metropolitan Planning Organizations (MPOs) in the state of Texas have received federal metropolitan 
transportation planning funds via a Consolidated Planning Grant (CPG) that lists all of the Transportation 
Planning Funds (TPF). The aspects of this process are currently as follows: 

• The approved UPWP allocates federal transportation planning funds to individual work items in the Work 
Program performed by Corpus Christi MPO and is the basis for the CPG. 

• The Corpus Christi MPO transportation planning tasks are funded through a two-year CPG that combines 
the Federal Highway Administration (FHWA) and Federal Transit Administration (FTA) into metropolitan 
transportation planning funds (TPF). 

• TxDOT and CCRTA federal transportation planning funds are not included in the CPG; however, 
metropolitan transportation planning activities by TxDOT and CCRTA are included in the UPWP with the 
appropriate sources of federal funding listed. 

• The FTA transfers FTA Section 5303 funds allocated for metropolitan transportation planning in the UPWP 
to FHWA.  

• FHWA consolidates the transferred FTA funds with Metropolitan Planning (PL) and Category 7 (STP) funds 
allocated for metropolitan transportation planning in the UPWP and makes a CPG to the TxDOT. 

• TxDOT administers the CPG through a contract with Corpus Christi MPO and reimburses the Corpus Christi 
MPO monthly for transportation planning activities in the UPWP. 

• The UPWP includes additional Corpus Christi MPO work efforts not funded through the CPG. 

Federal Consolidated Planning Grant funds are allocated using a matching ratio of 82.79% Federal and 17.21% 

local funds. In lieu of local funds, the Texas Department of Transportation applies federally approved 

transportation development credits in sufficient volume to match both the FHWA PL and FTA Section 5303 

funding programs. As the credits reflect neither cash nor person-hours, they are not shown in the funding tables.  

Surface Transportation Block Grant funds (Category 7) are commonly used for Metropolitan Planning purposes 

and may be requested for specific needed projects that do not have sufficient revenues from PL/FTA 5303.  

There are also several federal grant programs that can be competed for nationally, including safety and resiliency 

projects. The Corpus Christi MPO staff applied for a safety grant in FY 2020. Although not funded in this selection 

process, the MPO staff will continue to look for opportunities to leverage additional transportation planning 

funds. 

STATE FUNDING SOURCES 

Any potential State funds used by the Corpus Christi MPO originate from grants received for specific Subtasks. 

These are a non-federal source of funds.  
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OTHER NON-FEDERAL FUNDING SOURCES 

Non-federal funds used by the Corpus Christi MPO typically originate from annual contributions for services paid 

by local entities to Corpus Christi MPO. Other funds, if any, are directly attributable to the governmental unit 

identified or through a project specific funding partnership. This includes in-kind services.  

PLANNING FUNDS ALLOCATION PROCESS 

Federal planning funds allocated to the State of Texas are distributed according to a formula developed by the 

State, in consultation with Texas's metropolitan planning organizations, and is formalized in a memorandum of 

understanding approved by the USDOT. As directed by legislation, the formula to distribute federal planning funds 

considers population, status of planning, attainment of air quality standards, metropolitan area transportation 

needs, and other factors necessary to provide for an appropriate distribution of funds to carry out the 

requirements of 23 USC 134 and other applicable sections of Federal law.  

According to the Memorandum of Understanding between TXDOT, FHWA and FTA, the distribution formula for 

the CPG is based on the MPO’s percentages of the total urbanized area (UZA) population, as defined by the 2020 

U.S. Census. For the purpose of calculating FY 2023 and FY 2024 federal planning funding, the portion of the 2020 

statewide urban population allocated to the Texas Corpus Christi Urbanized Area is 14.5 percent. 

Exhibit 11. Corpus Christi MPO 2-Year Funding Summary for FY 2023 and FY 2024 

UPWP 
Task 

Description 
2-Year TPF1 Federal 

Funds 

2-Year 
FTA 

5307 
Funds 

State 
Funds 

Other Funds CRRSAA Total Funds 

1.0 
Administration
-Management 

 $1,599,633  $0 $0 $ 3,179,828 $4,779,461 

2.0 

Model and 
Data 
Development 
and Analyses 

 $253,100  $0 $0 $ 0 $253,100 

3.0 
Short Range 
Planning 

 $332,000  $0 $0 $ 0 $332,000 

4.0 
Metropolitan 
Transportation 
Planning 

 $289,100  $0 $0 $ 0 $289,100 

5.0 Special Studies $0 $0 $0 $0 $0 

TOTAL $2,473,833 $0 $0 $3,179,828 $5,653,661 

1TPF – This includes both FHWA PL-112 and FTA Section 5303 Funds. TxDOT will apply transportation development credits 

sufficient to provide the match for TPF. As the credits reflect neither cash nor man-hours, they are not reflected in the 
funding tables. 
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Exhibit 12. Corpus Christi MPO FY 2023 & FY 2024 Revenue and Expenses Sources 

TRANSPORTATION PLANNING FUNDS (TPF) 

FY 2023 FHWA TPF (PL-112 + FTA Section 5303) $885,961 

FY 2024 FHWA TPF (PL-112 + FTA Section 5303) $885,961 

Programmed TPF Carryover $701,911 

Estimated Unprogrammed TPF Carryover $0 

Total TPF Available to Program $0 

 

Total 2-Year TPF Programmed $2,473,833 

TPF Programmed in FY 2023 $1,646,200 

TPF Programmed in FY 2024 $827,633 

TPF Unprogrammed Balance $0 

 

OTHER PLANNING FUNDS 

   

CRRSAA 
Carryover from FY 2022 to FY 2023 and FY 2024 

$3,179,828 

  

Total Other Funds Programmed $3,179,828 

TOTAL FUNDS PROGRAMMED $ 5,653,661 
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VIII.  PARTNER AGENCY PLANNING STUDY COORDINATION 

Other Regionally Significant Transportation-Related Planning Activities 

In addition to the tasks previously outlined in this UPWP for Corpus Christi MPO staff, other transportation 

transportation-related activities will be conducted by various transportation planning and implementation 

agencies. The FAST Act requires that the UPWP include a description of all metropolitan transportation planning 

activities anticipated within the next two-year period, regardless of funding source or agencies conducting the 

activities. The following information summarizes the efforts that were submitted to Corpus Christi MPO for 

inclusion in this document. Note: Project descriptions are provided by the respective government entity staff.  

TxDOT – Corpus Christi District Office Planning Efforts 

• Regional TSMO / Regional ITS Update Planning Effort  

• Household Travel Survey 

• Regional Crash Analysis  

• District Traffic Count Program 

• Pavement Condition Gathering Program 

• Smart Mobility Study 

• Resiliency 

• Evacuation 

• Freight Corridor 

• Performance Attainment 

• Portland – FM 893: Proposed improvements to FM 893 (Moore Ave) from CR 3685 (Stark Road) to 0.2 
miles west of CR 79 (Gum Hollow). 

• Gregory and Portland and Ingleside – SH 361: A feasibility study is to identify opportunities to better 
connect US 181 and SH 361 while also improving safety and mobility. 

• Nueces County – FM 70: Proposed improvements to FM 70 from the SH 286/FM 70 intersection to US 77 
and on SH 286 from south of FM 244 to FM 70. 

• Corpus Christi – IH 37: Proposed upgrades to I-37 from Redbird Lane to US 77. 

• Corpus Christi – SH 358: Construction of improvements to enhance safety and increase mobility. 

• Corpus Christi – SH 286: Proposed improvements to SH 286 from FM 43 to FM 2444 

• Woodsboro and Refugio – US 77: Corridor study to review potential route options and environmental 
constraints for developing I-69. 

• South Texas – US 77 Upgrade: Upgrade between Corpus Christi and Harlingen to meet interstate highway 
standards. 

City of Corpus Christi Planning Efforts 

• Pavement Condition Data gathering and Asset Management Study 

• Traffic Signal and Intelligent Traffic Systems Study 

Northwest Boulevard Corridor Study – The City of Corpus Christi is working with urban planning consultants from 
Asakura Robinson to create a plan that will guide future development in the area and identify opportunities to 
improve Northwest Boulevard. The plan will include conceptual drawings and implementation strategies to bring 
the ideas in the plan to reality. The community’s input is needed to create the plan, and the community will have 
several opportunities to participate, including online surveys and two public meetings. The nearly three-mile 
study area comprises a 500-foot buffer to the north and south of Northwest Boulevard from Interstate 69 to 
Wright Moravek Road (County Road 73). 

The City of Corpus Christi anticipates additional residential and commercial development, as well as a new 
elementary school, in the Northwest Boulevard (FM 624) Corridor. Plans to build a new steel factory in nearby 
Sinton, Texas, could drive additional demand for new housing and commerce in Calallen. 
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While new development creates new opportunities for people to live, work and do business in Calallen, it can also 
bring new challenges, such as more auto traffic, and more demands on critical infrastructure. This planning study 
represents the City of Corpus Christi’s effort to proactively plan for orderly, attractive and sustainable growth and 
development consistent with the community’s vision.  

Schedule: 

• May 2020: Visioning 

• June 2020: Selection of Preferred Development Alternative 

• September 2020: Public Hearings/Plan Adoption 

Flour Bluff Area Redevelopment Plan Update – The City of Corpus Christi is currently working with the Freese and 
Nichols planning team to create a new Flour Bluff Area Development Plan. This plan will give guidance for future 
development in the area and identify opportunities to improve existing facilities. 

The plan will include conceptual drawings and implementation strategies to bring the ideas in the plan to reality. 
The community’s input is needed to create the plan and the community will have several opportunities to 
participate, including an online survey and public meetings. 

Westside Area Development Plan Update – The City of Corpus Christi is currently working with the Freese and 
Nichols planning team to create a new Westside Area Development Plan. This plan will give guidance for future 
development in the area and identify opportunities to improve existing facilities. 

The plan will include conceptual drawings and implementation strategies to bring the ideas in the plan to reality. 
The community’s input is needed to create the plan and the community will have several opportunities to 
participate, including an online survey and public meetings. 

Padre Mustang Island Area Development Plan Update – The City of Corpus Christi is currently working with the 
Freese and Nichols planning team to create a new Padre/Mustang Area Development Plan. This plan will give 
guidance for future development in the area and identify opportunities to improve existing facilities. 

The plan will include conceptual drawings and implementation strategies to bring the ideas in the plan to reality. 
The community’s input is needed to create the plan and the community will have several opportunities to 
participate, including an online survey and public meetings. 

Downtown Gateways Vision Plan – The City of Corpus Christi is working with urban planning consultants from 
Asakura Robinson, in addition to community members, residents, organizations, and other stakeholders to 
develop a vision plan for former and current highway infrastructure, key entryways, and the surrounding public 
areas in the downtown area. A variety of new projects are changing the public realm, most notably the new 
Harbor Bridge project and associated changes to Interstate 37. This project will engage stakeholders and the 
public to take advantage of this key opportunity in Downtown’s evolution, push forth implementation efforts 
from existing plans, and creatively improve the public experience for those living in and visiting Downtown Corpus 
Christi. 

Vision Zero Process for the City of Corpus Christi – Vision Zero is a strategy to eliminate all traffic fatalities and 
severe injuries, while increasing safe, equitable, mobility for all. It was first implemented in the 1990’s in Sweden 
and has been gaining momentum in major American Cities.  

Vision Zero starts with the ethical belief that everyone has the right to move safely in their communities, and that 
system designers and policy makers share the responsibility to ensure safe systems for travel. Working together, 
we will take equitable and data driven actions that will eliminate deaths and serious injuries for all who share 
Corpus Christi streets and waterways by 2050. The City is committed to decreasing crash statistics by endorsing 
Vision Zero and increasing safe, healthy, equitable mobility for cities, commuters and tourists who live, work and 
play here. Corpus Christi is a leader in becoming the fourth city in the State to pursue these efforts along with San 
Antonio, Austin, and Laredo. 

• Crossgate Trail Hike and Bike Study 

• Schanen Hike and Bike Trail Study 
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• Oso Creek Trail Study 

• FM 43 Corridor Study (likely joint venture with TxDOT) 

Nueces County Planning Efforts 

• Operation Code Blue: Reviving South Texas’ Coastal Economy  

• CIP Transportation Projects – Corridor Plans 

• County Airport Facilities/Master Plan 

City of Portland Planning Efforts  

Plan Portland 2040 – The City of Portland is beginning a 12-month process to update its 2012 Comprehensive 
Plan. The Plan serves as a roadmap for the next 10 to 20 years, which will help guide decisions related to land 
uses, transportation, housing, parks, community image, and public facilities. Over the next year, the City will host 
two Community Open House meetings, an online survey, and several steering committee meetings that will be 
open to the public. Future work will be occurring in the following areas: 

• Chapter 1 Baseline Analysis 

• Chapter 2 Vision 

• Chapter 3 Transportation 

• Chapter 4 Parks & Open Space 

• Chapter 5 Housing 

• Chapter 6 Public Facilities 

• Chapter 7 Future Land Use 

• Chapter 8 Community Image 

• Chapter 9 Implementation 

San Patricio County Planning Efforts 

• Countywide Industrial Master Plan 

Corpus Christi Regional Transportation Authority Planning Efforts 

• On-board Rider Survey 

• Specialized Transit Plan Update 

Port of Corpus Christi Authority Planning Efforts 

Joe Fulton Corridor, Rincon Industrial Complex Improvements – The Port of Corpus Christi was awarded a grant by 

the Texas Department of Transportation (TxDOT) under the 2019-2020 Port Access Program for safety 

improvements to the Joe Fulton International Trade Corridor and Rincon Road leading to the Rincon Industrial 

Complex. The Port Access Program is funded by the Texas Mobility Fund and is designed to improve safety and 

fluidity of roads around Texas seaports. The Mobility Fund is underwritten through vehicle title fees, driver record 

fees, driver’s license fees and vehicle inspections. 

The significant growth in recent years along the Corpus Christi Ship Channel Inner Harbor, including additional rail 

infrastructure, necessitates a new frontage road south of the rail corridor that parallels the Joe Fulton Corridor to 

maintain vehicle safety and mobility. 

The Rincon Industrial Complex is one of the newest facilities targeting breakbulk cargo such as wind energy 

components, military cargo and steel pipe. The Port of Corpus Christi has made significant capital investments on 

Rincon in the past two years, including the construction of 40 acres of flexible cargo storage space and roughly 

12,000 linear feet of rail to accommodate liquid transloading and processing of breakbulk cargo. Additional 

congestion from the construction of the new Harbor Bridge has increased the traffic burden on Rincon Road. The 

TxDOT-funded improvements will enhance truck mobility, highway connectivity and safety, including the addition 

of intelligent transportation system (ITS) components. 



CORPUS  CHRISTI  METROPOLITAN  PLANNING  ORGANIZATION 

FY 2023 AND FY 2024 UPWP 54 Partner Agency Planning Study Coordination 

Joe Fulton International Trade Corridor – Corridor Mobility Plan – The project is a three-part corridor mobility plan 

(assessment, modeling, and concept design) for the Joe Fulton International Trade Corridor. Part I of the plan will 

evaluate current conditions; Part II will develop scenario-based projections (five- and ten-year time horizons) of 

travel demand based on pending commercial agreements for development of the last remaining greenfield sites 

along the Inner Harbor; Part III will yield a prioritized list of/concept design for iterative interventions that include 

both engineering and traffic management solutions. 

First Phase of Avery Point Terminal Redevelopment – The Port of Corpus Christi has received a federal grant of 

more than $17 million from the U.S. Department of Transportation – Maritime Administration to expand Oil Dock 

3 as the first of four phases in the redevelopment of the Avery Point Terminal (Avery Point). 

Located on the Corpus Christi Ship Channel’s Inner Harbor, Avery Point is one of the Port of Corpus Christi’s most 

productive public oil terminals, currently operating at over 84% capacity. The four ship docks, however, are more 

than 55 years old and require major rehabilitation or reconstruction to safely and efficiently accommodate 

today’s modern vessel fleet. This high utilization prohibits the decommissioning and redevelopment without the 

creation of new berth capacity nearby to accommodate existing (and growing) demand during the reconstruction. 

The $17.6 million grant will double barge berthing capacity at Oil Dock 3 (OD3), located on the easternmost edge 

of the terminal, to accommodate 90 percent of barge traffic currently calling on the other three Avery Point docks 

(Docks 4, 7 and 11). This will create enough surplus capacity at the other three docks to allow phased 

decommissioning and redevelopment of each without any disruption of operations. The Port is committed to 

maintaining close coordination with all users of the Avery Point Terminal throughout the process to ensure 

continuity of operations. Total project cost is estimated at $22 million, with $17.6 million coming from the Port 

Infrastructure Development Grant and the remaining balance coming from the Port of Corpus Christi. 

Corpus Christi International Airport Planning Efforts 

• Master Plan Update 

Coastal Bend Council of Governments Planning Efforts 

• Specialized Transit Plan Update  

Coastal Bend Air Quality Partnership 

Continue to participate in the studies and analysis of this group focused on air quality impacts and emerging 

trends related to air quality in the MPO region. 

Military Installation Coordination  

Future projects to be identified. 
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TRANSPORTATION POLICY COMMITTEE MEMBERSHIP,  
TECHNICAL ADVISORY COMMITTEE MEMBERSHIP, AND MPO STAFF 

TRANSPORTATION POLICY COMMITTEE (TPC)  

VOTING MEMBERS 

Hon. David R. Krebs, Chair County Judge San Patricio County  

Charles W. Zahn, Jr., Vice-Chair Board Chairman Port of Corpus Christi Authority 

Hon. Connie Scott County Judge Nueces County 

Hon. Cathy Skurow Mayor City of Portland 

Hon. Paulette Guajardo Mayor City of Corpus Christi 

Dan Leyendecker Board Chairman Corpus Christi Regional Transportation Authority 

Valente Olivarez, Jr., P.E. District Engineer Texas Department of Transportation – Corpus Christi District 

EX-OFFICIO NON-VOTING MEMBERS 

Genevieve Bales 

Statewide Transportation 
Planner / Freight and 
International Border 
Program Manager  

Federal Highway Administration – Texas Division 

Kwasi Bosompem Community Planner Federal Highway Administration – Region VI 

Sara Garza Transportation Planner 
Texas Department of Transportation – Transportation Planning & 
Programming (TPP) 

Lynn Hayes Community Planner Federal Highway Administration – Region VI 

Veronica Toomey Interim Executive Director Coastal Bend Council of Governments 

State Legislators or Member of U.S. Congress: (District included in the MPO Study Area) 

TECHNICAL ADVISORY COMMITTEE (TAC) 

 VOTING MEMBERS *Designated Alternate 

Brian DeLatte, P.E.*, Chair Deputy City Manager City of Portland  

Gordon Robinson, AICP*, Vice-Chair Managing Director of Operations Corpus Christi Regional Transportation Authority 

Howard Gillespie County Commissioner Pct. 4 San Patricio County 

Ernesto De La Garza Director of Public Works City of Corpus Christi 

Jeff Pollack, AICP, ENV SP Chief Strategic Officer Port of Corpus Christi Authority  

Juan Pimentel, P.E. Director of Public Works Nueces County 

Paula Sales-Evans, P.E. 
Director Transportation Planning & 
Development 

Texas Department of Transportation – Corpus Christi 
District 

EX-OFFICIO NON-VOTING MEMBERS 

Genevieve Bales 
Statewide Transportation Planner / 
Freight and International Border 
Program Manager  

Federal Highway Administration – Texas Division 

Kwasi Bosompem Community Planner Federal Highway Administration – Region VI 

Sara Garza Transportation Planner 
Texas Department of Transportation – 
Transportation Planning & Programming (TPP) 

Lynn Hayes Community Planner Federal Highway Administration – Region VI 

Emily Martinez 
Director of Planning and Economic 
Development 

Coastal Bend Council of Governments 

State Legislators or Member of U.S. Congress: (District included in the MPO Study Area) 

CORPUS CHRISTI MPO PLANNING STAFF 

Robert F. MacDonald, MPA, P.E.  
Transportation Planning Director 

Craig T. Casper, AICP  
Senior Transportation Planner 

Daniel V. Carrizales  
System Administrator 

Victor Mendieta  
GIS Manger 

Karla X. Carvajal, MBA  
Transportation Planning Coordinator 
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METROPOLITAN AREA BOUNDARY MAP 
(Governor or Governor’s Designee Approved) 
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DEBARMENT CERTIFICATION 
(Negotiated Contracts) 
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DEBARMENT CERTIFICATION 

(Negotiated Contracts) 

(1) The Corpus Christi Metropolitan Planning Organization as CONTRACTOR certifies to the best of its 

knowledge and belief, that it and its principals: 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily 

excluded from covered transactions by any federal department or agency; 

(b) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment 

rendered against them for commission of fraud or a criminal offense in connection with obtaining, 

attempting to obtain, or performing a public* transaction or contract under a public transaction; 

violation of federal or state antitrust statutes or commission of embezzlement, theft, forgery, bribery, 

falsification or destruction of records, making false statements, or receiving stolen property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity* with 

commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and 

(d) Have not within a three-year period preceding this application/proposal had one or more public 

transactions* terminated for cause or default. 

(2) Where the CONTRACTOR is unable to certify to any of the statements in this certification, such CONTRACTOR 

shall attach an explanation to this certification. 

 
 *federal, state or local 

 

 

 

  May 12, 2022 

Honorable Judge David R. Krebs, San Patricio County 

Transportation Policy Committee – Chair 

Corpus Christi Metropolitan Planning Organization 

 Date 
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LOBBYING CERTIFICATION 
(Certifications for Contracts, Grants, Loans and  

Cooperative Agreements) 
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LOBBYING CERTIFICATION 

CERTIFICATION FOR CONTRACTS, GRANTS, LOANS AND  
COOPERATIVE AGREEMENTS 

 

The undersigned certifies to the best of his or her knowledge and belief, that: 

(1) No federal appropriated funds have been paid or will be paid by or on behalf of the undersigned, to any person 

for influencing or attempting to influence an officer or employee of any federal agency, a Member of Congress, 

an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding 

of any federal contract, the making of any federal grant, the making of any federal loan, the entering into of 

any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any 

federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing 

or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee 

of Congress, or an employee of a Member of Congress in connection with this federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form - LLL, “Disclosure Form to 

Report Lobbying,” in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the award documents for all 

subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 

agreements) and that all subrecipients shall certify and disclosure accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was 

made or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction 

imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required certification shall be subject 

to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

 

 

 

  May 12, 2022 

Honorable Judge David R. Krebs, San Patricio County 

Transportation Policy Committee – Chair 

Corpus Christi Metropolitan Planning Organization 

 Date 
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CERTIFICATION OF COMPLIANCE 
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CERTIFICATE OF COMPLIANCE  

 

I, David R. Krebs, County Judge for San Patricio County, a duly authorized officer/representative of the Corpus 

Christi Metropolitan Planning Organization do hereby certify that the contract and procurement procedures that 

are in effect and used by the forenamed MPO are in compliance with 2 CFR 200, “Uniform Administrative 

Requirements, Cost Principles, and Audit Requirements for Federal Awards,” as it may be revised or superseded. 

 

 

  May 12, 2022 

Honorable Judge David R. Krebs, San Patricio County 

Transportation Policy Committee – Chair 

Corpus Christi Metropolitan Planning Organization 

 Date 

 

 

ATTEST: 

 

Robert F. MacDonald, MPA, P.E.   

Transportation Planning Director 
  

Title   
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CERTIFICATION OF INTERNAL ETHICS AND COMPLIANCE PROGRAM 
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CERTIFICATION OF INTERNAL ETHICS AND COMPLIANCE PROGRAM 

 

I, David R. Krebs, County Judge for San Patricio County, a duly authorized officer/representative of the Corpus 

Christi Metropolitan Planning Organization, do hereby certify that the forenamed MPO has adopted and does 

enforce an internal ethics and compliance program that is designed to detect and prevent violations of law, 

including regulations and ethical standards applicable to this entity or its officers or employees and that the internal 

ethics and compliance program satisfies the requirements of by 43 TAC § 31.39 “Required Internal Ethics and 

Compliance Program” and 43 TAC § 10.51 “Internal Ethics and Compliance Program” as may be revised or 

superseded. 

 

 

  May 12, 2022 

Honorable Judge David R. Krebs, San Patricio County 

Transportation Policy Committee – Chair 

Corpus Christi Metropolitan Planning Organization 

 Date 

 

 

ATTEST: 

 

Robert F. MacDonald, MPA, P.E.   

Transportation Planning Director 
  

Title   
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TRANSPORTATION TERMS AND ABBREVIATIONS 

3-C - Continuing, Cooperative, and Comprehensive: planning process. 

AADT - Average Annual Daily Traffic: The number of vehicles passing a fixed point in a year, averaged over 365 

days.  

Accessibility: A measure of how easy it is to reach (and interact with) destinations or activities around a city or 

county. 

ADA - Americans with Disabilities Act of 1990: Federal law that requires public facilities (including transportation 

services) to be accessible to persons with disabilities including those with mental disabilities, temporary 

disabilities, and the conditions related to substance abuse. 

ADT - Average Daily Traffic: The number of vehicles passing a fixed point in a day, averaged over a number of 

days. The number of count days included in the average varies with the intended use of data. 

AMPO - Association of Metropolitan Planning Organizations: Nonprofit membership organization serving the 

interests of metropolitan planning organizations nationwide. 

AVO - Average Vehicle Occupancy: The ratio of person trips to vehicle trips; often used as a criteria in judging the 

success of trip reduction programs. 

AVR - Average Vehicle Ridership: The number of employees scheduled to start work during specified period 

divided by the number of vehicles arriving at the site during that same period. 

CARES – Coronavirus Aid, Relief, and Economic Security Act of April 2020: The Federal Transit Administration 

announced $25 billion in Coronavirus Aid, Relief, and Economic Security (CARES) Act funding in April 2020. The 

$14 billion in supplement funds were distributed as follows;  

• $13.26 billion for urbanized areas (Section 5307 formula grants) 

• $678.2 million for rural areas and tribes (Section 5311 formula grants) 

• $50 million for Enhanced Mobility of Seniors and Individuals with Disabilities (Section 5310 formula 

grants). 

CCRTA - Corpus Christi Regional Transportation Authority: "The B" as it is locally known, is the urban public 

transportation service provider. Operations began in January 1986 with services to the citizens of the Coastal 

Bend, including the cities of Agua Dulce, Banquete, Bishop, Corpus Christi, Driscoll, Gregory, Por t Aransas, 

Robstown, and San Patricio City. 

CMP - Congestion Management Process: A systematic process that addresses congestion in the metropolitan 

area. It emphasizes effective management and operations, and shall include methods to monitor and evaluate the 

performance of the multi-modal transportation systems, identify causes of congestion, identify and evaluate 

alternative actions, provide information supporting the implementation of actions, and evaluate the efficiency 

and effectiveness of implementation actions. 

CRRSAA – Coronavirus Response and Relief Supplemental Appropriations Act of 2021: On December 27, 2020, 

the Coronavirus Response and Relief Supplemental Appropriations Act of 2021 (CRRSAA), which includes $900 

billion in supplemental appropriations for COVID-19 relief, $14 billion of which will be allocated to support the 

transit industry during the COVID-19 public health emergency, was signed into law. 

CSJ - Control Section Job Number: TxDOT assigned number for projects entered into the Project Development 

Program (PDP). This number is unique to each individual project.  
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DOT - Department of Transportation: Agency responsible for transportation at the local, state, or federal level. 

For title 23 U.S.C. federal-aid highway actions, this would mean the Federal Highway Administration and for 

federal-aid transit actions under title 49 U.S.C, this would mean the Federal Transit Administration. 

EIS - Environmental Impact Statement: A National Environmental Policy Act (NEPA) document that explains the 

purpose and need for a project, presents project alternatives, analyzes the likely impact of each, explains the 

choice of a preferred alternative, and finally details measures to be taken in order to mitigate the impacts of the 

preferred alternative. 

EJ - Environmental Justice: Describes the impact of transportation plans or projects, either positive or negative, 

on a particular community or population. Derived from Title VI of the Civil Rights Act of 1964. Environmental 

Justice strives to ensure public involvement of low income and minority groups in decision making, to prevent 

disproportionately high and adverse impacts on low income and minority groups, and to assure that these groups 

receive equal benefits from transportation improvements.  

ETJ - Extraterritorial Jurisdiction: Geographic area subject to urban municipality ordinance and platting 

requirements. 

FAST ACT – Fixing America’s Surface Transportation: The federal law passed in 2015 to provide long-term funding 

for surface transportation infrastructure, planning and investment. It expires on September 30, 2020. It is likely 

that continuing resolutions will be necessary to extend past this expiration date. 

Federal Aid Highway: Those highways eligible for assistance under Title 23 of the United States Code (U.S.C), 

which does not include those functionally classified as local streets or rural minor collectors. 

FHPP - Federal High Priority Projects: Discretionary projects earmarked by the U.S. Congress as high priorities at 

the federal level during the Congressional appropriations and reauthorization process. This amounts to roughly 

5% of the total transportation budget. 

FHWA - Federal Highway Administration: U.S. Department of Transportation Division responsible for 

administrating federal highway transportation programs under title 23 U.S.C.  

Fiscal Constraint: A requirement, that all plans be financially – constrained, balanced programmed expenditures 

are not more than the reasonably expected sources of funding over the period of the TIP or Long-Range 

Transportation Plan. 

FTA - Federal Transit Administration: Federal entity responsible for transit planning and programs under title 49 

U.S.C. 

Funding Category: The Texas Transportation Commission (Commission) and TxDOT use the UTP as TxDOT’s ten-

year plan to guide transportation project development and construction. The UTP has two major components: 

Preservation & Safety and Mobility. 

F. CLASS – Functional Class: Categorizes streets and highways according to their ability to 1) move traffic, and 2) 

provide access to adjacent properties. It also determines eligibility for federal funds. There are three main 

functional classes as defined by the United States Federal Highway Administration: arterial, collector, and local. In 

addition to mobility and access, other factors can help determine the proper category to which a particular 

roadway belongs - such as trip length, speed limit, volume, and vehicle mix. 

FY - Fiscal Year: A federal fiscal or budget year; runs from October 1 through September 30 for the MPO and the 

federal government. 

Goals: The description of a desired outcomes. The purpose toward which funding is directed. (e.g., provide safe 

and secure transportation across modes.)  
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HOV - High Occupancy Vehicle: In Texas, vehicles carrying two (2) or more people receive this designation and 

may travel on freeways, expressways and other large volume roads in lanes designated for high occupancy 

vehicles. 

IMS - Incident Management System: A systematic process first required under SAFETEA-LU, and continued under 

the FAST Act to provide information on accidents and identify causes and improvements to the Transportation 

system to increase safety of all users. 

Intergovernmental Agreement: Legal instrument describing tasks to be accomplished and/or funds to be paid 

between government agencies. 

Indicator: A performance measure that is used to identify relevant background conditions and trends. 

ITE - Institute of Transportation Engineers: An international society of professionals in transportation and traffic 

engineering; publishes Trip Generation (a manual of trip generation rates by land use type). 

ITS - Intelligent Transportation Systems: A range of advanced computer and communications technologies that 

improve mobility, enhance safety, maximize the use of existing transportation facilities, conserve energy 

resources and reduce adverse environmental effects. 

LCA – Lifecycle Cost Analysis: A methodology for assessing the sum of project costs for all stages of the lifespan of 

a transportation project. This includes planning, design, construction, environmental impact mitigation, 

operations, preventive maintenance, and reconstruction. 

LEP - Limited English Proficiency: Clarifies the responsibilities of recipients of federal financial assistance and 

assist them in fulfilling their responsibilities to LEP persons, pursuant to Title VI of the Civil Rights Act of 1964 and 

its implementing regulations. 

LOS - Level of Service: A qualitative assessment of a road’s operating condition, generally described using a scale 

of A (little congestion) to E/F (severe congestion). 

MAP-21 - Moving Ahead for Progress in the 21st Century Act: Enacted July 6, 2012, the federal law creates a 

streamlined and performance-based surface transportation program and builds on highway, transit, bike, and 

pedestrian programs and policies established in 1991. 

MPA - Metropolitan Planning Area: Encompass the entire existing urbanized area and the contiguous area 

expected to become urbanized within a 20-year forecast period for the metropolitan transportation plan. 

Maintenance: Activities undertaken to keep transportation infrastructure and equipment operating as intended, 

to eliminate deficiencies, and to extend or achieve the expected life of facilities before reconstruction is needed. 

These include routine or day-to-day activities (e.g., pothole patching, mowing, litter removal, guardrail repair and 

striping, routine bus inspection and maintenance, and periodic dredging of channels) and periodic major projects 

(e.g., resurfacing roadways and runways and rehabilitating bridges). 

Measures: Indicators of how well the transportation system or specific transportation projects will improve 

transportation conditions. Used in assessing relevant background conditions and trends to aid identifying projects 

for funding and trajectory toward desired future conditions. 

MG - Minimum Guarantee: A funding category created in TEA-21 that guarantees a 90% return of contributions 

on formula funds to every state. 

Mobility: The ability to move or be moved freely and easily. It is typically used in conjunction with accessibility. 

This term is also used by TxDOT for one of the major groups of transportation funds. funds.CAT 7: Metropolitan 

Mobility and Rehabilitation; CAT 9: Transportation Enhancements; CAT 10: Supplemental Transportation Projects; 

CAT 11: District Discretionary; CAT 12: Strategic Priority. 
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MPO - Metropolitan Planning Organization: The forum of local elected officials responsible for cooperative 

transportation decision-making; required for urbanized areas with populations over 50,000. 

MTP - Metropolitan Transportation Plan: 25-year forecast required of MPOs and state planning agencies; 

considers a range of social, environmental, energy, and economic factors in determining overall regional goals and 

how transportation can best meet these goals. 

NHS - The National Highway System: Consists of roadways important to the nation’s economy, defense, and 

mobility. The NHS includes the following subsystems of roadways: 

• Interstate: The Eisenhower Interstate System of highways retains its separate identity within the NHS. 

• Other Principal Arterials: These are highways in rural and urban areas which provide access between an 

arterial and a major port, airport, public transportation facility, or other intermodal transportation facility. 

• Strategic Highway Network (STRAHNET): This is a network of highways which are important to the United 

States’ strategic defense policy and which provide defense access, continuity, and emergency capabilities 

for defense purposes. 

• Major Strategic Highway Network Connectors: These are highways which provide access between major 

military installations and highways which are part of the Strategic Highway Network. 

• Intermodal Connectors: These highways provide access between major intermodal facilities and the other 

four subsystems making up the National Highway System. A listing of all official NHS Intermodal 

Connectors is available. 

Operations: The implementation of policies, projects, and technologies to improve road performance. The 

overriding objectives of operations programs include minimizing congestion (and its side effects), improving 

safety, and enhancing overall mobility. 

Performance Based Planning and Programming: The process developed to evaluate and select transportation 

projects. This includes monitoring progress toward achieving goals and objectives at the agency strategic, 

decision-making and project delivery levels. 

Officials: Are people who have governmental decision-making, planning or administrative responsibilities that 

relate to MPO activities. 

Phase: Project phase for federal funding - PE: Preliminary Engineering; ROW: Right of Way Acquisition; CON: 

Construction; T: Transfer. 

PMS - Pavement Management System: A systematic process utilized by state agencies and MPOs to analyze and 

summarize pavement information for use in selecting and implementing cost-effective pavement construction, 

rehabilitation, and maintenance programs; required for roads in the National Highway System as a part of ISTEA; 

the extent to which the remaining public roads are included in the process is left to the discretion of state and 

local officials; criteria found in 23 CFR 500.021-209. 

Preservation & Safety: funding category of the UTP includes maintenance and rehabilitation projects to maintain 

the existing transportation system and to improve certain safety aspects. Categories are: CAT 1: Preventive 

Maintenance and Rehabilitation; CAT 6: Structures Replacement and Rehabilitation (Bridges); CAT 8: Safety. 

PROJ ID - Project Identification: Identification number assigned by the MPO for local tracking and identification. 

Used to relate projects to the MTP. 

PTMS - Public Transportation Facilities and Equipment Management System: A systematic process utilized by 

state agencies and MPOs to collect and analyze information on the condition and cost of transit assets on a 

continual basis; data is to be used to help people choose cost effective strategies for providing and keeping transit 

facilities  and equipment in good condition; process must be developed in Transportation Management Areas 

(TMAs); the use of CMS in non-TMAs is left to the discretion of state and local officials. 
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PPP - Public Participation Plan: Is an integral part of a planning or major decision-making process. It provides 

opportunities for the public to be involved with the MPO in an exchange of data and ideas. Citizen participation 

offers an open process in which the rights of the community, to be informed to provide comments to the 

Government and to receive a response from the Government, are met through a full opportunity to be involved 

and to express needs and goals. 

Public: Includes citizens, public agencies, advocacy groups and the private sectors that have an interest in or may 

be affected by MPO activities. 

RCAT - CCRTA Committee on Accessible Transportation: Members act as ambassadors on transportation 

ridership issues related to transportation disadvantaged riders and services. 

Resurfacing: Projects that are intended to preserve the structural integrity of highway pavements by 

rehabilitation, minor reconstruction, and pavement milling and recycling. 

ROW - Right-of-Way: Real property that is used for transportation purposes; defines the extent of the corridor 

that can be used for the road and associated drainage. 

Routine Maintenance: Operations that may be predicted and planned in advance. These operations (e.g.: 

cleaning and debris removals, regular inspections, mowing, preventive maintenance, etc.), which may be 

preventive or corrective in nature, should be conducted on a regularly scheduled basis using standard procedures. 

RTDM - Regional Travel Demand Model: This is a tool for forecasting impacts of urban developments on travel 

patterns as well as testing various transportation alternative solutions to traffic patterns. The travel patterns are 

determined from US census results and in simple terms tell where residents live and where they go to work or 

school on a regional wide basis. 

Safety Analysis: A comprehensive assessment of safety outcomes with and without a specific project under 

consideration, including a general analysis of historical crash data on the facility under consideration, a detailed 

review of fatal crashes and their causes. 

SHSP – Strategic Highway Safety Plan: A Federally required plan to reduce crashes on all public roads adopted by 

TxDOT in 2019. The current plan includes 7 emphasis areas.  

SIB - State Infrastructure Bank: Method of financing large capital projects by taking advantage of borrowing 

against future state revenues. 

SMP - Statewide Mobility Plan: TxDOT’s 10-year plan for adding capacity to the system by using the Mobility 

Category Funds of Federal and State Transportation funding. 

Sponsoring Agencies: Organizations or governmental units, which enter into agreements with the MPO to 

undertake transportation related activities.  

SPP - Statewide Preservation Plan: TxDOT’s 10-year plan for maintaining the system using the preservation 

categories of Federal and State Transportation funding. It is one half of the overall 10-year Unified Transportation 

Plan.  

Stakeholders: Individuals and groups with an interest in the outcomes of policy decisions and actions. 

STIP - State Transportation Improvement Program: The TxDOT Five Year Work Program as prescribed by federal 

law. It incorporates the TIPs from all MPO in the state without modification. Projects included in the STIP must be 

consistent with the regional and state long-range transportation plan.  

TAC - Technical Advisory Committee: A standing committee of most metropolitan planning organizations (MPOs); 

function is to provide advice on plans or actions of the MPO from planners, engineers, and other staff members 

(not general citizens).  
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TCEQ - Texas Commission on Environmental Quality:  The TCEQ is the environmental agency for the state. 

TCI - Texas Congestion Index: An index to measure the magnitude of congestion in a single performance measure 

across the state. The index measures the mobility of people and goods in each Texas metropolitan area, with 

attention to the delay time experienced by drivers.  

TIP - Transportation Improvement Program: A priority list of transportation projects developed by a metropolitan 

planning organization that is to be carried out within the four (4) year period following its adoption; must include 

documentation of federal and state funding sources for each project and be consistent with adopted MPO long 

range transportation plans and local government comprehensive plans.  

Title VI - Civil Rights Act: As a recipient of federal funds, the MPO ensures that no person shall, on the grounds of 

race, religion, color, national origin, sex, age, or disability be excluded from participation in, be denied the 

benefits of, or otherwise be subjected to discrimination under any agency programs or activities.  

TMA - Transportation Management Area: An area designated by the U.S. Department of Transportation given to 

all urbanized areas with a population over 200,000 (or other area when requested by the Governor and MPO); 

these areas must comply with special transportation planning requirements regarding congestion management 

systems, project selection and certification; requirements identified in 23 CFR - 450.300-33.6.  

TMMP - Texas Metropolitan Mobility Plan: This is a state-based requirement intended to serve as a framework 

for identifying unmet transportation needs in the state’s larger metropolitan areas. The TMMP is a needs-based 

plan which quantifies transportation needs beyond the fiscal constraint barrier.  

TPC - Transportation Policy Committee: The decision-making body for the MPO. This committee was created toto 

serve as spokespersons for the citizens of the metropolitan area and to prioritize and direct federal transportation 

funds to local projects. The TPC is comprised of elected officials from the cities and two counties in the urbanized 

area, along with TXDOT, RTA, and Port Authority. TPC meetings are open to the public on the first Thursday of 

each month at 1:30 P.M. at the Corpus Christi City Hall, City Council Chambers.  

Transportation Disadvantaged: People who are unable to transport themselves or to purchase transportation due 

to disability, income status or age.  

Transportation Alternatives Program: A funding program that includes the federal Transportation Alternatives 

(TA) Set-Aside Program. These funds may be awarded for the following activities: Construction of sidewalks, 

bicycle infrastructure, pedestrian and bicycle signals, traffic-calming techniques, lighting and other safety-related 

infrastructure, and transportation projects to achieve compliance with the Americans with Disabilities Act 

Construction of infrastructure-related projects that provide safe routes for non-drivers. Conversion and use of 

abandoned railroad corridors for trails for pedestrian, bicyclists, or other non-motorized transportation users. 

Construction of infrastructure-related projects to improve the ability of students to walk and bicycle to school.  

TSMO - Transportation Systems Management and Operations: Strategies to improve the efficiency of the 

transportation system through operational improvements such as the use of bus priority or reserved lanes, 

signalization, access management, turn restrictions, etc.  

TTI - Texas Transportation Institute: A legislatively created research center, located at Texas A&M University in 

College Station, Texas, whose purpose is to conduct and facilitate research and serve as an information exchange 

on issues related to urban transportation problems in Texas.  

TxDOT - Texas Department of Transportation: State agency responsible for transportation issues in Texas.  

UZA - Urbanized Area: A Census-designated area consisting of a central core and adjacent densely settled 

territory with populations of 50,000 residents or more.  
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UPWP - Unified Planning Work Program: Developed by MPOs to identify transportation and planning activities 

anticipated within the next one to two years, including a schedule for the completion of the identified tasks and 

activities.  

UTP - Unified Transportation Plan: This is the state’s 10-year Transportation Plan with the first 10 years 

programmed and the second 15 years of projects under design. This document has two parts. The two parts are: 

The SMP and SPP, respectively. 

V/C Ratio Volume over Capacity Ratio: This is a roadway performance measure to show how a highway volume 

compares with a highway‘s capacity. 
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APPENDIX H 

PUBLIC NOTICE 

Public Notice #22-3: DRAFT FY 2023 and FY 2024 Unified Planning Work Program (UPWP) 
Public Comment Period April 14, 2022 to May 12, 2022  

Public Notice #23-03: FY 2023 and FY 2024 Unified Planning Work Program (UPWP) - Amendment 1 

Public Comment Period September 7, 2023 to October 12, 2023  
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PUBLIC NOTICE #22-3 

The Corpus Christi Metropolitan Planning Organization (Corpus Christi MPO) is seeking public input and 
comments on the: 

• FY 2021 – FY 2022 Unified Planning Work Program (UPWP) Amendment 1, 

• FY 2021 – 2024 Transportation Improvement Program (TIP) Amendment 5, and 

• DRAFT FY 2023 and FY 2024 Unified Planning Work Program (UPWP).   

The UPWP serves as the scope of work for the Corpus Christi MPO and documents transportation-related 
planning activities conducted in the Corpus Christi MPO Planning Area.  The FY 2021 – 2024 TIP identifies how the 
region plans to invest in the transportation system during the Fiscal Years 2021 through 2024. In accordance with 
the Corpus Christi MPO Public Participation Plan, the MPO is seeking to inform those who are interested in or 
affected by transportation decisions with opportunities to provide input on the FY 2021 – FY 2022 UPWP 
Amendment 1, FY 2021 – 2024 TIP Amendment 5, and DRAFT FY 2023 and FY 2024 UPWP.   

The FY 2021 – FY 2022 UPWP Amendment 1, FY 2021 – 2024 TIP Amendment 5, DRAFT FY 2023 and FY 2024 
UPWP are being released to the public on April 14, 2022 and public input is invited through May 12, 2022 at the 
following public meetings: 

Public Comments may be provided in writing, limited to 1,000 characters, by emailing ccmpo@cctxmpo.us or by 
regular mail or hand-delivery to the Corpus Christi MPO offices at 602 N. Staples St., Suite 300, Corpus Christi, TX 
78401, and MUST be submitted at least 1 hour before the start of a meeting in order to be provided for 
consideration and review at the meeting.  To make a public comment at the meeting, please fill out the comment 
card and submit it to Corpus Christi MPO staff 10 minutes before the meeting starts. All Public Comments 
submitted shall be placed into the record of the meeting. 

April 14, 2022, 2:00 p.m.* 

MPO Transportation Policy Committee 

Corpus Christi City Hall - Council Chambers 
1201 Leopard Street, Corpus Christi, TX 78401 

 

April 21, 2022, 9:00 a.m.* 

MPO Technical Advisory Committee 

Corpus Christi Regional Transportation Authority 
602 N. Staples Street, 2nd Floor Board Room 

Corpus Christi, TX 78401 
 

May 12, 2022, 2:00 p.m.* 

MPO Transportation Policy Committee 

Corpus Christi City Hall - Council Chambers 
1201 Leopard Street, Corpus Christi, TX 78401 

 

*Meeting location and time subject to change, check MPO website for final location. 

www.corpuschristi-mpo.org 

All Corpus Christi MPO Committee meetings are public meetings and open to all. Any person with disabilities who 
plan to attend this meeting and who may need auxiliary aids or services are requested to contact the Corpus 
Christi MPO at (361) 884-0687 at least 48 hours in advance so that appropriate arrangements can be made. 

 

 

mailto:ccmpo@cctxmpo.us
http://www.corpuschristi-mpo.org/
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PUBLIC NOTICE #22-3 - CERTIFICATE OF PUBLICATION 
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PUBLIC NOTICE #23-03 

The Corpus Christi Metropolitan Planning Organization (Corpus Christi MPO) is seeking public input and 
comments on the: 

• FY 2023 and FY 2024 Unified Planning Work Program (UPWP) Amendment 1, and 

• FY 2023 – 2026 Transportation Improvement Program (TIP) Amendment 1   

The UPWP serves as the scope of work for the Corpus Christi MPO and documents transportation-related 
planning activities conducted in the Corpus Christi MPO Planning Area.  The FY 2023 – 2026 TIP identifies how the 
region plans to invest in the transportation system during the Fiscal Years 2023 through 2026. In accordance with 
the Corpus Christi MPO Public Participation Plan, the MPO is seeking to inform those who are interested in or 
affected by transportation decisions with opportunities to provide input on the FY 2023 and FY 2024 UPWP 
Amendment 1 and FY 2023 – 2026 TIP Amendment 1.   

The DRAFT FY 2023 and FY 2024 UPWP Amendment 1 and FY 2023 – 2026 TIP Amendment 1 are being released 
to the public on September 7, 2023 and public input is invited through October 12, 2023 at the following public 
meetings: 

Public Comments may be provided in writing, limited to 1,000 characters, by emailing ccmpo@cctxmpo.us or by 
regular mail or hand-delivery to the Corpus Christi MPO offices at 602 N. Staples St., Suite 300, Corpus Christi, TX 
78401, and MUST be submitted at least 1 hour before the start of a meeting in order to be provided for 
consideration and review at the meeting.  To make a public comment at the meeting, please fill out the comment 
card and submit it to Corpus Christi MPO staff 10 minutes before the meeting starts. All Public Comments 
submitted shall be placed into the record of the meeting. 

September 7, 2023, 2:00 p.m.* 

MPO Transportation Policy Committee 

Corpus Christi City Hall - Council Chambers 
1201 Leopard Street, Corpus Christi, TX 78401 

 

September 21, 2023, 9:00 a.m.* 

MPO Technical Advisory Committee 

Corpus Christi Regional Transportation Authority 
602 N. Staples Street, 2nd Floor Board Room 

Corpus Christi, TX 78401 

 

October 12, 2023, 2:00 p.m.* 

MPO Transportation Policy Committee 

Corpus Christi City Hall - Council Chambers 
1201 Leopard Street, Corpus Christi, TX 78401 

 

*Meeting location and time subject to change, check MPO website for final location. 

www.corpuschristi-mpo.org 

All Corpus Christi MPO Committee meetings are public meetings and open to all. Any person with disabilities who 

plan to attend this meeting and who may need auxiliary aids or services are requested to contact the Corpus 

Christi MPO at (361) 884-0687 at least 48 hours in advance so that appropriate arrangements can be made. 

  

mailto:ccmpo@cctxmpo.us
http://www.corpuschristi-mpo.org/
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APPENDIX I 

CORPUS CHRISTI MPO COMMITTEE MEETING MINUTES 

April 14, 2022 - Transportation Policy Committee Regular Meeting Minutes 

April 21, 2022 - Technical Advisory Committee Regular Meeting Minutes 

May 12, 2022  - Transportation Policy Committee Regular Meeting Minutes 

July 20, 2023 - Technical Advisory Committee Regular Meeting 

August 17, 2023 - Technical Advisory Committee Meeting 

September 7, 2023 - Transportation Policy Committee Regular Meeting Minutes 

September 21, 2023 - Technical Advisory Committee Meeting 

October 12, 2023 - Transportation Policy Committee Rescheduled Meeting 
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APRIL 14, 2022 - TRANSPORTATION POLICY COMMITTEE REGULAR MEETING MINUTES  

1. CALL TO ORDER, ROLL CALL, AND QUORUM DETERMINATION 

TPC Chair Judge Krebs called the meeting to order at 2:00 p.m.  

TPC Members Present:  

Judge David Krebs, San Patricio County 
Mr. Charlie Zahn, Jr. Port of Corpus Christi Authority 
Judge Barbara Canales, Nueces County 
Mayor Paulette M. Guajardo, City of Corpus Christi  
Mr. Dan Leyendecker, Corpus Christi Regional Transportation Authority 
Mr. Valente Olivarez, Jr., P.E., TxDOT Corpus Christi District 

 
Ms. Mary Esther-Guerra, Nueces County Assistant Attorney 

MPO Staff Present: Rob MacDonald, P.E.; Craig Casper, AICP; Daniel Carrizales; and Yoshiko Boulan 

2. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA 

None were made or offered 

3. APPROVAL OF THE MARCH 3, 2022 TPC REGULAR MEETING MINTUES 

Mr. Leyendecker made a motion to approve the March 3, 2022, TPC Meeting Minutes. Judge Canales 
seconded; the motion passed unanimously. 

4. DISCUSSION AND POSSIBLE ACTION 

D. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) 
Action: Review, Discuss and Approve Release for One Month Public Comment Period 

The Corpus Christi MPO is required to develop the UPWP, a 2-year document laying out the Corpus Christi 
MPO’s budget, scope, and regional transportation planning efforts and activities carried out by the Corpus 
Christi MPO staff for the fiscal years 2023 and 2024.  The tool development and data acquisition 
necessary for the transportation planning is the major activities in FY 2023, and more regular, routine 
planning activities will be expected in FY 2024.  

The DRAFT 2023 and FY 2024 UPWP also reflects the new requirements under Infrastructure Investment 
and Jobs Act/Bipartisan Infrastructure Law (IIJA/BIL) and Executive Orders, and Planning Emphasis Areas 
provided by FHWA/FTA. These requirements are listed in the Item 4D memo. The available funding for FY 
2023 and FY 2024 has not yet been officially available, therefore the DRAFT FY 2023 and FY 2024 UPWP is 
based on the FY 2021 funding amount. The funding allocation for UPWP Tasks is also provided in the Item 
4D memo. If the finding amount is officially determined, the funding allocation for each UPWP tasks will 
be updated. The official guidance for IIJA/BIL requirements is not fully available.  The US Department of 
Transportation Equity Action Plan has been released on April 14, 2022. The Corpus Christi MPO needs to 
incorporate and reflect these requirements in FY 2023 and FY 2024 UPWP as it becomes available.  

Mr. Zahn made a motion to approve the release of DRAFT FY 2023 and FY 2024 UPWP for a one-month 
public comment period. Mr. Leyendecker seconded; the motion passed unanimously. 

For the full April 14, 2022, Transportation Policy Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tpc_agendas/2022/20220414_tpcminutes.pdf 

https://www.corpuschristi-mpo.org/03_tpc_agendas/2022/20220414_tpcminutes.pdf
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APRIL 21, 2022 – TECHNICAL ADVISORY COMMITTEE REGULAR MEETING MINUTES  

1. CALL TO ORDER, ROLL CALL, AND QUORUM DETERMINATION 

Chairperson Brian DeLatte called the meeting to order at 9:03 a.m. 

TAC Members Present:  

Chairperson Brian DeLatte, P.E., City of Portland 
Vice Chairperson Gordon Robinson, AICP, Corpus Christi Regional Transportation Authority 
Howard Gillespie, San Patricio County 
Paula Sales-Evans, P.E., TxDOT – Corpus Christi District (CRP) 
Jeff Pollack, Port of Corpus Christi Authority 
Dan McGinn, AICP, City of Corpus Christi 

Ms. Mary Esther-Guerra, Nueces County Assistant Attorney 

MPO Staff Present: Rob MacDonald, P.E.; Craig Casper, AICP; Daniel Carrizales; Victor Mendieta; and Yoshiko 
Boulan 

4. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA 

None were made or offered 

5. APPROVAL OF THE MARCH 17, 2022 TAC REGULAR MEETING MINTUES 

Mr. Gillespie made a motion to approve the March 17, 2022, TAC Meeting Minutes. Ms. Sales-Evans 
seconded; the motion passed unanimously. 

4. DISCUSSION AND POSSIBLE ACTION 

C. DRAFT FY 2023 and FY 2024 Unified Planning Work Program (UPWP) 
Action: Review, Discuss and Recommend Approval by the Transportation Policy Committee  

The Corpus Christi MPO is required to develop the UPWP, a 2-year document laying out the Corpus Christi 
MPO’s budget, scope, and planning efforts and activities conducted by the Corpus Christi MPO staff for 
the fiscal years 2023 and 2024. The tool development and data acquisition necessary for -transportation 
planning is the major activities in FY 2023, that is the reason for a noticeable budget allocation for UPWP 
Task 1.0. More regular, routine planning activities are expected in FY 2024.  

As discussed in Item 4A and 4B, the Corpus Christi MPO requested $2 million as additional Category 7 
fund to be used for the identified planning needs but Corpus Christi MPO staff is estimating only $250,000 
is going to be spent in FY 2022. The remaining balance of $1,750,000 will be rolled over to FY 2023. The 
table in Item 4C memo shows the rollover of $1,750,000 as Category 7 funds in UPWP Task 1.0.   

Mr. MacDonald informed the TAC that the Corpus Christi MPO is estimating to receive $120,000 to 
$150,000 more planning funds under the new IIJA/BIL. Once the additional fund is officially determined, 
the FY 2023 and FY 2024 UPWP will be amended as needed.  

The DRAFT FY 2023 and FY 2024 UPWP also reflects the new requirements under the IIJA/BIL, Executive 
Orders, and Planning Emphasis Areas provided by FHWA/FTA. These requirements are listed in the Item 
4C memo; some requirements are continued from the previous transportation laws but Tackling Climate 
Change, Equity, and Justice40, and integrating virtual public involvement are all new. The Corpus Christi 
MPO needs to incorporate and reflect these new requirements in the FY 2023 and FY 2024 UPWP. 

Ms. Sales-Evans suggested to distribute the rollover of $1,750,000 Category 7 fund more evenly to FY 
2023 and FY 2024 for flexibility. Mr. MacDonald answered that the TxDOT Finance Division advised to use 
the current funding level to develop a UPWP. The funding level and the progress of tool development and 
data acquisition in FY 2023 are still very uncertain and the Corpus Christi MPO is anticipating the changes 
and amendment(s) made to the FY 2023 and FY 2024 UPWP as these factors become more certain.  The 
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Corpus Christi MPO is hopeful that the necessary tools and data listed for the additional $2 million will be 
delivered within 18 months, between FY 2022 and FY 2023, so that the Corpus Christi MPO can start the 
data-driven, systematic planning activities in FY 2024.  Also, the Corpus Christi MPO is trying to secure and 
allocate the $2 million 100% federal funding as soon as possible; however, the Corpus Christi MPO 
accepts the TAC’s recommendation if the TAC considers splitting the $1,750,000 more evenly as a better 
idea. The requested $2 million requires a non-construction Advanced Finance Agreement (NCAFA), and 
the Corpus Christi MPO will have a meeting with TxDOT Finance and TPP Division on how to convert 
Category 7 money to PL fund on April 22, 2022.  

Ms. Sales-Evans made a motion to recommend to the TPC to approve the DRAFT FY 2023 and FY 2024 
UPWP with the modification to Category 7 Funds 2023; allocate $1,250,000 in FY 2023 and $500,000 in FY 
2024. Mr. Gillespie seconded; the motion passed unanimously. 

For the full April 21, 2022, Technical Advisory Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tac_agendas/2022/tacminutes_20220421.pdf 

MAY 12, 2022 - TRANSPORTATION POLICY COMMITTEE REGULAR MEETING MINUTES  

1. CALL TO ORDER, ROLL CALL, AND QUORUM DETERMINATION 

TPC Chair Judge Krebs called the meeting to order at 2:08 p.m.  

TPC Members Present:  

Judge David Krebs, San Patricio County 
Mr. Charles Zahn, Jr. Port of Corpus Christi Authority 
Mayor Cathy Skurow, City of Portland 
Mayor Paulette M. Guajardo, City of Corpus Christi  
Mr. Dan Leyendecker, Corpus Christi Regional Transportation Authority 

Mr. Holt Feemster, Nueces County Assistant Attorney 

MPO Staff Present: Rob MacDonald, P.E.; Craig Casper, AICP; Victor Mendieta; and Yoshiko Boulan 

2. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA 

None were made or offered 

3. APPROVAL OF THE MARCH 3, 2022 TPC REGULAR MEETING MINTUES 

Mr. Leyendecker made a motion to approve the March 3, 2022, TPC Meeting Minutes. Judge Canales 
seconded; the motion passed unanimously. 

4. Special Presentation: Harbor Bridge Project Update 

Ms. Lynn Allison, Public Information Manager of Flatiron/Dragados, LLC., provided an update on the Harbor 

Bridge Replacement Project.  The project has been successfully moving forward and the expected completion 

date is in the late summer of 2024. The most current project information is available on 

harborbridgeproject.com.  

5. DISCUSSION AND POSSIBLE ACTION 

C. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) 
Action: Review, Discuss, Receive Public Comment and Approve 

The Corpus Christi MPO is required to develop the UPWP, a 2-year document laying out the Corpus Christi 
MPO’s budget, scope, and regional transportation planning efforts and activities carried out by the Corpus 
Christi MPO staff for the fiscal years 2023 and 2024.  The DRAFT FY 2023 and FY 2024 UPWP has been 
provided to the TAC and TPC for their review and comments and the TPC approved releasing the DRAFT 
FY 2023 and FY 2024 UPWP for one month public comment period. 

https://www.corpuschristi-mpo.org/03_tac_agendas/2022/tacminutes_20220421.pdf
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The TAC reviewed, discussed, and recommended the TPC approve the DRAFT FY 2023 and FY 2024 UPWP.  
There was no public comment received as of May 12, 2022. 

Mr. Zahn made a motion to approve the DRAFT FY 2023 and FY 2024 UPWP. Mayor Skurow seconded; the 
motion passed unanimously. 

For the full May 12, 2022, Transportation Policy Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tpc_agendas/2022/20220512_tpcminutes.pdf 

JULY 20, 2023 - TECHNICAL ADVISORY COMMITTEE REGULAR MEETING MINUTES  

1. Call to Order, Roll Call, and Quorum Determination 

Chairperson Brian DeLatte called the meeting to order at 9:00 A.M. 

TAC Members Present:   

Chairperson Brian DeLatte, P.E., City of Portland 
Vice Chairperson Gordon Robinson, AICP, Corpus Christi Regional Transportation Authority (CCRTA) 
Howard Gillespie, San Patricio County 
Juan Pimentel, P.E., Nueces County 
Jeff Pollack, AICP, Port of Corpus Christi Authority 
Earnie De La Garza, P.E., City of Corpus Christi  
Paula Sales-Evans, P.E., TxDOT – Corpus Christi District (CRP) 

MPO Staff Present: Robert MacDonald, P.E., Craig Casper, AICP, Victor Mendieta, and Yoshiko Boulan 

2. Public Comments for Items not on the Agenda 

None were made or offered. 

3. Approval of the June 15, 2023, TAC Regular Meeting Minutes  

Mr. Gillespie made a motion to approve the June 15, 2023, TAC Regular Meeting Minutes. Ms. Sales-Evans 
seconded; the motion passed unanimously. 

4. DISCUSSION AND POSSIBLE ACTION ITEMS 

A. DRAFT Corpus Christi MPO 2023 Program for Addressing Discrimination (PAD) Approved by Resolution  
23-07  
Action: Review, Discuss, Receive Public Comments and Possible Action to Recommend Approval by the 
Transportation Policy Committee. 

B.  2024 Unified Transportation Program (UTP) Final Project Selection Process for CATs 2 and 4 
Action: Review, Discuss and Possible Action to Recommend to the Transportation Policy Committee. 

5. Information Items 

C. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) - Update Other Regionally Significant 
Transportation-Related Planning Activities 

Mr. Casper reminded the TAC of the upcoming FY 2024 UPWP updates and requested to provide any 
regionally significant transportation-related planning active  ities by the partner agencies. The list of 
activities in the FY 2023 and FY 2024 UPWP was provided as a reference. 

Mr. MacDonald informed the TAC on the additional $1.8 million COVID rescue funds (CRRSAA) has 
become available and must be obligated.  The Corpus Christi MPO and TxDOT discussed and determined 
that the money would cover additional tasks for the $2 million transportation planning tools project that 
is currently underway.  The next step is to amend the Non-Construction Advanced Funding Agreement 
and subsequently, the FY 2023 and FY 2024 UPWP and FY 2023-2026 TIP. 

https://www.corpuschristi-mpo.org/03_tpc_agendas/2022/20220512_tpcminutes.pdf
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For the full July 20, 2023, Technical Advisory Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230720.pdf 

AUGUST 17, 2023 - TECHNICAL ADVISORY COMMITTEE REGULAR MEETING MINUTES 

1. Call to Order, Roll Call, and Quorum Determination 

Chairperson Brian DeLatte called the meeting to order at 9:01 A.M. 

TAC Members Present:   

Chairperson Brian DeLatte, P.E., City of Portland 
Vice Chairperson Gordon Robinson, AICP, Corpus Christi Regional Transportation Authority (CCRTA) 
Howard Gillespie, San Patricio County 
Jeff Pollack, AICP, Port of Corpus Christi Authority 
Dan McGinn, AICP, City of Corpus Christi  
Paula Sales-Evans, P.E., TxDOT – Corpus Christi District (CRP) 
Emily Martinez, Coastal Bend Council of Government 

MPO Staff Present: Robert MacDonald, P.E., Craig Casper, AICP, Daniel Carrizales, Victor Mendieta, and 
Yoshiko Boulan 

2. Public Comments for Items not on the Agenda 

None were made or offered. 

3. Approval of the July 20, 2023, TAC Regular Meeting Minutes  

Ms. Sales-Evans made a motion to approve the July 20, 2023, TAC Regular Meeting Minutes. Mr. McGinn 
seconded; the motion passed unanimously.  

4. Discussion and Possible Action Items 

C. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) Amendment 1 

As explained in Item 4B, this item is an accompanying amendment on the FY 2023 and FY 2024 UPWP to 
reflect the additional CRRSAA fund.  The UPWP is a document that shows the Corpus Christi MPO staff’s 
work products for each subtask and direct expenses. The additional CRRSAA funds ($1,179,828) is 
included in UPWP Task 1.0, Administration-Management and the total fund is $4,779,461 as shown in the 
table in Item 4C memo. UPWP Task 1.0 includes direct expenses (subtask 1.9) such as rent, office supplies, 
and payment for consultants.  The Corpus Christi MPO hired three consultant teams with their 
subcontractors and these fees are paid through Task 1.0 which is why the budget amount for Task 1.0 is 
the largest part of the UPWP. 

The additional proposed changes made in the FY 2023 and FY 2024 UPWP were listed in the Item 4C 
memo. The Corpus Christi MPO staff worked on FY 2023 and FY 2024 UPWP Amendment 1 using the most 
current funding amount at that time almost a year ago, but it was not approved by the Federal Highway 
Administration (FHWA) due to some funding level discrepancies. With this amendment, the numbers are 
based on the most recent TxDOT authorizations including the UPWP carryover money.     

Ms. Sales-Evans asked if the Corpus Christi MPO did not identify any Special Studies (Task 5.0). Mr. 
MacDonald explained that all 2050 MTP subplans and related studies are programmed in appropriate 
subtasks and no special studies are needed for now in this part of the UPWP.  

Mr. Gillespie made a motion to recommend the TPC approval to release the DRAFT FY 2023 and FY 2024-
UPWP Amendment 1 for a one-month public comment period. Mr. McGinn seconded; the motion passed 
unanimously. 

For the full August 17, 2023, Technical Advisory Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230921.pdf 

https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230720.pdf
https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230921.pdf
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SEPTEMBER 21, 2023 - TECHNICAL ADVISORY COMMITTEE REGULAR MEETING MINUTES 

1. Call to Order, Roll Call, and Quorum Determination 
Chairperson Brian DeLatte called the meeting to order. 

TAC Members Present: 

Chairperson Brian DeLatte, P.E., City of Portland 

Juan Pimentel, P.E., Nueces County 

Tom Yardley, Commissioner, San Patricio County 

Jeff Pollack, AICP, Port of Corpus Christi Authority 

Dan McGinn, AICP, City of Corpus Christi  

Paula Sales-Evans, P.E., TxDOT – Corpus Christi District (CRP) 

MPO Staff Present: Robert MacDonald, P.E., Craig Casper, AICP, Daniel Carrizales, Victor Mendieta, and  

Karla Carvajal 

2. Public Comments for Items not on the Agenda   

None were made or offered. 

3. Approval of the August 17, 2023, TAC Regular Meeting Minutes 

Mr. McGinn made a motion to approve the August 17, 2023, TAC Regular Meeting Minutes.   

Mr. Pollack seconded; the motion passed unanimously. 

4. Discussion and Possible Action Items 

B. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) Amendment 1  

The Corpus Christi MPO staff requested that the TAC review, discuss, and receive public comment on the 

DRAFT Amendment 1 to the FY 2023 and FY 2024 Unified Planning Work Program (UPWP).  This 

Amendment increases the 100% federal funds as part of the Coronavirus Response and Relief 

Supplemental Appropriations Act (CRRSAA) to $3,179,828 for the MPO Planning Tools and Studies project. 

There have been no public comments received to date. This item is a companion document to Item 4A, 

the FY 2023-2026 Transportation Improvement Program (TIP) Amendment 1. 

Recommendation: 

The Corpus Christi MPO staff recommends that the TAC review, discuss, and receive public comments on 

Amendment 1 to the FY 2023 and FY 2024 Unified Planning Work Program, then recommend that the TPC 

approve the document at their October 12, 2023 Regular Meeting. 

Motion: 

Ms. Sales-Evans made a motion for TAC to approve the DRAFT FY 2023 and FY 2024 UPWP with 

Amendment 1.  Mr. Pollack seconded; the motion passed unanimously. 

For the full September 21, 2023, Technical Advisory Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230921.pdf 

SEPTEMBER 7, 2023 - TRANSPORTATION POLICY COMMITTEE REGULAR MEETING 
MINUTES  

1. CALL TO ORDER AND QUORUM DETERMINATION 

TPC Chair Judge Krebs called the meeting to order at 2:01 p.m.  

https://www.corpuschristi-mpo.org/03_tac_agendas/2023/tacminutes_20230921.pdf
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TPC Members Present:  

Judge David Krebs, San Patricio County 

Mayor Cathy Skurow, City of Portland  

Mayor Paulette Guajardo, City of Corpus Christi 

Judge Connie Scott, Nueces County 

Mr. Valente Olivarez, Jr., P.E., Texas Department of Transportation Corpus Christi District  

Ms. Mary Esther Guerra, Nueces County Assistant Attorney 

MPO Staff Present: Rob MacDonald, P.E.; Craig Casper, AICP; Daniel Carrizales, Victor Mendieta; and Karla 

Carvajal 

2. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA:   

None were made or offered. 

3. APPROVAL OF THE JULY 6, 2023 TPC REGULAR MEETING MINUTES  

Judge Scott made a motion to approve the July 6, 2023, TPC Meeting Minutes.  Mr. Olivarez seconded; the 

motion passed unanimously.  

4. ACTION ITEMS FOR REVIEW, DISCUSSION AND POSSIBLE ACTION 

D. FY 2023 and FY 2024 Unified Planning Work Program (UPWP) Amendment 1  

  The Corpus Christi MPO staff requested that the Transportation Policy Committee (TPC) review, discuss, 

and receive public comment on the DRAFT Amendment 1 to the FY 2023 and FY 2024 Unified Planning 

Work Program (UPWP).  This Amendment increases the 100% federal funds as part of the Coronavirus 

Response and Relief Supplemental Appropriations Act (CRRSAA) to $3,179,828 for the MPO Planning 

Tools and Studies project. There have been no public comments received to date. This item is a 

companion document to Item 4B, the FY 2023-2026 Transportation Improvement Program (TIP) 

Amendment 1. 

The Technical Advisory Committee (TAC) and the Corpus Christi MPO staff recommend that the TPC 

approve the release of the document for a one-month public comment period. 

Judge Krebs asked if there were any questions or comments. None were offered. 

Mayor Skurow made a motion to release the DRAFT FY 2023 and FY 2024 UPWP with Amendment 1 for a 

one-month public comment period. Judge Scott seconded; the motion passed unanimously. 

For the full September 7, 2023, Transportation Policy Committee Regular Meeting Minutes, please visit: 
https://www.corpuschristi-mpo.org/03_tpc_agendas/2023/20230907_tpcminutes.pdf 

OCTOBER 12, 2023 – DRAFT TRANSPORTATION POLICY COMMITTEE RESCHEDULED 
MEETING MINUTES  

1. CALL TO ORDER, ROLL CALL, AND QUORUM DETERMINATION 

TPC Chair Judge Krebs called the meeting to order. 

TPC Members Present: 

Judge David Krebs, San Patricio County 

Mr. Valente Olivarez, Jr., P.E., TxDOT – Corpus Christi District (CRP) 

Mr. Dan Leyendecker, Corpus Christi Regional Transportation Authority (CCRTA) 

Mayor Cathy Skurow, City of Portland 

https://www.corpuschristi-mpo.org/03_tpc_agendas/2023/20230907_tpcminutes.pdf
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Veronica Toomey, Coastal Bend Council of Governments 

Ms. Mary Esther Guerra, Nueces County Assistant Attorney 

MPO Staff Present: Robert MacDonald, P.E., Craig Casper, AICP, Victor Mendieta, and Karla Carvajal 

2. PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA   

None were made or offered. 

3. APPROVAL OF THE SEPTEMBER 7, 2023, TPC REGULAR MEETING MINUTES 

Mr. Leyenbdecker made a motion to approve the September 7, 2023, TPC Regular Meeting Minutes. Mayor 

Skurow seconded the motion the motion passed unanimously. 

4. DISCUSSION AND POSSIBLE ACTION ITEMS 

A. FY 2023-2026 Transportation Improvement Program (TIP) Amendment 1 

Amendment 1 to the FY 2023-2026 TIP was proposed by Mr. MacDonald to the Transportation Policy 

Committee (TPC) for review, discussion, and possible action. Public Notice #23-3 related to the DRAFT FY 

2023-2026 TIP Amendment 1 is provided as Attachment 1. This item is a companion agenda item to the FY 

2023 and FY 2024 Unified Planning Work Program (UPWP) Amendment 1. 

Judge Krebs asked if there were any questions for Mr. MacDonald.  

Judge Krebs asked for a motion to approve Transportation Improvement Program (TIP) Amendment 1. Mr. 

Leyendecker made a motion to approve. Mr. Olivarez seconded. 

Judge Krebs asked if there were any questions or public comments. There were none. Motion passed 

unanimously. 

This is a Draft October 12, 2023, Transportation Policy Committee (TPC) Rescheduled Meeting Minutes. The TPC 
will approve the October 12, 2023, Rescheduled Meeting Minutes at their December 7, 2023 regular meeting. 
Please visit: https://www.corpuschristi-mpo.org/03_tpc_agenda.html 

 

 

 

 

 

 

 

 

https://www.corpuschristi-mpo.org/03_tpc_agenda.html


 

FY 2023 AND FY 2024 UPWP 90 Appendix J 

 

 

 

 

  

 

 

 

 

 

 

APPENDIX J 

SUBTASK 1.9 – DIRECT EXPENSES DETAILS 
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SUBTASK 1.9 – DIRECT EXPENSES DETAILS 

SUBTASK 1.9 a – FISCAL AGENT, OFFICE RENT: Work includes Fiscal, Personnel, and Property 
Management Fee for the services provided by the Fiscal Agent, Nueces County, the Corpus Christi MPO 
Office Space Lease from the Corpus Christi Regional Transportation Authority.  

SUBTASK 1.9 b – PRINTING/REPRODUCTION SERVICES: Work includes document printing and related 
services when outside (vendor) services are used.  

SUBTASK 1.9 c – EDUCATION/TRAINING/CONFERENCE: Work includes registration and related fees for 
education, training and conferences for Corpus Christi MPO staff capability development.  

SUBTASK 1.9 d – TRAVEL OUT-OF-STATE: Work includes travel, lodging, subsistence expenses and 
related items of expense incurred for Corpus Christi MPO staff traveling out-of-State on official business.  

SUBTASK 1.9 e – TRAVEL IN-STATE: Work includes travel, lodging, subsistence expenses and related 
items of expense incurred for Corpus Christi MPO staff traveling within the State of Texas on official 
business.  

SUBTASK 1.9 f – SUPPLIES: Work includes purchase of materials and supplies specifically for 
accomplishing UPWP tasks.  

SUBTASK 1.9 g – SUPPORT SERVICES: Work includes advertising for public meetings, filling staff 
positions and miscellaneous support needs, such as communication interpreters for public meetings.  

SUBTASK 1.9 h – MEMBERSHIP/SUBSCRIPTIONS/PUBLICATIONS: Work includes the costs of the Corpus 
Christi MPO’s membership in business, technical, and professional organizations; subscriptions to or 
purchase of business, professional and technical periodicals/books.  

SUBTASK 1.9 i – MAINTENANCE - SOFTWARE/EQUIPMENT: Work includes general computer 
maintenance costs, as needed. Also includes annual software maintenance agreements costs. Budgeted 
dollars shown in the above table may also include consultation services for the following efforts: 

• ArcGIS and other data acquisition; 
• Small Area Forecast Software and supporting data; 
• Crash analysis software and data; 
• Accessibility data and analysis; 
• Public participation/information; 
• Traffic counts and other transportation-related data acquisition; 
• Socioeconomic model revision; 
• Travel demand model support and maintenance; 
• Congestion Management Corridor Analysis; 
• Acquisition of data and expertise to refine HERS; 
• Website updates; and 
• Other future enhancements to the Regional Modeling System. 

SUBTASK 1.9 j – CAPITAL - FURNITURE/EQUIPMENT: The budgeted dollar amount is to support 
computer hardware and other furniture and/or equipment necessities. 

SUBTASK 1.9 k – CONSULTANT CONTRACT SERVICES: Work includes the full-range of transportation 
planning and programming activities required by Federal, State, Regional and local processes for 
multimodal transportation planning and project development such as MPO area analysis, land-use 
forecasting, crash analyses and interventions, economic and feasibility studies, traffic and travel 
modeling. 
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